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STS Consultants, Ltd. voice 847-279-2500
750 Corporate Woods Parkway fax 847-279-2510

STS CONSULTANTS VemonHills, Illinois6006l-3l53 web www.sisconsurtants.corn

October 28, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W, Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago Illinois - STS Project No. 1-
25585-XI, Correspondence No. 133

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the two week
period of 10/07/02 to 10/18/02 and the work expected to be performed after 10/21/02.

Work Completed Purina 10/07/02 -10/18/02

1. Laboratory analyses of the verification sample taken at grid coordinates H-6 was performed
by the analytical laboratory. The laboratory also provided their documentation of the
detection limits for two previous analyses. The laboratory information was forwarded to
USEPA for review and approval. USEPA sign-off was received on 10/16/02. Figure 3
depicts the locations where USEPA sign-off of final pesticide verification samples has been
received.

2. Area and personal air monitoring results for 9/30/02 through 10/01/02 are included in
Attachment 3. No exceedances of allowable limits were measured. Air monitoring was
discontinued on 10/01/02.

3. STS prepared a summary of the proposed site restoration arid dust mitigation measures for
TRS.

4. STS transmitted a letter to USEPA on October 8, 2002 providing additional requested
information concerning STS's proposed modification to the Removal Action Work Plan, dated

1||i*/ 09/27/02. The modification relates to a concrete foundation wall encountered near the north
property line and concrete pile caps encountered below the urban fill in Area 4 Written
approval of the modification was received from USEPA on 10/15/02.

5. STS transmitted a letter to USEPA on October 17, 2002 providing a description of site
access control and dust mitigation measures that the TRS plans to implement at the site.

6. The excavation for pesticide removal and sampling was backfilled.

Remaining Work

1. Implement site access control and dust mitigation measures following USEPA review and
approval.

1W4.H./(JVOSf)
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 133
October 28, 2002
Page 2

2. Prepare Removal Action Documentation Report. We understand that the documentation
report is due to USEPA 60 days following receipt of notice from USEPA that the field work is
complete.

STS proposes to discontinue weekly status reporting with this report. Future status reports will be
transmitted following completion of remaining work tasks noted above. Please contact me at 847-
279-2500 with any questions regarding this report.

Sincerely,

STSp^JSULTANTS, LTD.

Site Map (Only Figure 3 - Pesticide Verification Area)
Pesticide Pre-Verification/Verification Test Data
Air Monitoring Results for 09/30/02 to 10/01/02

S. Esser, P.E., P.G.
fenior Project Engineer

Attachments: Attachment 1
Attachment 2
Attachment 3

cc: Timothy Ramsey, Piper Rudnick
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee

Bemie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-M\C1fi5l141.doc
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data



Pesticide Results Summary
341 East Ohio Street

Sample
LoeaMon1

F-4
F-C

F-10
F-a
H-E
H-10

H-12
H-4
H-»
I-2
I-4
\-t

H442)*
H-14
F-16
F-te
F-21
F-14
1-1 «
1-18
K-W
K-18

oo.s-ie
DO.5-1*
D0.5-M
JO.S-S
F-12
F-H
0-20

J-1B.6
J-tt
J-14
K-12

K-14

H-tXS)*

Sample Date

07/26/2008
07/26/2002
07/26/2002
07/31/2002
07/31/2002
07/31/2002
07/31/2002
06/01 B002
03/01/2002
06)02/2002
08KX2/2002
OB/02/2002
08/13/2002
06/14/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/23/2002
08/23/2002
08/23/2002
08/23/2002
06/23/2002
06/23/2002
06/29/2002
0020/2002
08.429/2002
08/20/2002
09/04/2002
09/04/2002
08/04/2002
09/04/2002
10/03/2002

Ctaan-wOt

Sample Typ«*

base
base
base
base
base
bus
base
base
bate

sidewal
sttewall
stdewall

base
base
base
base

ErtewBH
SKtowaH
sldewaH
sUawall
baie
base

vertical
vertical
vertical
vertical
base
base
base
base
base
bass

vertical
vertical
tarn

K|*etW(B»DAt

(.moraine
ImiminoMoy

Field Kit*
jmplka)

0.534
0.437
0.068
0.005
1.48

0.157

0.604
0.004
0.009

0.009

0.246

0.246

0.041

0.0
0.007
0.084
0.874
0-719
0.486
O.OOS
0.001
0.030
0.01 9
0.05

0.784
0.009
0.006
0.022
0.012
0.002
0.002
0.002
0.001
0.013

NO-0.039*

ft

Aldrln

ND(0.038)
NO(D.03B)
ND(0.039)
N 0(0.033)
N 0(0.039)
NDfo.oei)
MD(0.039)
ND{0.03»
MD10.035)

ND{0.020J_
NDfO.0401
ND(0-021)

0,049 :
ND(O.OOt8)
NO(O.OD2)
0.001J

NDfO.0021)
N0(0.002)
N 0(0.002)

ND(0.0018)
NOC0.0019)
WD(0.0097L
0 00062 J
NDfp.021)
0.016 J

NDf.0.022)
0.00047 J
*ID(O.O02)
ND(0.0018>
rlD{0.0018)
rHXO.0018)
ND(0.0019)
ND(0.020)
M0(0.019)
ND(00021)

O.M

.,ph,BHC

NO(0 038)
N 0(0.038)
N 0(0.036)
N 0(0.036)
N 0(0.039}
ND(O.Q21>C

MWO.O3S)
MDWOOS)
NOfO.036)
NOtOJOZOf
NOfJO.040)
ND(0.02lf
NO(OOM)

ND(O.OOI9)
0-0005* J
NOfO.002*)
NDI0.0021)
N 0(0.002)
ND(0002)
NO(0.0018)
ND(O.OOt9)
MD(O.OOB7)
0.00076 J
NDI0.021)
0.0062 J

NCX0.022)
ND(0.002)
NO(0.002)
MD(0.0018
NCK0.0018
NCK00018)
NDfO.0019)
N 0(0.020)
ND<0.016)
ND(0.0021)

0.1

Laboiatorv

Chlordane

HEK0.38)
NCH0.38)
NCX0.38)
NCX0.34)
NDfO.39)
ND[0.42)
NOfO.aaj
NOW.35)
NO(0.35)
N 0(0 41)
N 0(0-40)
N0(0.42)

W :- :-
ND(0.018)
NOI0.020)
NO(0.021)
NO(D-021)
N 0(0.020)

0.068
N 0(0.0181
ND(O.Oiei
HD(0.097)
NDfO.022)
MDfp.210)
NDfO.230)
NDf0220)
ND 0.020)
ND 0.020)
NDfOOtB)
N0(0.01«)
N0(0.016)
ND(0.019)
ND(0.200)
N 0(0.180)

ND(0.021L

1.<

:on»tHuent Co

Dteldrln

N0(0.038)
NO(0.038)
N 0(11-036}
ND(0-03ft)
ND(O.O39)
N0(0.042)
MOW.039)
NCKO.OQS)
NDI0.03S)
ND(0.04t)
NDfO.040)
N0(0.042)
6'obiJ

ND(O.OOW)
NDC0.002]
NDW.0021)
NIX0.0021)
ND<0-002)

0.005
ND(0.0018)
ND(0.001fl)
ND(0.0097)
0.00081 J
NDfO.021)
NDfjO.023)
NOC0.022)
0.0011 J
NDfO.002)
N 0(0 0018)
N 0(0.00*8)
MD (0.0018)
HOtO.0019)
NO(0.030}
N 0(0.019)
MOfO.0021)

0,04

ncentrallon Ra«L

HspUchlor

NtXO.038)
MtXOOSB)
NCX4.036)
NOtO-036)

0.39
N 0(0.042)
N 0(0.036)
140(0.035)
ND(0.03S)
rlDjO.041}
NOW 040)

0.04fi
: 'ML- ,

ND(0-0018)
NDtO.002)
ND(O.O021)
ND(0.0021)
NOC0.002)

0.0037
NDfO.0018)
ND(0.001»)

0.012
0.0015 J

0.031
0.01 9 J

HDf0022)
0-0036

NDfO.002)
NCX00018)
N0(0-0018)
N 0(0-0018)
N 0(0-0019)
ND(0.020)
NO(OOI9)

0.0075

8.1

«a4 taallaA
Haplaehlor

Eporfd*

NOtO.038)
NO(0.038)
ND(0.036)
NCH0036)
NCK0.039)
ND(0.042)
ND(0-03B)
ND(0.035)
ND40.03S)
NDp.041)
NDfO.040)
NCH0.042)
ND(P.370)
0.0007 J

ND(0.0078)
MD(0-0081)
0.0052 J
0.0046 J

NDfO.0079)
NDfO.0018)
NDfO.0019)

0.058 J
NDfO.0086)
ND(0.043>°

O.OSSJ
ND00221
NO(O.OOTfl)
NOC0.0077)
NO(O.O072)
N010.0073)
ND(O.O072)
K0(0.0074)
ND(f>039f
MD(0.038)'
N0(0.0021}

0.07

Lhnfarw
(gamma BHC)

HW0038)
MDC0038)
MtjiO-036)
NDC0.036)
NDC0.039)
ND(0.042)
N0(0.039)
NO(0.036'
N0(0.036)
N 0(0.041)
N 0(0.040)
NDfO.042)
ND(0.094)

ND[0.0018>
NDfO.002)

ND(0.0021>
NO(00021)
ND(0002)
ND(0-002)
ND(0.0018)
ND(0.0019)
ND40.0097)
W040.0Q22)
MO(0.021)
ND(0.023)
N 0(0 022)
N0(0.002)
NW0.002)

ND(O0018)
ND(0001S)
NOtO.0018)
ND(0.001»)
NDfO.020)
NDfCCIB)
NO(0.002t)

0.6

4,4'-DOT

ND(O.O38)
ND(0.038)
nD(0.036)
NCN0.038)
MDI0.039)
NOP.042)
N0(0.039)
NDRX035)
NDI0.03S)
ND(0.041)
ND(0.040)
NO(0.042)
0.029 J

MD(0-OOt8)
N 0(0.002)
ND(0.0021)
HD(00021)
MD40.002)
ND(0.002>
ND(0.0018)
NDCO.O019)
N0(0.0097)
NCU0.0022)
ND(O.O2t)
0.0085 J

ND(0.022)
0.00043 J
NDC0.002)
MD(O.OO13)
NW0.001S)
ND 000*8)
ND 0.00*9)
N 0(0.020}
ND(0-019)

ND(O.OQ21)

2
Not**: Shaded valuw indicate an exceedano»oFdean-upcbJacliv«

1 - Sample tocaHon Is *8 center point of the 10 X 10 irw«ar grid for bate of 6JCa«Bon uwvlei.
The location dationaSon For varllc* «rtpl»s todtrtas the stOuti uirwle location.

2 - Baie - Compotitesarnjile from (he base of tie excavation (fiwgrab Munpleslioin 100m2 area)
SMewall - Vertical oornpoilte of th» gnlt MinplM Item excavation sid* wall.

3 • Hie dilotdana fiirniunoatsar k« doet net dilfnenilalB between cMonfan* and other cydcdlenn surti a» hepUdilor.
refer to rnelhod documentation for information on Bie retain*

4 - Severn Trent Service* (STL), Earth City, MlMouil (Lab quatiflan: ND - not delected, J - estimated value}
5 - Bold and italic sample lewilts ruHcate an ewwedance of the cteanrvp objeclrve (3i WC 742, Appcnfitc B. Tabfe A).
a - neswrgile following e«avsbon ol addilionalsol.
b • Depth below previous excavation.
c - Reporting limit tor the conclilijant lowered lo lideif value after rev** of the chromalograplix; «a«a By DM laboratory.
d - Sample collected Wlowing the •xcavelion of an additional 1 tootd »o« (i«.. >pfroximataty 12 leet below ortBinal asphalt grade).
e - Three Individual rnmunotnsay tesls <mt» nm on a series ol geoprobe aampfes M> tfatennlne depth <ri excavation necessary to remove conltunrauits.
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USEPA Signoff Summary
341 East Ohio Street, Chicago, IL

EPA Verification Signature
Date

08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002

Grid Location

F-4-VP
F-6-VP
F-10-VP

F-8
H-10
H-12
H~4
H^
1-2
1-4
1-6

Sample Type

base
base
base
base
base
base
base
base

sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002

Grid Location

H-14
F-16
F-18
F-21
F-14
1-16
1-18

Sample Type

base
base
base

sidewall
sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/04/2002
09/04/2002
09/04/2002
09/04/2002
09/04/2002
09/04/2002

Grid Location

H-16
H-18

DO.5-16
DO. 5-1 8
DO.5-20
JO.5-8

Sample Type

base
base

sidewall
sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

Grid Location

F-12
F-14
G-20

Sample Type

base
base
base

EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

Grid Location

J-16.5
J-12
J-14

Sample Type

base
base
base

25585004 Verification Signoff Summary.xls
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USEPA Signoff Summary
341 East Ohio Street, Chicago, IL

Detection Limits revised and
resubmitted 10/16/02

Detection Limits revised and
resubmitted 10/1 6/02

K-12

K-14

sidewall

sidewall

EPA Verification Signature
Date

10/16/2002
10/16/2002
10/16/2002

Grid Location

K-12
K-14

H-6(3)

Sample Type

sidewall
sidewall

base

25585004 Verification Signoff Summary.xls
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ATTACHMENT 3

Air Monitoring Results
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor Week:*18 t/80/02 - (High Volume)

Date
8/30/02
10/1/02
10/2/02
10/3/02
10/4/02

Time Sampled
(minutes)

480
475

0
0
0

Effluent Concentration
in uCi/ml

O.OOE+00
1.13E-1S

O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Win / Day

O.OOE+00
5.37E-13

O.OOE+00
O.OOE+00
O.OOE+00

Comments

Air Monitoring Completed

965 1.13E-15 5.37E-13

IT,
&1A.9NUREG1400

South Monitor

Tims Weighted Weekly
Effluent Concentration (North) =
Percentage of Release LJmU of =

S.56E-16 uCi/ml
13.91%

4E'15uCUnl

Date
9/30/02
10/1/02
10/2/02
10/3/02
10/4/02

Time Sampled
(minutes)

490
478

0
0
0

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+OO
O.OOE+00

concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Comments

Air Monitoring Completed

968 O.OOE+00 O.OOE+00

&IA.9NUREG14OO

£ast«ort/tor

Time Weighted Weekly
Effluent Concentration (South) = O.OOE+00 uCi/ml
Percentage of Retegse Umit of
4E-15U&M

0.00%

Date
9/30/02
10/1/02
10/2/02
10/3/02
10/4/02

Time Sampled
(minutes)

473
474

0
0
0

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Comments

Air Monitoring Completed

947 O.OOE+00 O.OOE+00

£ T« •Cl Time Weighted Weekly
Effluent Concentration (East) = O.OOE+00 uCi/ml
Pwcecitage of Release UmH of
4E'15uCHnl

0.00%
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13003

West Monitor

Date
9/30/02
10/1/02
10/2/02
10/3/02
10/4/02

Time sampled
(minutes)

491
473

0
0
0

Effluent Concentration
in uCi/ml

6.28E-16
O.OOE+00
O.QOE+00
O.OOEtOO
0,00£+00

Concentration x
Sample Min / Day

3.08E-13
o.ooe+oo
O.OOE+00
O.OOE+00
O.OOE+00

Comments

Air Monitoring Completed

964 628E-16 3.08C-13

Time Weighted Weekly
Effluent Concentration (West) = 3.20E-16 uCi/ml
Percentage of Release UmK of 8.0096



Area Air Monitoring Summary Sheet - Staptex High Votume Pumps (Daily Analysis)
341 Eaat Ohio Street Project - Chicago, IL

Week 18 September 30,2002 • October 4.2002

Samplt
ID
N1080
31080
E1080
W1080
N1061
S10B1
E1061
W1081

dri*
• •••rJ^rfMflnpwo
030/02
W30/02
9/30/O2
8/30/02
10/1/02
10/1/02
10/1/02
10/1/02

start
thm

7:59am
SiOOam
8:16am
8:01am
8:02am
8:01am
8:04em
8:04am

stop
flm*

4:09pm
4:10pm
4:09pm
4:12pm
3:S7pm
aSfipm
3:58pm
3:57pm

total
«nw

490
490
473
491
476
476
474
473

euUo
Wow
(CFM)

65
50
52
40
48
46
40
41

ttmpl*
volume
•MfyMd

2.67E+07
2.43E+Q7
2.44E+07
1.0SE+07
2.17E+07
2.27E'H>7
1.88E+07
1.92E+07

date

10/1/02
10/1/02
10/1/02
10/1/02
10/2/02
10/2/02
10/2/02
10/2/02

dayaftera
gran | bkg
couHtej oounto

187 18
190 18
161 18
94 18

381 16
362 16
328 16
357 16

ntlyite
mt
epm

5.63333
6.73333
4.76667
2.53333
12.1667
11.6333

10.4
11.3667

inuCttnl
7.73E-14
8.68E-14
7.17E-14
4.77E-14
2.06E-13
1.B6E-13
2.03E-13
2.17E-13

Iburdayanalysta

a£Ld
10/7/02
10/7/02
10/7/02
10/7/02
10/7/02
10/7/02
10/7/02
10/7/02

grew
oounte

16
17
18
16
19
16
17
17

oounto
17
17
17
17
17
17
17
17

rat
CplTk

0
0
0

0.033
0.067

0
0
0

InuClftnl
0.00£*00
O.OOE+00
O.OGE+00
6.28E-16
1.13E-16

O.OOE+00
Q.OOE+00
OOOE+00

4.00E-1S
uCI/trd

0.00%
0.00%
0.00%

15.70%
28.22%
0.00%
0.00%
0.00%

X

O

O
OS

On
en

O
O•z,
at
r

o
O



Personal Air Monitoring Summary Sheet (RAM's -Daify Analysis)
341 East Ohio Strwt Project - CMcago, IL

W<wk 18 September 30 - October 4,2002

fa r-«m» vmn aBvawa oour
Flow Total

Date Reto Time
CoHttted NaiiM SmpteB PAM# (Ipm) SmpM V

fl/30/02 Antolna Harvey PAM1115 006*234 2.5 412
9/30/02 Jeny Krone PAM1116 002-574 2.5 355

us on uay amor analysis are recoumea an»r* oays (se« anacneo;
Total QTOM BRg 3mnpl«

a«mpto Amriysfs Comt» Courtis Met Concantraion
'ohwne (ml) Date <30mJn} (Mmfn) CPM (uCIAnl)

1030000 10/1/02 15 17 0.00 OOOE+00
887SOO 10/1/02 17 17 0.00 O.OOE+OQ

Mnffv rtffî iol a<rlrw%mA T*Vt OQO /vtnnanfrati«u*a am nkfdirusX frnm >1 flau Analuaia

X
o
ro

K
O

ce
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See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Week 17 September 23 - September 27,2002Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 Bast Ohio Stoat Site - Cftteago, IL

***Note: Al samples on this page were analyzed ater 4 days to aHow for thorium daufliiter decay

o
n

o
N

Date
CoHwtMl Nan* SMpfelO PAM«

Flow
Rate
ftm)

Total
Tim*

Sampled

ToM
Sample

Vohmw(m1)
Analyste

DM*

Grow
Count*
(300fn)

Count*
(Mmbt)

rtot
CPM

Sampto
ConcMlnrtion]

%of
DAC

9/2U02 Roger Petty PAM1112 002-675 2.5 33S 63 10/1/02 18 18 0.00 o. 0.00%

Co
O

i/l
C

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hotirs = 5 rem

DAC (Derived Air Concentration} for Th-232 = 5E-13uCi/ml

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml
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STS CONSULTANTS

October 2,2002

Mr, Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S, Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

, .
STS Consultants, Ltd. voice 847-279-2500 \ '"' '
750 Corporate Woods Parkway fex 847-279-2S10 V- v

Vernon Hills, Illinois 60061-3153 web www.stsconsultants.com \

Post-It* Fax Note 7671

Co./Dspt

Pnone*

^

RE: Weekly.Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No. 125

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will provide
weekly updates of the work completed during the previous week and the work expected to be completed for
the upcoming week, This letter presents the work completed during the two week period of 9/16/02 to
9/20/02 and 9/23/02 to 9/27/02, and the work expected during the week of 9/30/02 to 10/4/02 For location
reference, site maps showing gridlines are included as Attachment 1

Work Completed During 9/16/02 - 9/20/02

1, Completed 16th week of removal action field activities.

2. Radiological removal action activities took place in Area 2, Area 3, and Area 4. Activities in Area 2
consisted of Phase II screening/excavation in 18-inch lifts. Activities in Area 3 included Phase II
screening/excavation in 18-inch lifts. Activities in Area 4 included pavement removal, Phase I
screening and Phase II screening/excavation in 18-inch lifts. Radiological material excavation,
handling, and disposal were performed in accordance with the Work Plan. Radiological material
loading and offsite transportation are summarized below:

a. Radiological material excavation and loading

Containers

Previous Total

265

Week of 9/1 6/02-
9/20/02

5

Total To-Date

270

2. Verification surveys were performed following removal of radiological-impacted soils and at the base
of the fill following Phase II excavation. The following areas were successfully verified and approved
by USEPA during the week;

a. Successful Phase I/Phase II Exclusion Zone verification areas
Verification Date

9/20/02
Grid Line

I -L
Grid Line
17.5-19

b. Successful Phase il Final verification areas
Verification Date

9/20/02
9/20/02

i

Grid Line
L-N
I-L

Grid Line
11-21
17-21

Figures 1a and 1b show the exclusion zones that have been remediated and for which removal
verification sign-off has* been received from USEPA. Figure 1 a shows the exclusion zones
encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone from Phase II.
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U'S. Environmental Protection Agency
• STS Project No. 1-25585-XI, Correspondence No. 125
October 2, 2002
Page 2

Figure 2 shows the areas which have received final verification sign-off for Phase II, which confirms
no further remediation of radiological impacts is required for these areas.

3. Subsurface concrete foundation elements were removed in Area 2 and Area 3. The foundation
elements were broken, cleaned, and frisked before temporary stockpiling and loading for off-site
disposal.

4. USEPA sign-off was received for the following pesticide verification areas:

Verification Signoff Date
9/17/02
9/17/02
9/17/02
9/17/02
9/17/02
9/17/02

Grid Location
F-12
F-14
G-20

J-16.5
J-12
J-14

Verification Sample Type
Base
Base
Base
Base
Base
Base

Figure 3 depicts the locations where USEPA sign-off of final pesticide verification samples has been
received.

5. Area and personal air monitoring were performed at the site.
9/13/02 and 9/16/02 to 9/20/02 are included in Attachment 3.
were measured.

Results for the week of 9/9/02 to
No exceedances of allowable limits

Work Completed Purina 9/23/02 - 9/27/02

1. Completed 17th week of removal action field activities.

2. Radiological removal action activities took place in Area 4. Activities included pavement removal,
Phase I screening and Phase II screening/excavation in 18-inch lifts. Radiological material
excavation, handling, and disposal were performed in accordance with the Work Plan. Radiological
material loading and offsite transportation are summarized below:

Containers

Previous Total

270

Week of 9/23/02 -
9/27/02

10

Total To-Date

280

Verification surveys were perfcfmed following removal of radiological-impacted soils and at the base
of the fill following Phase II excavation. The following areas were successfully verified and approved
by USEPA last week:

a. Successful Phase I/Phase II Exclusion Zone verification areas: None for the week.

b. Successful Phase (I Final verification areas:
Verification Date

9/27/02
9/27/02

Grid Line
D-J
J -N

Grid Line
24.5-27
21 - 27

K:\WPDOCS\PROJECTM25585xg-xi\C185l133.doc
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U.S. Environmental Protection Agency
. STS Project No. 1-25585-XI, Correspondence No. 125

October 2,2002
Page 3

Figures 1a and 1b show the exclusion zones that have been remediated and for which removal
verification sign-off has been received from USEPA. Figure 1a shows the exclusion zones
encountered and remediated in Phase 1 work, Figure 1b shows the exclusion zone from Phase II.
Figure 2 shows the areas which have received final verification sign-off for Phase II, which confirms
no further remediation of radiological impacts is required for these areas.

4. Some miscellaneous subsurface concrete was removed in Area 4. The foundation elements were
broken, cleaned, and frisked before temporary stockpiling or loading for off-site disposal. On
9/24/02, STS transmitted a letter to USEPA that describes certain subsurface concrete foundation
elements in Area 3 and Area 4 that will remain in-place. These foundation elements bear on natural
sand and will not adversely affect the removal action. USEPA representatives in the field already
approved the proposal to leave the foundation elements in place. STS's letter describes the
elements left in place and requests USEPA's written confirmation of its oral approval.

5. No USEPA sign-off was received for pesticide verification areas during the past week. Figure 3
depicts the locations where USEPA sign-off of final pesticide verification samples have been
received,

6. Area and personal air monitoring were performed at the site. Results for the week of 9/23/02 to
9/27/02 will be included in the next report.

Work Planned for 9/30/02 to 10/4/02

1. Complete radiological screening and removal activities at the site.

2. Complete final radiological verification surveys of remaining areas,

3. Complete pesticide-impacted soil excavation and re-verification soil sampling at grid location H-6,

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

S. Esser, P.E., P.G.
Project Engineer

Attachments; Attachment 1 Site Maps
Attachment 2 Pesticide Pre-VerificationA/erification Test Data
Attachment 3 Air Monitoring Results for 9/9/02 to 9/13/02 and 9/16/02 to 9/20/02

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K WPDOCSVPROJECTM 25585xg-xiw:i 9SI133 .doc
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data
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EPA Verification Signature
Date

08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002

Grid Location

F-4-VP
F-6-VP

F-10-VP
F-8

H-10
H-12
KM
H-8
I-2
I-4
1-6

Sample Type

base
base
base
base
base
base
base
base

sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002

Grid Location

H-14
F-16
F-18
F-21
F-14
1-16
1-18

Sample Type

base
base
base

sidewall
sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/04/2002
09/04/2002
09/04/2002
09/04/2002
09/04/2002
09/04/2002

Grid Location

H-16
H-18

DO.5-16
DO.5-18
DO.5-20
JO.5-8

Sample Type

base
base

sidewall
sidewall
sidewall
sidewatt

EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

,

Grid Location

F-12
F-14
0-20

Sample Type

base
base
base

EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

pending
pending

Grid Location

J-18.5
J-12
J-14
K-12
K-14

Sample Type

base
base
base

sidewall
sidewall

25585004 Verification Signoff Summary.xls
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ATTACHMENT 3

Air Monitoring Results
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Air Monitoring Summary Sheet - Wtafcry Effluent Concentration Report
341 East Oftto Str*9t Ptvject* Chicago. IL

Horth Monitor Woekttft f/WOM/UWa (HJoh Votonte)

Data
9/9/02

9/10/02
9/11/02
0/12/02
9/13/02

Time Sampled
Oninuw*)

507
443
SOS
553
520

Effluent Concentration
inuCiMil

1.11E-15
1.11E-15

O.OOfrHX)
O.OOE+00
O.OOE>00

Concentration x
Samcte Mln/Day

5̂ 3E-13
4.92&13
O.OOE-KX)
o.ooet-oo
O.OOE+00

Continents

2528 222E-15 1.05&12

IT.
THIM WBJgltted Weakly
EffluMt ConcentntfoD (North) •*
BMm-^rtfa/M nf Bmlmm*m 1 ImH nf m.

4.17E-1* uCiAnl
ifi^fma

South Monitor

Date
8«02

9/10/02
9/11/02
9/12/02
9/13/02

Time Sampled
(minutes)

»7
427
499
SS2
515

Effluent Concentration
InuO/ml

0.006*00
O.OOtKX)
O.OOE+00
0.006400
O.OOE+00

CoocentrtrtkMi x
S«moteMln/Dav

O.OOE+00
O.OOE+00
O.OOE-KKJ
O.OOE+00
O.OOE-KX)

Comments

2500 O.C O.OOE+00

ZT,
BQA.9IMVBG1400

Time Wtlghtod Weekly
Effluent concentration (South) < O.OOEHM

0.00%

Date
9A/Q2

encyoz
9/11/02
W12/02
9/ia/02

Time Sampled
(minutes)

512
457
491
554
S10

Effluent Concentration
inuCMnl

O.OOE+00
1.38E-15
5.02E-16
1.19&15

o-ooe+oo

Cortcentration x
Sampte Min / Day

0.006400
9.31E-13
2.48E-13
e.SOE-13
o.ooe+00

Comments

2530 3.C 1.64E-12

ST.

Time Weighted W»eWy
«.07E-1«

Pemcootae* or AeJMue L«* of 15.19%
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m**—+ mMttnwWImQf,

Date
Mi/02

ftrt 0/02
ft/11/02
fi/12/Q2
W13/Q2

Mor

(minutes)
513
455
494
549
516

Effluent Concentration

o.obe+oo
O.OOE+00
Q.OOE-MX)
I.64E-16

O.OO&KK)

ConcMtntion k

O.OOE-KW
O.OOE^OO
4.74E-13
Q.OOE+00

Comments

2527

IT.

4.74E-1*

effluent eonetntnwon 1JCE-K
fanenttigg of R9ln»9 UnJt of 4.99%



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Qhfo smet ftq/ecf-Chfcajo, tL

>. 2002-S»pt6nab8f 13.2002

•M titan MC CeneMMbn
hoCttnt Cpffi

%«fLMI
40DE-15

vCMrt
N10B6
61086
E10B5
W106S
N1086
61066
;1088
W1W6
H1Q67
31007
E1067
W1007
N1098
S1088
£1088
W1068
N1068
B1068
E1886
WW68

819/02 7*8un
WQlBMem
OS8/02640wn 4:32pm

4:37pm
8/10/D2 e:12*n
8/18/02 8.35am
9/10/02 643Mfl
9/W02 acKtan
8/11/02 8:00wn
W11/02 fcOtem
8/11/02 8:10mt
9/11/02 8.t)9am
8/12/02 ftOtom
0/12JD2B*»Mi
8/12/02 836am
8/12/02 6:11«m
8/13/02 8:03am
8/13/02 8cO?mn

3c40pm
3:45pro

421pm
4.17pm
6.17pm

5:2Dpro
6:20pm
4:43pm

4:41pm
4:44pm

607
507
512
513
443
427
45T
4S&
505
488
481
484
553
562
554
548
520
515
616
618

44 2.21E+07
40 Z01E+07
47 2.3fiE+07
36 1.63E+07
50 2.20E+07
41 1.74E*
38 1.77E407
46 2.07E+07
50 260E+07
48 2.37E+07
60 2.43E+07
48 2.35E+07
35 t.82E+07
50 2.74E+07
56 3.07E+07
62 2.83E+07
38 2.01E+87
40 Z04E+07
43 22DE+05
42 215E+87

8/10A2
8/KV02

fS2
129
m
125
188
18ft

8/10/02
9/11/02
W11/02
W11/02 267
9/11/02 165
B/12A2
8/12/02
9/12/02
9/12/02
8/13/02
8/13/02
0/13/82
8/13/02
W10TO
9/16/82
9/18/02
9/16/02

70
64

100
65
70
68
67
67
21
22
16
46

17 4.S
17 163333
17 393333
17 3.6
17 6.7
17 6.08667
17 8.33333
17 4.93333
IB 1.7

1.5
2.7

1.53333
1.76667

1.4
1.66667
1.33333

0.1
16 0.13333
16 0
18 0

7.48E-14
6.63E-14
6.06E-14
7.21E-14
8.62E-14

19
19
19
17
17
17
17
18

1.73E-13
8.72E-14
2.48E-14
232E-H
4.B7E-H
2.3BE-14
3.38E-14
1.B8E-14
1.B9E-14
1.73E-14
182E-1!
2.39E-K
O.OOE-KK
O.OOE+Ot

fi/13/02
6/1VQ2
WW2
wisnz

8/16/02
9/16H32
9/16)02
9f16J02

9f17»2

6/17/02
9/17/02
W1WD2
9/18N&

9/1W02

17
15
17
20

1*
20
17
18
16
19
17
16

19
18
16
16
18
15

17
17
17
17
16
16
16

16
18
18
18
16
16
16
16
18
18
18
16

0.067
0
0
0

8.087
0

0.067
0
0
0

0.033
0
0
0

0.1
0.067

0
0
0
0

1.11E-15
O.OOE+00
o.ooe+oa
O.OOE*OQ
1.11E-15

O.OOE+OB
1.38E-1S

O.COE+W
O.OOE+00
O.OOE+00
6.C2E-W
O.OOE+OC
O.OOE-KX3
aooE+oc
1.18E-U
6.64E-1«
aooE*oc
O.OOE+OC
O.QOE+CK
O.OOE+OC

27.64%
0.00%
0.00%
0.00%

27.84%
0.00%

34.60%
0.00%
0.00%
0.00%

12.58%
0,00%
0.00%
0.00%

29.81*
21.60%
0.00)1
0.00*
0.00*
0.00*

£»
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c
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Personal Air Monitoring Summary Sheet (RAM's -Daily Analysis)
34? East Ohio Storf Pnfact - Chicago,«.

vfeek is September 9 - September 13, 2002

•** AW PAMfc wtth elevated courts on day after i
I I 1 Cb^MV "Tf^^t TdftflAi 1I I 1 tfOW TOW TOW I

O*** 1 I i Ran Tfmt Sampte I An
CaMaetyJl Mann IsamptolD PAM*]«pm) SampM VoTuna(ml)| 1

MRB RooarPety PAM1101 002-̂ 99 2.5 455 1137500 1
WlftHJwryKrane PAM1102 002-S74 2.5 140 350000 I
9WQ2 Undwy Attttm PAM1103 002-574 2.5 250 625000

wi«wc nî ui rvuy K/uniiw w«-foo 2J> 417 lUvZauu
wi 4HI2 unony Munun PAwliiub 002-674 2.S 420 IflwiuOu

Mrtk»> rMMal nfl4wma TU Oil <W.VU«AM«>«MMM« «~. .̂W*̂ I>^^ «M»M Jl fVni.. *n«

Oraftt Bfcg tamfrte
•lythi Coanta Courrta Nat Concantration
Da* fMnrinl (Mmte) CPU (uCWml)
W10T02 25 17 0.27 6,02E-14
V10/02 16 17 0.00 Q.QOE+00
ano/02 17 17 0.00 O.OOE+OO
nMmmt in ill n IWI AflDE+flDHF1WU4 1O Iw U.W* lAwm»TWv
M.̂ «MU% 4V 4fl A AA A AfllSAAfl
IH lOrUZ I ' • " V.Ww U.WUC'TJv

^«io

c
c+

See attached 4 Day Analysis Form for Occupational Dose Limit Information



Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 But Otto Street Site - Cftfcaoo. tf.34f But onto Street SOa - CAtago, H.

WwV 15 September *-Septeirtbw 13,2002

to rttoinr lor thorium1

oo

<+
1/1

Occupational Dose Limit for Occupational Raolafion Exposure - 5 rem Total Effective Dose Equivalent

2000 DAC-Houre - 5rem

DAC (Derived Mr Concentration) for Th-232 = 5E-13uCi/ml

Adminisfratiw Site Limit for Occupational Exposure = 30%Th-232 DAC = 1-5E-13 uCIM ŝ]
3
5]



Area Air Monitoring Summary Sheet - Staptex High Volume Pumps (Daily Analysis)
341 EMt Ofcfe Strwef PrqfwX - CAfcapo, 't

-Sept8robtr 20,2082

Urn
am

cdbfc
lUmin VOklTO iifci,

IRQ

oounb
fM

hnCMnl
* * art OsntwMHm

tnuOM «CUnl

IN1070
1070

EW70
W1070
NtO/1
B1071
E1Q71
UV1071
N1972
G1072
E1072
W1072
N1073
81073
E1C73
W1073
N1074
S1074
EW4
WW74

9/WQ2 6:13on
9/18/02 ftttcm
9/18/021

5:3Spm
6:30pm

9ft7W2 SC13HTT 5:50pm
500pm

9/17/021
8/17/02 8:13am
9/16/02 6:1SBm
9/18/62 8«Swn
9/18*02 8c14wn
8/18M2 6:07am
8/1W02 8:22am
9/18/02 8:18am
9/1W02 8.-20VH
S/19/02 BtlSem
W20J02 8:01am
W20A2 B.-OS«l»
fl/20/D2 8:02«m
tf20/027J8am

5:Q2pm

545pm

5:40pm

6.43pm
6c41pm

2:12pm

2;10pm
2;pOpm

662
666
584
$83
577
629
568
529
676
580
576
673
SD3
573
561
580
221
210
218
212

33
42
48
42
37
40
45
37
37
52
46
61
42
42
36
42
45
68
52
57

1.ME+0?
2.31E+07
2.68E+07
2.34E497
2.12E+C7
2.18EH>7
2.63E*07

017A32

2.11E+07
2.90E+07

2.90E+07
2.34E+07

2.17E+W

9.aoE*oe

112EHJ7
1.20E+07

W17/02

9/18A12
anamz
mam
W16AJ2

8/19A2
9/1WD2
9/19J02
OOVQ2
W20AH

0/2002
9/23102
QG3rae
S/23/D2
8/23M2

58
38
55
68

191
206
184
161
235
182
233
130
167
188
183
134
24
21
18
18

16
16

19
18
18
f8
17
17
17
17
20
20
20
20
16
18
18
1ft

1.4
0.73333

13
133333
5.78687
fl.26667

6.43333
726687

5.5
7.2

3.76667

5.63333
6.43333

3.8
0.2
0.1

0
0

2.79E-14
1.16E-14

2.00E-14
9.9ME-14
lfOE-13
841E-14
1.03E-13
12BE-13
8.766-14

4.77E-14
7.1SE-14
6.6IE-14
f.UE-14
6.87E-14
7.44E-1S
3.16E-1S

O.OOE^OC
O.OOE+M

9OOK2
9BQKO.
M201D2
9J23J02
«T23rtJ2
8/23/02
9/23/02
9/23/02
V23KX2.
023*02
9/23/02
024/02
9/24/92
904102
812402
9/25/02

0/26J02
9/25102

21
16
22
20
16
16
19
20
17
10
15
18
16
19
14
17
16
16
17
17

20
20
20
20
16
t6
18
18
18
18
18
16

16
18
16
17
17
17
17

0.033
0

0.087
0
0
0

0.033
0067

0
0.033

0
0

0.087
0.1

0
a 033
0.033

0
0
0

Q.85E-16
O.OOE+00

O.OOE+00
aooE+<u

4.82E-18
1.286-19
O.OOE+00
4.09E-16

0-OGE+QO
O.OOE+00
1.04E-15
1.64E-1f

O.OOE+00
4.98E-16
1.24E-1S

O.OOE+00
O.OOE+OD
O.OOE+00

16.62%
0.00%

22.78%
0.00%
0.00%
0.00%

12.08%
31.50%
0.00%

1022%
0.00%
0.00%

26.08%

0.00%
12.44%
31.00%
0.00%
0.00%
0.00%

w
c
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monttor Week*1« t/HMMUfl

Date
9/16/02
9/17/02
d/18/02
ft/18/02
W2Q/02

Time Sampled
(minutes)

562
577
576
563
221

Effluent Concentration
JnuCWW

6SSE-1B
o.ooe-t-oo
O.OOE+00
1.04E-1S
1.246-15

0/02 (Hinii Volume)
Concentration x
SamcteMin/Day

3.74E-13
O.OOE+00
O.OOE^OO
5.86E-18
2.74E-13

WVI 1 Ml IO(I(9

Rain Moved
24W 2.09E.15

Time WMghted Weakly
lEflluam concentnttfon (North)» 4.MB-1*

1400

South Monitor

I2.34X

Date
a/ie/02
8/17/ttZ

ftrta/02

Tima Sampled
(minutes)

555
529
580
S73

«S

Effluent Concentnrtion
muCt/ml

O.OOE+00
O.OOE+00
4.00E-16
1. 546-15

O.OOE+00

Concentration x
SamptoMln/Day

O.OOE+00
O.OOE*00
2.376-13
6.82E-13
O.OOE-KM)

Comments

4.ME-1* udAnt
Ptntwtege of R^MH» Un* of *

£aar Monitor

Date
a/1firtXZ
ft/17/oa
V18/D2
9/13/02
fl/20/D2

Time Sampled
(minutw)

564
568
576
561
218

Effluent Concanbitton
muCI/m!

9.11E-16
4.82E-16
o.ooe*oo
o.ooe+00
0,006*00

ConwntTBtion x
«amp(«Mln/Oay

5.14C-13
2.746-13
0.006+00
O.OOE+00
O.OOE-HIO

Comments

Rain Delayed
2487 1.3QE-15 7.886-13

TbneWWgMetflMbeldy
3.l7t-1f uCi/nH

fwoenMgiiorm»aae tftnr O
4E-15uCUm<

7.92%
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Date

W17/Q2
«/18/02
9/1 ME
0/OVB2

Tirirm Sampled

563
529
573
990
212

Effluent Concattnifion
mucvmi

O.OOE+00
1-28E-1S

4.08E-10
O.OOE+00

Concerrtration x
Sample Min/ Day

O.OOE+00
6.67C-13
O.OOE+00
2.94E-13
O.OOE+00

Comments

Rain Drtaved
2467 1.T6E-15 9.80E-13

ram Wtiflhtod VftMtty
EflfuMt CoMMrinrtien (Vfctt) i S.89E-K uCUnl



Area Air Monitoring Summary Sheet - Stapfex High Volume Pumps (Daily Analysis}
341 But Ohio strMt Pnjoct- Chicago, «•

rfh4t2O

Smplt Art
oMc
Wmln VOkOTI* ntt

InuCHnl
Stem
oounh

art
cpn touCVM

4.CHE-1S

HCMiil

IK1070
1070

E1070
W1070
N1071
61071
£1071
W1071
N1872
B1072
£1072
W1072
N1073
81673
E1073
W1073
N1074
S1074
EW4
WW74

9/16/02 6:13am
9/18/02 9:Km
9/16/02 I
WW02

5:35pm
6130pm
S:31pm

8H7flQ2 8,11am
9/17/02 8:07am
C/17/02 8:13am
9/16/02 6:15nn
Of18/D28J5Bn

5; 50pm
s: oopm
6;35pm
5:02pm
S:51pir>
5:45pn)

0/18*02 6:07am
9/1UQ2 fl:22am
9/19/02 a:19am

5:40pm

9/19/02 BtlSem
W2CW02 8:01sm
9/20/02 t05«m
9*2*02 8.02WH
9/20/02 7*Bwn

5:43pm
6c41ptn
6.05pm
2:12pm

2:10pm
2:00pm

662
566
584
563
577
529
568
520
576
580
576
673
503
573
581
590
221
210
218
212

33
42
48
42
37
40
45
37
37
52
46
61
42
42
36
42
45
58
52
57

1.64E+07

2.68E+07
2ME+D7
2.12E+C7
2.10EH>7
2.53&07
1.94E+07
2.11E+07
2.90E+07
2.63£*07
2.90E+07
234E+07
2.99E*97
2.17E+07
^46E*07
9.89E*Oe
1.176*07
1.12EH37
1.20E+07

an 7/02
V17/02
W17/02
mrm
9/18102

58
38
55
56

191
206

9/18/02 184
9/1002 161
V1W02 23$
6/19/D2 162
9/19/D2 233
9/1O02 130
U2VG2 167
8/20M2 186
8MW2
9/20/02
9423/02
963/02
8/23/02
9/23/02

163
134
24
21
18
16

16 1.4
16 0.73333
16 1.3
16 133333
If 5.78667
1ft 0.26*97
18 6.53333
fa 6.43333
17 736687
17 5.5
17 7.2
17 3.70667
20 4.58687
20 5.63333
20 6.43333
20 3.8
16
16
18
18

0.2
0.1

0
0

279E-14
1.16E-14
1.76E-M
2.09E-14
9.89E-14
HOE-13
8.01E-14
1.03E-13
128E-13
8.75E-14
1.016-13
4.77E-14
7.1K-14
6.6tE-14

6.67e-14
7.44E-1S
3.16£-1«

O.OOE+OC
O.OOE*OC

W20rtJ2
W20/02
9OOJQ2

9/23/02
9O&Q2
8/23/02

9/23/02
903X12

«23A2

9O4/02

8f2«02
9/25/02
8/25/02
9/25JD2
9/25102

21
16
22
20
18
18
19
20
17
19
15
18
16
19
14
17
18
16
17
17

20 0.033
20 0
20 0.067
20 0
18 0
16 Q
18 0.033
18 0.067
18 0
18 0.093
18 0
IB 0
16 0.067
16 0.1
16 0
16 Q.033
17 aow
17 0
17 0
17 0

O.OOE+OC
9.1ie-H!

O.OOE+H
aooE+oc
O.OOE+OC
4.82E-1C
1.26E-1S

O.OOE+OC
4.08E-W

0-OOE-HW
ffl.OOE+00
1.04&15
1.54E-15
o.ooe+00
4.96E-16
1.24E-1S

O.OOE*00
O.OOE*00
oooe+oa

16.62%
0.00%

22.78%
0.00%
0.00%
0.00%

12.06%
31,50%!
0.00%

10.22%
0.00%
0.00%

264)8%
38,43%
0.00%

12.44%
31.00%
0.00%
0.00%
0.00%
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Persona) Air Monitoring Summary Sheet (RAM's -Daily Analysis)
341 EM Ofito Stnet Pnfrct- Chicago,«-

W«k16 September 16-September 20,2002

rut I~JWIB WMT viormumi WUIBB W»W»J «i«H «HOIJ«>« •!• IOTAJUIVM CUHH -r wy* ^aoo <HW

I I 1 How TMtl I T«M | £ Qnm j Bfcg |
I 1 RM» Tinm 1 Snrvte I Arwfy«te| Cowntt 1 Count* | Net

VfM2 Roger PflKy PAM1106 002-766 2.5 190 4/6060 9/17/02 19 16 0.19
WIMttUodBaytecMm PAM1107 002475 2.5 196 490000 ftft7AK tfl f6 0.00
wiwue Nogsr î Boy HMniOo w2-/W it.o 2/3 W/MW WiwlU iv if u.u/
9/16A2UrataayAKMni PAM1100 002-676 2.5 267 667560 9/19/02 17 17 0.00

SampJt
Concwiturtkw

(«cMmr
5.46E-14
O.OOE^OO
2.S1E-14
fl.OOE+00

Note: Official airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 CM Ofefo are* Sfl» - CMcagg, JL

Wetk 16 S«pt»mber ie - September 20>2002

— Note: A

~ 1 i
CoftKMI NMW itMMhP PAW*

VWC2 Roper Petty PAIM106 002-786
9rtM)2 Rof*c Petty PAM1108 002-796

1 simpltt on wto p*g» «m» W«VKW «ft«r 4 tf im to ittow
flow Totftt Told 1 Orotf
fUte THM Smeto A«»V*| Cow*
«pn) SMplMl VntawimH DMi l(»mta>

for thorium tetiglHer decay
8k| Somote Hof

Cowt» Mot CoacMimcion DAC
(10 min} CPM <uCi/M)

2.5 ISO 475000 W2W02 18 » 0.00 O.OBE+00 0.00%
2.S 273 882500 0/23A2 !7 18 0.00 OOQE+OD 0.00%

Occupational Dose Limit for Occupational Radiation Exposure * 5 ram Total Effective Dose Equivalent

20tt)QAC~Hour»e$refn

DAC (Derived Mr Concentration) for Tb-232 = 5E-13uCiftrt

Administrative Site Limit for Occupational Exposure > 30% Th-232 DAC = 1.5E-13 uCtfml 00
Ji,
-3

Z)

CA!
en
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STS Consultants. Ltd.

750 Corporate Woods Parkway
Vernon Hills, IL 60061
Phone; (847)279-2500
FAX: (847)279-2510

Date: October 11, 2002

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas PabiarvTenyMcKay

USEPA

Piper Rudnick

Kerr-McGee

Kerr-McGee

Capri Capital

Fax#: 312-353-9176

Fax* 312-630-7350

Fax* 405-270-4112

Fax#; 630-231-3990

Fax#: 312-335-9365

Pages being transmitted, incl. Cover: 17

CC:

From: John Esser

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

Q Urgent Q Fw Signature OCT Review Q Pleas* Comment/Reply Q As Requested Q Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited, If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, LW,
750 Corporate Woods Parkway
Vernon Hills, Illinois 60061-3153

voice 847-279-2600
fax 847-279-2510
web wvw.stsconsultante.com

___„ _
STS CONSULTANTS

October 11, 2002

Mr. Fred Micke, Qn-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No, V25585-XI,
Correspondence No. 130

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will provide
weekly updates of the work completed during the previous week and the work expected to be completed for
the upcoming week. This letter presents the work completed during the period of 9/30/02 to 10/04/02 and
the work expected to be performed during the week of 10/07/02 to 10/1 1/02.

Work Completed Purina 9/30/02 - 10/04/02

1 . Completed final week of removal action field activities,

2. Radiological removal action activities took place in Area 4. Activities in Area 4 consisted of Phase II
screening/excavation in 18-inch lifts. Radiological material excavation, handling, and disposal were
performed in accordance with the Work Plan. Radiological material loading and offsite transportation
are summarized below:

a. Radiological material excavation and loading

Containers

Previous Total

270

Week of 9/30/02-
10/04/02

5

Total To-Date

275

Verification surveys were performed following removal of radiological-impacted soils and at the base
of the fill following Phase II excavation. The following areas were successfully verified and approved
by USEPA during the week:

a. Successful Phase I/Phase II Exclusion Zone verification areas:
Verification Date

10/01/02
10/02/02

Grid Line
G-H.5
B.5-D

Grid Line
20 - 24.4
23.5-25

b. Successful Phase II Final verification areas
Verification Date

10/01/02
10/01/02
10/01/02
10/02/02
10/02/02
10/02/02
10/02/02

Grid Line
A - D

A-C.5
I -J

A - D
D-G
G- l

C.5-G

Grid Line
25-27
21-22

21 -24.5
22-25

22-24.5
20-24.5
21-22



OCT-11-2002 10=24 STS Consultants, Ltd. 847 279 2535 P.03/17

U.S. Environmental Protection Agency
STS Project No. 1-25585^X1, Correspondence No. 130
October 11, 2002
Page 2

Figures la and 1b show the exclusion zones that have been remediated and for which removal
verification sign-off has been received from USEPA. Figure 1a shows the exclusion zones
encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone from Phase II,
Figure 2 shows the areas which have received final verification sign-off for Phase II, which confirms
no further remediation of radiological impacts is required for these areas.

4. Radiological-impacted fill soil removal activities were completed on 10/02/02 with receipt of the final
USEPA verifications for Area 4.

5. Pesticide-impacted soil removal was performed over the 10-meter by 10-meter centered on grid
coordinates H-6. An additional 1-foot of natural sand soil was excavated, loaded and transported for
off-site disposal. The depth of over-excavation was pre-determined based on the result of soil
borings and field immunoassay tests performed the previous week. The excavation was left open
pending receipt of the laboratory verification sample result and USEPA verification sign-off. Figure 3
depicts the locations where USEPA sign-off of final pesticide verification samples has been received.

6. A minor amount of soil grading was performed following the completion of radiological-impacted fill
removal to level major mounds and depressions in the ground surface. Additional grading will be
performed to backfill the pesticide excavation at grid coordinate H-6 after successful verification
sample results are obtained and approved by USEPA. Tarps were placed over the temporary soil
mounds that will be used to backfill at H-6.

7. Area and personal air monitoring were performed at the site. Results for the week of 9/23/02 to
9/27/02 are included in Attachment 3, No exceedances of allowable limits were measured. STS
transmitted a letter to USEPA on 10/03/02 documenting USEPA verbal approval to discontinue air
monitoring as of 10/02/02. Results of air monitoring for the week of 9/30/02 through 10/04/02 will be
provided in the next weekly report.

8. STS transmitted a letter to USEPA on 09/27/02 documenting a modification to the Removal Action
Work Plan and USEPA's verbal approval of the changes relating to a concrete foundation wall
encountered near the north property line and concrete pile caps encountered below the urban fill in
Area 4. Additional documentation was provided in a second letter to USEPA, dated 10/08/02.

Work Planned for 10/07/02 to 10/11/02

1. Obtain results from the analytical testing laboratory for pesticide verification soil samples taken
following additional excavation at H-6.

2. Backfill excavation at H-6.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Esser, P.E., P.G.
ior Project Engineer

K:\WPDOCS\PRQjeCTYt25585xg.xi\C1S5l138.doc
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 130
October 11, 2002
Page 3

Attachments: Attachment 1 Site Maps
Attachment 2 Pesticide Pre-VerificationA/erification Test Data
Attachment 3 Air Monitoring Results for 9/23/02 to 9/27/02

cc; Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capita!
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOC$\F>ROJEC'ni25535yg.xi\Cie5l138doc
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ATTACHMENT 1

Site Maps
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data
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EPA Verification Signature
Date

08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
03/20/2002

Grid Location

F-4-YP
F-e-VP

F-10-VP
F-8

H-10
H-12
H-4
H-8
I-2
M
I-6

Sample Type

base
base
base
base
base
base
base
base

sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002

Grid Location

H-14
F-16
F-18
F-21
F-14
1-16
M8

Sample Type

base
base
base

sidewall
sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/04/2002
09/04/2002
09/04/2002
09/04/2002
09/04/2002
09/04/2002

Grid Location

H-16
H-18

DO.5-16
DO. 5-1 8
DO.5-20
JO.5-8

Sample Type

base
base

sidewall
sidewall
sidewall
sidewall

EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

Grid Location

F-12
F-14
G-20

Sample Type

base
base
base

EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

pending
pending

Grid Location

J-16.5
J-12
J-14
K-12
K-14

Sample Type

base
base
base

sidewall
sidewall

25585004 Verification Signoff Summary.xls
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Air Monitoring Results
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
347 East Ohio Street Project- Chicago, IL

North Moftttor (HifthVoIuflM)

Date
9/29/02
a®4/Q2
0/2S/Q3
426/02
9/Z7Qg

Time Samptod
(minutes)

SW
40B
485
517
475

Effiuert Concentration
inuCJ/ml

O.OOE+00
5.04E-16

O.OOE+00
o.ooe+00
O.OOE+OO

Concentration x
SwntfeMin/Day

o.ooe*oo
2.51E-13
o.ooe+oo
O.OOE-rtJO
O.OQE+00

Conwncnls

2SS4 5.04C-16 2.51 E-13

EfHu»irt (North) ' uCMni
Pen#fiteg*afR*toas9Umitot 2.46%

South

Date
m» dampiad

{minute*)
Effluent CortcantnrtiOrt
lnuGI/ml

Conoentrattan x
Swnoto MM /& Commont*

B/24/Q2
591
488
401
406
402

0.71 E-18
0.01E-16
4.19E-18

2597
+00
15

5.74E-13
4.84E-13
2.08E-13
3.08E-13

O.OOE+00
1.57E-12

Tima MMglrtMt WMdy
Eflkwnt ConcMitratton (South) • t,1«E»1« uCiAnl

of Rob** UnfoT*

Data
V2W&
V24M2
0/25/02
9/26/02
007/02

Tim* Sampled
(mtoutesO

568
482
407
401
470

Effluent Concentration
in uCiAnl

O.OOE+00
O.OOE+00
O.OOE+00
1.57E-15
6-81E-16

concentnuonx
SamnteMin/Dav

O.OOE+00
O.OOE+00
O.OOE*00
7.716-13
3̂ 5E-13

Comments

2508 1.10E-12

ST. ConcoMrrtten (Eart) 4J7E-18 uCMnl
10.92%
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W*t Monitor

Cttte
W23/Q2
02402
1/25/02
V2&U2
907/02

Tim* Sampled
(minutes)

569
503
4«5
511
465

Effluent Concentration
InuCtfmi

O.OOE+00
O.QOE+00
1.86&-15

O.OOE+00
1.596-15

Concentration x
SemoteMin/Dav

0,006*00
o,ooe*oo
9,02E*13
O.OOE-KX)
7.71E-15

Comments

2573 •"' 3.4SE-15 1.67&12

ST.
l WeeMy

Effluent
10.20%
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)

2002 - Sao*m**r27,2002Wft«Jc17

tempto
ID

•lap
ouMo
Itfrnto

dw««i

huO/M

Iburdivamlyii*

cpn huCMnl

KofLfet*
4JXE-1S

uCirmf

81076
E1075
W1076
N1076
81076
EM76
W1076
N1877
61077
E1077
W1077
MKJ76
31078
E1078
W1D78
N1070
81078
E10TO
UV1076

9/23028:2
9/23)02 7:Savn
0/23/02 8:17atn
9/23/02 7:S8wn
9/24/02 fcOOwn
9/24/02 6c07wn
9/Z4Q26:1tam
604/02 6:OJi»m
9/26/02 ftOtam
9/25JD2 8:04ttit
8/2S02 8:0tam
0/2S028:tt«n
9/26KB e.OOarr
8/26/02 8:02am
9/26/02 6:06am
9/26/02 ftOtam
907/02 &1«nn
W27/02 fcOtam
9/27/02 »:2tam
W27J02 8HOam

6:46pm
5:47pm

4:16pm
4:12pm

4:15pm
4:16pm
4:21pm
4:16pm

4:l7pm
4:17pra
4:3Spm
4:13pm
4:12pm
4.10pm

^Sd

686
691
WB
681
499
49»
492
603
495
491
497
486
517
496
491
511
476
492
470
466

62
43 2.62E+07
46 2696*07
41 2396*OT
49
61 2.47E*07
40
61 2.S4E+07
42 2.06E+07
60 292E+07
SO 2.46£*07
41
62
40 106EH37
46 2.34E+07
42 2.13E+OV
67
67 2.78E+07
38 1.77E+W
48 2.31E+07

9/24/02
9/24/02
9/24/02

9A5J02
MZWOZ

9/25/02

67
76
98
90
39
27
30
33

126
84
73
79

9/27A2 266
9/27/02 234
9/27102 260
9/27702 223
9130/02 20
«3<V02 19
9/30/02 31
9V30/02 21

9/29/02
9/26/02

16 1.7
16 2
16 2.66867
16 2.4M87
17 0.73333
17 0.33333
17 0.43333
17 0.63333
16 3.83333
16 2.26867
16 1.9
16 2,1
17 7.93333
17 7.23333
17 7.78887
17 6.88667
19 0.09333
19 0
1ft 0.4
19 0.08667

2.13E-14
2.81E-14
&78E~t4
8.74&14
1.VIE-14
4.9BE-1S
6.32E-18
7J9E-15
8.47E-U
2.86E-M
2.83E-14
3.91E-14
1.0BE-13
13GE-13
1.22E-13
1.18E-13
4.55E-U
O.OOE+OC
8.29E-1!
1.08E-K

9/27/02
907AC
9/27/02
9C7I02
WW02
W3CW2
9/30/02

9/30/02
9J30AD2
W30J02
W1«2
tO/1/02
HW02
10/1/02
100/02
10J2/Q2
10002
10f2A)2

17
19
17
18
20
21
16
15
19
20
17
22
17
19
21
17
16
16
17
19

17
17
17
17
19
18
19
19
19
18
19
19
16
18
18
18
18
16
16
16

0
0.087

9
6

0.033
0.087

0
0
0

0.033
0

0.1
€

0.033
0.1

0
0
0

0.033
0.1

O.OOE+00
9.71E-16

O.OOE+00
O.OOE+00
6.04E46
9.91E-18
O.OOE+00
O.OOE+00
O.OOE+00
4.1BE-W
O.OOE+H
1.86E-ie

O.OOE44X)
6.23E-1C
1.B7E-1C
O.OBE+M
O.OOE*OC
O.OOE+OC
6.«1E-«
1.60E-U

0.00%
24.26%
0.00%
0.00%

24.76%
0.00%
8.00%
0.00%

10.47%
0.00%

46.51%
0.00%

15.57%
3925%
0.00%
0.00%
8.00%

17.26%
39.73%
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Personal Air Monitoring Summary Sheet (RAM's -Daily Analysis)
34f €fat OhfoSfrwf Pnfrot -Chicago. (L

WMK 17 September 29 - September 27,2002

Data
CoHacM

9JZ6/02

Naaw
UKtaayAsonim

9/26/02 JanyKrane
9/26/02
9/27/02
W27/02

RoeerP«tty
JenyKrana
Roga- Petty

Sample H)
PAM1110
PAM1111
PAM1112
PAM1113
PAM1114

Fh
9t

t ^ww •• 1iV

602-766
002-766
002479
002-67B
006-2*4

iw Total
M» TkM

ZS 161
2.5 164
2.5 336
2.S 420
2.5 420

Total

402500 9/27/02
416000 W27/02
637500 9/27/02

1050000 t/30/02
1050000 9/30*12

Gnav Bkf
Cotinfs Ceuate

16 17
17 17
19 17
18 19
18 1ft

Nat
CPM

OJOQ
0.00
0.07
0.00
0.00

Sample
Concentration

(uClferi)
O.ODE*OQ
O.OOE+00
2.04H-14
O.OOE+00
0.09E440

Note. Official airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analyats Form for Occupational Dosa Limit Information.



Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
Ml But OMB Sfra* S*» • CHĉ o, IL

c

WMc 17 Sftptantoer 23 - September 27,2002

toattowforthoftem'

IMC

Occupational Dose Limit for Occupational Radiation Exposure « 5 ram Total Effective Oosa Equivatant

2000 DAC-Hour» = S rem

DAG (Derived Air Concentration) for Tti-232 = 5E-13uCi/m1

Administrative Site Limit for Ocoupalionai Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml

o
D

"0

h^

-0
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ATTACHMENT 1

Site Maps
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STS Consultants, Ltd.

750 Corporate Woods Parkway
Vemort Hills, IL 60061
Phone; (847)279-2500
FAX: <847) 279-2510

Date: September 20, 2002

STS Consultants^ Ltd. 847 279 2535 P.01/19

FACSIMILE TRANSMISSION

Tos Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas Pabian/TerryMcKay

USEPA

Piper Rudnick

Kerr-McGee

Kerr-McGee

Capri Capital

Fax* 312-353-9176

Fax#: 312-630-7350

Fax* 405-270-4112

Fax*: 630-231-3990

Fax*: 312-335-9365

Pages being transmitted, incl. Cover: 19

CC:

From: John Esser

Fax No.:

Phon«: 847-279-2500

Re: 341 East Ohio Street Site

D Urgent Q For Signature DF* Review D Please Comment/Reply Q As Requested D original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants. Ltd.
750 Corporate Woods Parkway
Vernon Hill:;, Illinois 60061-3153

voice 847-279-2500
fax 8*7-279-2510
web www.stsconsultants.comSTS CONSULTANTS

September 20, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. JacKson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-Xl, Correspondence No. 121

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
9/9/02 to 9/13/02 and the work expected during the week of 9/16/02 to 9/20/02, For location
reference, site maps showing gridlines are included as Attachment 1.

Work Completed During 9/9/02 - 9/13/02

1. Completed 15th week of removal action field activities.

2. Radiological removal action activities took place in Area 2 and Area 3. Activities in Area 2
consisted of Phase II excavation in 18-inch lifts. Activities in Area 3 included some
pavement removal, Phase I surveying and Phase II excavation in 18-inch lifts. Radiological
material excavation, handling, and disposal were performed in accordance with the Work
Plan, Radiological material loading and offsite transportation are summarized below:

a. Radiological material excavation and loading

Containers
Previous Total

256
Week of 9/9/02 -9/1 3/02

9
Total To-Date

265

2. Verification surveys were performed following removal of radiological-impacted soils and at
the ba.se of the fill following Phase II excavation. The following areas were successfully
verified and approved by USEP A last week:

a. Successful Phase I/Phase II Exclusion Zone verification areas
Verification Date

9/11/02
Grid Line

L.5-N
Grid Line
7-10.5

b. Successful Phase U Final verification areas
Verification Date

9/11/02
Grid Line

L-N
Grid Line

5-11

Figures 1a and 1b show the exclusion zones that have been remediated and for which
removal verification sign-off has been received from USEPA. Figure 1a shows the exclusion
zones encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone
from Phase II. Figure 2 shows the areas which have received final verification sign-off for
Phase II, which confirms no further remediation of radiological impacts is required for these
areas.
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 121
September 20, 2002
Page 2

3. Subsurface concrete foundation elements were removed m Area 3. The foundation
elements were broken, cleaned, and frisked before temporary stockpiling or loading for off-
site disposal.

4. USEPA sign-off was received for the following pesticide verification areas since \he
previously weekly report (verifications received through 9/17/02);

Verification Signoff Date
9/6/02
9/6/02
9/6/02
9/6/02
9/6/02
9/6/02
9/6/02

9/17/02
9/17/02
9/17/02

09/17/2002
09/17/2002
09/17/2002

Grid Location
H-14
F-18
F-18
F-21
F-14
M6
1-18
F-12
F-14
G-20
J-16.5
J-12
J-14

Verification Sample Type
base
base
base

sidewall
sidewall
sidewall
sidewall

base
base
base
base
base
base

5.

Figure 3 depicts the locations where USEPA sign-off of final pesticide verification samples
have been received.

Area and personal air monitoring were performed at the site. Results for the week of 9/9/02
to 9/13/02 will be included in next week's report. Results for the week of 9/2/02 to 9/6/02 are
included in Attachment 3. No exceedances of allowable limits were measured.

Work Planned for9/16/Q2 to 9/20/02

1. Complete Phase II removal in Areas 2 and 3.

2. Begin pavement stripping and Phase I radiological-impacted soil removal in Area 4.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Jo
S

. Esser, P.E., P.O.
Project Engineer

Attachments: Attachment 1
Attachment 2
Attachment 3

Site Maps
Pesticide Pre-Verification/Verification Test Data
Air Monitoring Results for 9/2/02 to 9/6/02

K:WVPDCCS\PROOEC:ni255S5xg-»\C185M29,<(oc
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 121
September 20,2002
Page 3

cc: Timothy Ramsey, Piper Rudnick
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee

Bernie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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ATTACHMENT 1

Site Maps
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ATTACHMENT 2

Pesticide Pre-Verification/Verjfication Test Data
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EPA Verification Signature
Date

09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002
09/06/2002

Grid Location

H-14
F-16
F-18
F-21
F-14
1-16
1-18

Sample Type

base
base
base

sidewall
sidewall
sidewall
sidewall

25585004 Verification Signoff Summary.xls
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EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

Grid Location

F-12
F-14

G-20

Sample Type

base
base
base

25585004 Verification Signoff Sunnmary.xls
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EPA Verification Signature
Date

09/17/2002
09/17/2002
09/17/2002

pending
pending

Grid Location

J-16.5
J-12
J-14
K-12
K-14

Sample Type

base
base
base

sidewall
sidewall

25585004 Verification Signoff Summary.xls
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ATTACHMENT 3

Air Monitoring Results
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

Horlh Monitor Weefc*14 «/O024/f/02 (Hfeh Volume)

Del*
ft/2/02
9/3/02
9/4/02
W5/02
9/B/02

Time Sampled
(minutes)

0
502
532
582
454

Effluent Concentration
in ugi/mi

Q.OOE+00
O.OOE+00
5.1SE-16

O.OOE+00
O.OQE+00

Concentration x
BomrteMln/Day

O.OOE-KK)
Q.OOE+00
2J4E-13
0.006*00
O.OOE+OQ

Comments

2130 5.15E-16 2.74E-13

ST.
Time Weighted WeeWy
Effluent concentration (North) « 1JSE-10 uCi/nH
Dnm*nt*stn nH3ml+mt*t 1 inMt nf - 4 904C

South Monitor

Date
6/2/02
9/3A8
9/4V02
9/5A)2
8^02

Tim*! SampJed
(minutes)

0
$55
532
568
473

Effluent Concentration
in uCi/ffll

O.OOE+00
1 .555-15

O.OCE+00
9.44E-16

O.OOE+00

Conoentration x
Sample Min/ Day

oOOe-KX)
8.60E-13

O.OOE-HX)
5.36E-13

O.OOE+00

Comments

2128 1.40E-12

ST. EflluwitCeiioMtnrtlon (South) > 8.66E-U iiCi/nti
1641%

£*rt Men/for

Date

9AW32
9/4A)2

Time Sampled
(minutes)

0
545
527
568
464

Effluent Concentration
inuCi/mf

O.OOE+00
4JS3E-16
O.ME-16
O.OOE+00
0,006*00

Concentration x

O.OOE+00
2.47E-13
S.2SE-1S

O.OOE+00
O.OOE+00

Comments

2104 1.46E-15 7.72E-13

ST,

Time Wkiflnted Weekly
Effluent Concennatlon (Em)' 3.67E-16 udAnl

o/ftafeaselJmtfof = 6.17%
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Wist Monitor

Date
9/2/02
8/3/02
9/4/02
9/5/02

Ttm« Sampled
(minutes)

0
547
527
572
466

Effluent Concentration
in uCt/mt

o.ooe+oo
O.OOE+00
O.QOE+QO
O.OOE+00

Concentration x
Sample Min / Day

6.00B+00
O.OOE-KX)
O.OOB-KIO
O.OOE*00
6,326-13

Comments

2114 1.356-15 6.S2E-13

IT.
Time Weighted W«oWy

Effluent Concentration (W«*t) » 2.99E>16 uCi/ml
of Release umttot 7.47%



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohfo Ste* Pmject - Chicago, «-

Week 14 September 2.2002-Saptoirtber6.2002
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1V mln

jfi
velum not

Cpffl nuOimi •wqndl owrra inUCiM

HofLlrrA
4006-16
uCUM

MO wowc cm yam - Lax* fty mm*/
M1061
SI 061
E1061
W10B1
N10K
S1062
E1062
W1062
N1063
81063
E1063
W1063
N1064
B1064
E1064
W1064

W3/02 &05am 5:27pm
B/3/02 B:OGam 5:20pm
B/3/D2 BiOSwn 5:10pm
a/3/02 B:OMm S:l6pm

4:68pm
B:13am 5:06pm

W4/D2 BiOOom 4:66pm
bb4'̂ ^aBB C.AAMM*Ki 0|>m D.UUpIn

fl̂ Olsfn &43pifi
WS02 8 07am 5.36pm
W5/02 B:03am 5:31pm
ftlCjWl tt«AC^B>H« f ^^••a.WO/W D-UUWTi 9. J/pnl

9^02 6.21am

B^QOam
400pm

662
565
$45
54?
532
532
627
827
562
568
sea
572
454
»73
464
468

41
43
50
46
45
37
47
45
50
48
47
36
41
37
43
39

2.28E*07
2.37E+07
2.70E+W

a/4/02
8/4/D2
d/4/02

2.37E+0?
TOSE+OI
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2.16E«0
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1.61E401
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79
67
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19
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na
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«7
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2
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2.6
2.1W67
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O.1
•0.4
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8/t(VO&

it/11/03
«ti/oe
ttt1J02
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16
17
16
17
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19
17
16
17
16
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16 -0
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16 0
17 -0
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17 0
17 C
17
1V «
17 0.067
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Personal Air Monitoring Sumrnaiy Sheet (RAM's -Daily Analysis)
34f Cotf Otto Strest Project-Chicago, IL

Wwk 14 September 2 - September 6,2002

Drte
CoRtetMl

WX»
«W02
8/6*2
BAI02

Nwm lamufeiD
UoMri Smith PAM15&V
Roger Petty PAM1096
Lindsay Ascbim PAM1097
Roger Patty PAM1098

9WQ2 Toby Shewn PAM1099
MB/02 Undsay Aschim PAM1100

PAW*
002-766
OD2-574
006-234
002-766
002-574
000-234

Flow | Tottl
RMB 1 TilM
(t|MD|8MWM

25 T65
2.5 585
2.5 520
2,5 420
2.5 490
2.S 353

TOtal' |
^ MMm mmm I m •»aliî t«Qtiiipw 1 Aiwym

VoiMi»(ml}| Date
162500 9rt)/02

1402500 <W&/02
1300000 9WD2
1050000 OW32
1200000 9/W02
882500 B/W02

O*o«t I Bkg
churns 1 Count*
OftKrinllpOinln)

7e 17
17 17
1B 17
16 «
15 16
16 16

I Swnph
ConoMRtntion

(uCttnl)

o.oo o.ooe+oo
0.07 1.32&14
0.00 O.OOE+QO
0.00 O.OOE+00
0.00 O.OOE400

Note: Official airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis) wtek 14 Septemtwr 2 - September e, 2002
341 EM* Oftto Sftrwf Site - Cfifcaga, tt.

**TStoto: All smiptes on this page were nnnlyted at»f 4 days to »1taw tor Ihortum daughter decay

Date
Hum

9)5/02 LimfBayAaohlm PAM1TO7 006-234
ID nun*

ftate
Total
Ttnw

Total

2.5 520

Grow
£nriy*ti| Counts

1300000 9/10/02

COWII*
00

16
CPMJ

Conemmtion
(qCl/rol)

17 0.00

%of
DAC

O.OOE*QO 0.00%

Occupational Dose Limit far Occupational Radiation Exposure = 5 ram Total Effective Dose Equivalent

2000 DAC-Hours - 5 rem

DAC (Derived Air Concentration) for Th-232 - 5E-13uCi/ml

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1 5E-13 uCi/ml
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STS Consultants, Ltd.

750 Corporate Woods Parkway
Vefnon Hills. IL 60061
Phona: (847)279-2500
FAX: (847) 279-2510

STS Consultantsi Ltd.

FACSIMILE TRANSMISSION

847 279 2535 P.01/18

Date:

To:

Pages

CC:

From:

Re:

September 9, 2002

Fred MicKe/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas Pabian/TerryMcKay

being transmitted, incl. Cover 18

John Esser

341 East Ohio Street Site

USEPA

Piper Rudnick

Kerr-McGee

Kerr-McGee

Capri Capital

Fax No.:

Phone: 847-279-2500

Fax*: 312-353-9176

Fax* 312-630-7350

Fax* 405-270-4112

Fax* 630-231-3990

Faxtt 312-335-9365

D Urgent D For Signature QFor Review D Please Comment/Reply D As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants. Ltd. voice 847-279-2500
750 Corporate Woods Parkway (ax 847-279-2510
Vernon Hills. Illinois 60061-3153 web www.sisconsultams.comSTS CONSULTANTS

September 9, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemela Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5 ^
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XI, Correspondence No. 117

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week
of 26 to 30 August 2002 and the work expected during the week of 2 to 6 September 2002.
For location reference, site maps showing gridlines are included as Attachment 1.

Work Completed During 26 to 30 August 2002

\

-J

1. Completed thirteenth week of removal action field activities. Removal action activities
consisted of Area 1/Phase II and Area 2/Phase II fill excavation, radiological screening, and
temporary stockpiling. No radiological-impacted soils were loaded or transported off-site
during the week. Phase II excavation was performed in 18-inch lifts. Buried concrete
foundation structures were excavated, cleaned, and frisked before temporary stockpiling
and eventual off-site transportation and disposal. Removal action, activity/quantity
summaries: °"

a. Radiological material excavation and loading

Containers

Previous
Total
246

Week of 8/26 -8/30/02

0

Total To-Date

246

2. Verification surveys were performed following removal of radiological-impacted soils,

a. Successful Phase I/Phase 11 Exclusion Zone verification areas
Verification Date

8/27/02
Grid Line

1.5 -K
Grid Line

• 9.5-11

b. Successful Phase II Final verification areas
Verification Date

8/27/02
8/28/02
8/28/02

Grid Line
I.5-J.5
I-J.5
C-E

Grid Line
1-9.5
1-9.5
1-10
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8/28/02
8/30/02
8/30/02
8/30/02

B-C
C-E
J.5-L
I-L

1 -12
10-21
1-9.5

9.5-11

Figures 1a and 1b show the exclusion zones that have been remediated and for which
removal verification sign-off has been received from USEPA. Figure 1a shows the exclusion
zones encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zone
from Phase II. Figure 2 shows the areas which have received final verification sign-off for
Phase II, which confirms no further remediation of radiological impacts is required for these
areas. •

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling was
excavated from portions of Area 1 and 2 where Phase 1 radiological-impacted soil removal
was previously completed. Pesticide-impacted soils were managed, transported, and
disposed in accordance with the Work Plan. Discretionary sampling and field immunoassay
testing of suspected pesticide-impacted soils were performed to guide excavation of the
pesticide-impacted soils.

4. STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. T£e location of the
pre-verification samples, the results of the field immunoassay and where applicable
laboratory tests are presented in Attachment 2. No Pesticide Verification Signoffs were
received from USEPA during the week. Figure 3 shows the areas which have received final
verification sign-off for pesticide-impacted soil removal.

5. Area and personal air monitoring were performed. Results for the week of 26 August to 30
August 2002 will be included in next week's report Results for the weeks of 19 August to 23
August, 2002 are included in Attachment 3. No exceedances of allowable limits were
measured.

Work Planned for 2 to 6 September 2002

1. No work will be performed on Monday due to the Labor Day holiday.

2. Complete Phase II removal of radiological-impacted soil in the northeastern portion of Area
1. Backfilling of completed Phase II sign-off areas in Area 1 will continue, so as to provide
permanent staging areas for operations in Areas 2. 3 and 4.

3. Continue Phase I and Phase II removal in Area 2.

4. Continue excavation and removal of pesticide-impacted soils from Area 1 and Area 2.
Additional discretionary sampling of in-situ soils and field pesticide analysis using the
immunoassay test procedure will be performed. Additional pre-verification and verification
sampling and analyses will be performed as pesticide-impacted soil removal is completed.

K:WPDOCSVPROJECT\1255a5x8-xi\C185l125.<Joe
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5. Following a determination as to the need for dewatering in Area 4, an application for
discharge permit from the Chicago Department of Sewers may be finalized and delivered to
the City in the next two to three weeks. •

Please contact me at 847-279-2500 with any questions regarding this report

Sincerely,

STS CONSULTANTS, LTD.

S. Esser, P.E., P.O.
Senior Project Engineer ^

Attachments:

1 h»" Attachment 1 Site Maps
Attachment 2 Pesticide Pre-VerificationA/erification Test Data
Attachment 3 Air Monitoring Results for Week 19 to 23 August 2002

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay. Capri Capital

K:\WPOOCS\PROJECT\125«5><g.xi\ei flS11 JS.doc
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ATTACHMENT 1

Site Maps
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Pesticide Results Summary
341 East Ohio Street

{Revised 8/4/OJ)

01q

Simple
Location1

F-4
F-S
F-10
F-8

H-10
H-12
H-4
H-8
(•2
t-4
14

sKJESSg*

H-H
F-18
F-18
F-21
F-14
1-18
1-18
H16
H18

• Dtt-IB
DV4-1«

' Dtt-20
JW-e
F12
F14
G20

J-16K
J12
J14
K12
K14

Sample Oat*

07/26/2002
07/26/2002
07/26/2002
07/31/2002

07/31/2002
07/31/2002
08/01/2002
OWH/2002
08/02/2002
0002/2002
0*02/2002

HMSKSJ®!
08/14/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/23/2002
06/23/2002
08/23/2002
08/23/2002
08/23/2002
OB/23/2G02
06/26/2002
08/26/2002
08/29/2002
08/29/2002
09/04/2002
MrtM/2002
08/04/2002
09/04/2002

Sample
Type*

base
base
base
base

base
base
base
base

sWewall
cMewall
sUewall

SEB5&
baee
bate
bw

aldewall
cldewe.ll
sWewall
sWewall

base
base

vertical
vertical
vertical
vertical
base
base
baee
base
b«e
be>ee

vertical
vertical

Chlordane
Immunoaieay

Field Kll'
(mo/kg)

O.S34
0.437
0.088
0.005

0.157
0.804
0.004
0.006
0,009
0.246
0.246

B$i&&8$ffii:&
0.0

0.007
O.OB4
0.874
0.716
0.486
0.008
0.001
0.036
0.019
0.05
0.734
0.009
0.006
0,022
0.012
0.002
0.002
0.002
0.001
0X13

creen-up Objective' {mgVkg}

Laboratory Constituent Concentration Results' (mgftg)

AMrln

NOtO.038)
NDtO.036)
ND
ND

ND

0.036
0.036

0.042
ND[0.039)
NDW.035]
ND
ND

0.035)
0.041)

N0(0.040)
ND 0.042

NDI001.8)
ND(0.002>

0.001 J
ND
ND

0.011)
0.010)

N 0(0.010)
ND(0.0082}
ND(0.0019)
ND(O.OOB7)
O.OOOB2J
ND(0.021)

0.015 J
NDW.022]

alpha BHC

NDtO.039)
NDCOX3B)
NW0.03B)
ND

ND

0.036

0.042
M 0(0.039)
NOfO.036)
ND 0.036
NDO.041)
ND[0>.040)
ND 0.042

ND<001.a>
O.OOOSO J
ND(0.0021)
NDW-011)
WD10.D10)
ND(O.dO)
NDC0.0092)
NDtO.0019)
ND10.0097)
0.00076 J
ND(O.CKI)
0.0062 J

NDtO.022)

0.04

Chlordana

NDT0.38
N 0(0.38
N D(0.36)
ND

ND

0.36
^

0.4?)
NDIO.39}
ND(Oi35)
ND(OJS)
NDU.41]
NDI0.40)
ND(0.42)

&§8lI4W
NDtO.OlB)
ND(0.020)
NLH0.021)
ND(0,110)
N0(0.10«
0.068 J

ND(0.002)
NDI0.019)
ND(0.097)
NDtO.022)
NDI0.210)
N 0(0.230)
ND(0.220)

0.1

Dleldrln

ND10.038)
NDI0.039
NDI0.036
ND

ND

OJ03B

0.042
NDffi.039)
N 0(0.035)
N0(0.035)
NDfO.MD
ND(O.MO)
NDtO.042)

&sQ$a£tf£k
NDI001.8)
NDtO.002)

ND(Oj0021)
WD(0.011)
ND(O.OIO)
0.005 J

N 0(0.0092)
N 0(0.001 9]
NOO.0097)
0.0008 K
ND(0.021]
ND(O.C23]
N 0(0.022)

i.e

Haptachlor

ND10.03B
MDI0.03B
NDW.03S
NDJ0.036

«0(0.042
ND(0.03S)
ND(0.036
NDW.035)
NDtO.041
ND(OXJ40

0.049
^• ĵasffi S-f

N 0(001. 8)
ND(0.002)
ND(0.0021)
rJDfO.011)
HD(0.010)
0.0037 J

NO(O.O992)
NDtO.0019)

0X112
0.0015J

0.031
0.019J

NDtO.022)

results pending

0.04

HepUehlor
tpoxioe

NDtO.038)
NW0.03S)
NfD(0.038)
ND

HO

0.036
CEf*11

'0.0 142
ND10.039)
ND(0.036)
NDtO.035)
NDtO.041)
NDtO.040]

Llmiim
foamma
~BHC)

ND(0.03B)
ND(0,03B}
ND10.038)
NDtO.036

NDtO.042
ND(0.039)
NW0.035)
NCK0.035
N 0(0.04 T
(40(0.040)

BBBLjW-l'i^^Bl '̂JcVihll

M&ieW^̂ ^m
0.0007 J

NDfO.OOrB)
ND(0.0081)

0.0052 J
0.0046 J

ND(0.040)
NDX0.038)
NDI0.0019)

0.058 J
NDIO.OOB6)
N0(0.064)
0.056 J

NDIOL022)

0.1

ND(OOt£)
NDta002)

NDfO.0021)
NDfO.01 1)
ND(0.010>
NDW.010)
NfWOXH»2 )
N 0(0. 0018)
NOTO.OOB7)
ND(0.0022)
NDIO.021)
ND[0.023,
N 0(0.022

0,07

4J4'-DDT

ND(0.038)
rJD(O.Oie)
NDtO.036)
ND 0.036)

ND[0.042>
ND[O.C39>
ND
ND

0.035)
0.0351

N0(0.041]
ND(0,040)

•?I»J
t v!'t

CESfal
&:$;£&

ND(001.8)
ND[0.002>

NDtO.0021)
ND(0.01»

NDC0.010)
ND(0.0092)
NDO.O019)
NC(0.0097)
ND(0.0022)
HD[0.021>
0.0085 J

N 0(0.022)

0^ 2

Note*: 1- Simple lociOon It (he oenler paint gf Qe 10 X to mrttr grid (or beie or •aavukm i«mpt««,
Tn* koilion itulgrutfon for venicel tunplM IndlulM the aduiJ wmplo JooUOA.

2 - Baae - Compoirn euifrte from in* DIM of One excavukm (five grjB eunpto irom 1 DO m? area).
SUnwat - Vetllcal comport* p) five grab tamplet from •xcavulon tfde vM.

3- The otilonlane Immunoenay Wt<faM not<Werwi(«l« btttamcttanitnttna other cydodtenet euoh u h«ptacf*r,
ra(M to miitiod docurnerMrbn far Irrlorrrailon on 1h» reli(h« snultlullfeg.

4 - Sevwn Trent Services (STL). Eutti Ctiy. MUwuil. (Lab gjuaniin: ND • nd deuoUd, J • etltrnelftd value)
5 • Bold end Italic lompli resunt Indleue an BXCMO^CS ol die dew-up objective (35IAC 742, Appendln B, Table A),
a • Reeejnple followng ewavellon oladdllkinalsoil.
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EPA Verification Signature
Date

08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002
08/20/2002

Grid Location

F-4-VP
F-6-VP
F-10-VP

F-8
H-10
H-12
H-4
H-8
1-2
1-4
1-6

Sample Type

base
base
base
base ="
base
base
base
base

sidewall
sidewall
sidewall

25585004 Verification Signoff Summary
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Area Air Monitoring Summary Slwet - Weekly Effluent Concentration Raport
341 East Ohio Street Project- Chicago, IL

ftorttr***** We-k*« S/llflK-MJ/02 .. (High Volume)

Date
8/10/02
800/02
8/21/02
8/22/02

ft/93/02 —

Time Sampled
(minutes)

457
555
550
232
405

Effluent Concentration
muCi/ml

O.OOE+00
O.OOE+00
S.OOE-18
1.ZTE-15

O.OOE+00

Concentration x
Sample MfclV Day

O.OOE+00
0-OOE+OO
3.25E-13
2.85E-13
O.ODE+00

Comments

short work day due to rain

L- ̂  — 35? i-ME-15 e.rt&i8

Effluent CoocMtfMon 2.70E-16 uCiAnl
EqAJt NUOEC 1<00 of Rstoase Un* of

Date
8/19/02
8/20/02
8/21/02
8/22/02
8/23/02

Time Sampled
(minutes)

470
550
549
228
473

Effluent concentration
In uCi/mi

1.25H-14
O.OOE*00
D.OOE-KW
O.OOE-rOO
O.OOE-HM

Concentration x
SamptoMin/Day

5.88E-12
o.oce+oo
0.00&KX)
O.OOE+00
O.OOE+00

Commems

short work day due to rain

2370 1J25E-14 5.B8E-12

IT.

Timew»igtitMtW«eMy
tration (Soutji); uCIAnl

Portxntvgoof Refeese Ltfiwf o/ 64.70%

EM*t Monitor

Date
8/19/02
8/20/02
8/21/02
a/22/02

AV23/Q2

Time Sampiod

455
549
552
225
488

Effluent Concentration
in uCi/mf

1.73E-15
O.OOE+00
9.71E-16
2.15E-15

O.OOE+00

Concontrtfioh x
Sample Min / Day

7.57E-13
O.OOE+00
5.36E-13
4.84E-13
O.OOE-HX)

Comments

short wont day due to rain

2287 1.81 E-12

SIT, Effluent Concentration (Eaat)' uCi/ml
10.83%
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Wott Won/for

Date
8/1MJ2
8/20/OZ
8/21/02
8/22/02
8/23/02

Time Sampled
(minutes}

464
570
557
237

fl*

Effluent concentration
in uCiftnl

O.OOE+00
D.OOE+00
o.ooe+oo
O.OOE+00
o.aoe»oo

ConcantraOonx
Sample Min/ Day

O.OOE+00
O.OOE+OO
O.OOE+00
0-OOE+OO
O.OOE+00

CommontS

short woit day due to rain

O.OOE+00 O.OOE+00

ET.
tiflhtMl WMkty
:Conc*ntr«Uon OJMEH)0 uCI/ml

0.00%



Area Air Monitoring Summary Sheet- Staplex High Volume Pumps (Daily Analysis)
341 Earf OWo Sfrwt Ptt>/ecf - Chkego, IL

Week

Simpte
ID

S1Q51
E1061
W1061
K1052
81052
E10S2
W1W2
N1053
81053
E1053
W1053
N1064
S1054
Et054
W1054
N1055
81055
£1065
W1056

12

dm
• •i nUrlMmpnc

B/1WQ2
B/18/02
8/19/02
8HO/02
8/20/02
8(20/02
800/02
8/21/02

August 19, 2002 -August 23,

itut
Bnt

W5am
6:50am
6c46wn
ftOeam
aioam
StOTam
ftOSwn
8:0tam

8/21/02 8:0tem
801/02 «:03am
8/21/02 7:58om
6/22/02 12:3 1ptn

riop
tin*

4:35pm
4:25pm
4:30pm
5:21pm
6:20pm
5:16pm
G:35prn
6:1 Opm
6:10pm
5: 16pm
5: 15pm
4:23pm

8/22KJ2 12:37pm 4:25pm
8/22/02 12:35pm
8/22/02 12;28prn
6/23/02 7:S7«m
B/23KJ2 8:07am
803W2 7: Mam
B/23/02 7:56am

4:20pm
4:26pm
4:12pm
4:00pm
4:05pm
4:10pm

Him
umftel

470
455
464
65S
550
549
570
550
S49
562
657
232
226
22S
237

R/mln
(CFM)

42
47
52
43
35
40
50
36
44
46
52
42
43
51
49

495 48
473 52
486 48

wlum
W^Hhf̂ AjlKMfDM

1.96E+D7
212E^<J7
239E+07
237E+07

1.91E*07
2,tee+07
2.«2£«07
2.07E+D7
2.39E+07

2.52E-KJ7
2.B7E+07
9.6SE+08
9.72E+06
1.146*07
1.15E*07
Z35E+07
2.44E+07
2.31E+CJ7

494 41 2.01E+D7

«•
wnlyMd

600/02
8/20/02
6/20/02
801/02
6/21/02
8/21/02
8/21/02
8/22/02
4/22/02
8/22/02

8/22/02
803/02
8/23/02

603102
8/23/02
8/28/02
8/26/02
81/28/02
a/28/02

2002

OWM! t*Q
ceuiti| court*

58 19
74 19
98 16
67 18
44 18
62 18
50 18

387 20
3M 20
274 20
344 20
77 18
76 IB
72 18
74 18
17 19
18 19
22 19
16 19

nri
CfHft

1.3
1.83333

2.63333
1.63333
0.66667
1.13393
1.06667
12233?
9.46867
8.49667

10.8
1.66667

2
1.8

1.86667
0
0

0.1
0

ConcenMtoi)
IriuCUM

2.44E-14
3.17E-14
4.04E-14

2.53E-14
1.67E-14

1.916-14
1.3BE>14
2.17E-13
1.45E.13
1.23E-13
1.38E-13
7.47E-14
7.55E-14
5.30E-14
5.85E-14
O.OOE*00
O.OOE+«0
1.56E-1S

OOOE+00

four rfiy inilvsfB
dKe

winyud

8C3rtG
&I23TO2
8/23/02
B/26/DZ
B/2B/02
8^6/02
806/112
8/26/02
6/26*02
8/26/02
8/26/02
8B7/02
e/27/02
807/02
a27/02
6/28/02
8O8A2
8O8J02
8JQ8JD2

gnoa

20
21
17
18
18
17
18
20
17
21
19
IB
17
T9

15

16
1C
18
17

tt0

1fl
18
18
18
19
1«
19
19
19
19
18
19
17
17
17
17
19
19
19
18

nrt

0
0.067

0,1
0
0
0
0
0

0.033
0

0.067
0

0.033
0

0.067
0
0
0
0
0

Conommtan

O.OOE+00
1.25E-15
1.73E-1S

0,ODE-»00
O.OOE«00
O.OOE+00
o.ocE+oa
O.OOE+00
5.90E-16

O.OOE+00
9.71E-18
O.OOE+00
1.27E-15

o.ooe+oo
2.15E-16
O.OOE+00
D.COE+00
O.OOE+00
O.OOE+00

«ofLMl
400E-16

0.00%
31.24%
43.25%
0.00%
0.00%
0,00%
0.00%
0.00%

14.75%
0.00%

24.26%
0.00%

31.64%
0.00%

53.74%
0.00%
0.00%
0.00%
0.00%

r\

in

ŝa
ro

GD



Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis) week 12 August tt - August 23,2002
East Ohio Sftt* Project - Ct&xtgo, (L

AH PAM's wnh elevated counts on day after analysis are recounted after 4 day (see attached)

[Ma
Collecud

8/19/OZ
8/1 MB
8/20/02
8/20/02
em/02
8/21 roe
8/23/02
8/23/02

Memo
Leonard Smtth
Roger Petty
Glenn Huber
Roger Petty
Lfionartfimfth
Roger Peity
Glenn Huber
Roger Petty

Sample ID
PAM10I7
PAM10W
PAM10W
PAM10W
PANH091
PAM1092
PAMtOOS
PAM1064

PAM*
002-574
006-234
00&234
002-574
OQ2-S74
002-766
002-766
002-574

Flow
Rate

2.5
2.5
2,5
2.5
2.5
2.5
2.5
2.5

Total
Time

Sampled
322
320
f32
135
395
420
13*
285

Total
Sample

Volume (ml)
806000
800000
330000
337500
087500

1050000
337500
712500

On
Analyai* Coi

Otto (Mi
BQO/OQ
6120/02
BQ1/02
8U21/02
8O2/02
6/22/02
6fi6fl2
8/26/02

9M BkQ

mis Counts
mln) (30m(n)

H 19
16 18
2D 18
17 18
26 20
22 20
18 19
16 19

( Sample
Concentration

(uCIAnl)
0.00 O.OOE+QO
0.00 O.OQE+00
0.07 5.19E-14
0.00 O.OOE+00
O27 6.B3E-14
0,07 1.ME-14
o.oo a.ooe-KM
0.00 Q.OOE+09

Note: Official airborne Th-232 concentnafions are obtained from 4 Day Analysis.
Sea attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Personal Air Monitoring Summary Sheet (RAM's -A Day Analysis)
341 £0* OhtoStMtSto - Chicago, II

e: A1! Mrnptea OB ate page wsr* anafrsgd afler 4 di

WMk 12 August t« - August 23,2002

to allow for tfwtom <Unflhtef decay

Otto
ColbcM MUM

W20/02 Glenn Huber
8/21/02
«/2t/OZ

Leonard Smith
Roger Petty

SwnptalD
PAW 080
PAM10Q1
PAM1092

PAM*
006-234
002-574
ODO-7M

gj— .>~-
PK/W
«Jrt»
dpm)

2.5
2.5
2.5

Ton!
Tbne

StmptofJ
132
38$
420

Total
Sunpte

Volume fml}
isoooo
067800

1050000

1 Grow MB
Aiwlytfij Count* Counti

DM l(»mln) pomtn
W29/02 1fl 1

Sampto
Net concenvnon

I CPM {uCUmq
0 0.00 O.OOE+00

BOWK 17 19 0.00 O.OOE+00
8/26/02 tB 19 O.CO O.OOE -̂OC

%0l
OAC

0.00 î
0.00%
0.00%

cs

U)

?
COc

ft

Occupational Dow Limit for Occupational Radfalion Exposure = 5 ram Total Effective Doee Equivalent

2000 DAC-Houre = 5 rem

OAC (Derived Air Concentration) for Th-232 = 5E-1 SuCiArJ

Admtniatrativa Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-1

kD

T)
i-̂
03

CD
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STS CONSULTANTS, LTD.
Consulting Engineers and Environmental Scientists
750 Corporate Woods Parkway
Vemon Hills, Illinois 60061
Phone: (847) 279-2500
Fax: (847) 279-2510

Date: August 30, 2002
Total Number of Pages, Including Cover: 16

FAX TRANSMITTAL COVER SHEET
PLEASE DELIVER THE FOLLOWING PAGES

NAME:

COMPANY:

FAX NUMBER(S):

FROM:

MESSAGE:

Mr. Fred Micke, Ms. Vemeta Simon
Tiro Ramsey
Harold Holmberg
Mark Krippel, Bernie Bono
Tom Fabian, Teny McKay

U.S. Environmental Protection Agency
Piper Rudnick
Kerr-McCee, Oklahoma City
Kerr-McGee, West Chicago
Capri Capital "

312-353-9176
312-630-7350
405-270-3787
630-231-3990
312-335-9365

Rich Berggreen

Attached please find the weekly, progress report for the 341 E.
Ohio Street site. Please call with any questions.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500IMEDIATELY
IMPORTANT: This facsimile is intended only for the use of the individual^) or entity to
which it is addressed and may contain information that is privileged, confidential, and exempt
from disclosure under applicable law. If the reader of this facsimile is not the intended
recipient, you are hereby notified that any dissemination, distribution, or copying of this
communication is strictly prohibited. If you have received this communication in error,<please
notify us immediately by telephone and return this facsimile to us at the above address via the
United State Postal Service. Thank you.
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STS CONSULTANTS

STS Consultants, itt.
750 Corporate Woods Parkway
Vfcfngn Hills, Illinois 60061-3153

voice 847-279^500
fax 647-279-2510
web www.stsconsuK2nte.com

August 28, 2002

Mr Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency •
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1 -25585-XI.
Correspondence No. 113

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the worieexpected to be
completed for the upcoming week. This letter presents the work completed during the week of 19
August to 23 August 2002 and the work expected during the week of 26 August to 30 August 2002. For
location reference, site maps showing gridlines are included as Attachment 1.

Work Completed During 19 August to 23 August 2002

1. Completed twelfth week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 buried structure removal and frisking, and radiological-impacted soil excavation
and loading for off-site transportation in Areas 1 and 2. Phase II excavation was performed in 18-
inch lifts in portions of Areas 1 and 2. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

232
Week of 8/1 9 -8/23/02

14
Total To-Date

246

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase I Exclusion Zone Area 2 verification areas

Verification Date
8/21/02

Grid Line
I-I.5

Grid Line
9-12

b. Successful Phase II Final verification areas
Verification Date

8/21/02
Grid Line

E-G
Grid Line
11 -21

Figures 1a and 1t> show the exclusion zones that have been remediated and for which
removal verification sign-off has been received from USEPA. Figure 1a shows the exclusion
zones encountered and remediated in Phase 1 work. Figure 1b shows the exclusion zones
from Phase II. Figure 2 shows the areas which have received final verification sign-off for
Phase II, which confirms no further remediation of radiological impacts is required for these
areas.
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 113
August 28, 2002
Page 2

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling was
excavated from portions of Area 1 and 2 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of
suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.

4. STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples, the results of the field immunoassay and where applicable laboratory tests
are presented in Attachment 2.

Pesticide Verification Signoffs were received from USEPAfor the following locations:

Pesticide Verification Surveys USEPA Signoff
Verification Signoff Date

8/20/02
8/20/02
8/20/02
8/20/02
8/20/02
8/20/02
8/20/02
8/20/02
8/20/02
8/20/02
8/20/02

Grid Location
F-4-VP
F-6-VP
F-10-VP

F-8
H-10 •
H-12
H-4
H-8
I-2
I-4
I-6

Floor/Wall
base
base
base
base
base
base
base
base

sidewall
sidewall
sidewall

A figure will be provided with future weekly reports that illustrates those areas that have received
pesticide verification sign-off from USEPA.

5. Area and personal air monitoring were performed. Results for the week of l1» August to 23
August 2002 will be included in next week's report. Results for the weeks of 12 August to 16
August, 2002 are included in Attachment 3. No exceedances of allowable limits were measured.

6. STS received a letter from USEPA dated August 22. 2002, approving the Amended Work Plan
Revision request wherein Phase I and Phase II activities can be completed in Area 2 before
proceeding to Area 3, and Phase I and Phase II activities can be completed in Area 3 before
proceeding to Area 4.

>rk Planned for 25 to 30 August 2002

1. Complete Phase I and Phase II removal of radiological-impacted soil in the eastern portions of
Area 1. Begin Phase I and Phase II removal of radiological-impacted soil in Area 2. Backfilling
of completed Phase II sign-off areas in Area 1 will continue, so as to provide permanent staging
areas for operations in Areas 2,3 and 4.

2. Continue Phase I and Phase II removal in Area 2.

K:\WPDOCS\PROJECTYI25585xg-xi\C18Sim4oc



RUG-30-2002 16=34 STS Consultants, Ltd. 847 279 2535 P.04/16

U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 1 13
August 28, 2002
Pages

cr
3. Continue excavation and removal of pesticide-impacted soils from Area 1 . Anticipate completion

of pesticide removal week of 27 to 30 August 2002. Additional discretionary sampling of in-situ
soils and field pesticide analysis using the immunoassay test procedure will be performed.
Additional pre-verification and verification sampling and analyses will be performed as pesticide-
impacted soil removal is completed.

4. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

5. Following a determination as to the need for dewatering in Area 4. an application for discharge
permit from the Chicago Department of Sewers may be finalized and delivered to the City in the
next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

JohnS.Esser, P.E..T.G.
Senior Project Engineer

c'

Attachments:

Attachment 1 Site Maps
Attachment 2 Pesticide Pre-Verification/Verification Test Data
Attachment 3 Air Monitoring Results for Week 1 2 to 1 6 August 2002

cc: Timothy Ramsey. Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:>WPDOCS\PROJECni255«5xg.l(i\C1851123 doc
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ATTACHMENT 1

Site Maps
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ATTACHMENT 2

Pesticide Pre-Verification/Verification Test Data



— - . . ^ . .. - v

ATTACHMENT 2

Date of
Pre-Verification

Sampling/ Analysis
8/13/02

8/14/02

3/20/02

8/20/02

8/20/02

8/20/02

8/20/02

8/20/02

8/23/02

8/23/02

6/23/02

8/23/02

8/23/02

8/23/02

Location
(Center of 10mx

10m Sampling Area)
H-6

H-14

F-16

F-18

F-21 v '

F-14v

1-1 6 v

1-18 v

H-16

H-18

D.5-16V

D.5-18V

D.5-20 v

J.S-8 V

Immunoassay
Test Result

Clean

Clean

Clean

Clean

Clean

Clean

Clean

Clean

CJean

Clean

Clean

Clean

Clean

Clean

Action

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample tor laboratory veriffcation

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Submit sample for laboratory verification

Laboratory
Test Results

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Pending

Action en

tfl

' v = indicates vertical side wall sample

ID
ro
en
u
en

en
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ATTACHMENTS • - . . . - .

Air Monitoring Results for Week 12 to 16 August 2002

"!*»'
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ATM Air Monitoring Summary Short - WeoWy Effluent Con
341 East Ohio Street Project- Chicago, IL

ntrs+Jon Report

VtfMkffli

Date
8/12/02
8/13/02
8/14/02
8/15/02
8716/02

Tme Sampled

564
562
500
555
488

Effluent Concentration
UtuCifrnl

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Mln/ Day

O.OOE+00
O.OOE+00
o.ooe+00
O.OOE+00
O.OOE+00

Comments

2729 O.OOE+00 O.OOE+00

IT. Efrnwirt Concentaflon (North) O.OOEHM ucunl
PervontagoofRohosv Limit of = 0.00%

90UVUH9

Date
8/12A12
8AI«D2
8/14/02
6715/02
8/16)02

Wior
Time Sampled
(minutes}

560
555
558
552
487

Effluent concentration
Inucvmt

0-OOE+OQ
1.48E-15

O.OOE+OD
O.OOE+00
O.OOE+00

Concentration x
Sample MJn /Dm

8\21E-13
O.OOE+00
0.00&KM
0,OOE-K»

Comments

cr

2712 1.48E-15

ST.

TiffwVMghttd Weekly

Eiiimnt Con»ntnmon (South)« 3.03E-1S uci/im
7.57%

4E-15tfCMnf

Date
8/12/02
6/13/02
8/14/02
8/15/02
8/16/02

Time Sampled
(minute*}

664
558
563
553
482

Effluent Concentration
inuCj/rnl

O.OOE+00
O.OQE+00
O.OOE+00
O.OOE+00
1.35E-15

Concentration x
sample Mn /Day

O.OOE*00
O.OOE+00
O.OOE+00
o.ooe+oo
6.51E-13

CuniiiiCiiB

2720 1.35E-1S 6.51 E-13

Time Weigh
uCVMll

Ponsonhtgo ofRoteOKt Until of — S.90%
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MflMf MoflMQT

Data
8/12/02
a/1 ara
8/14/02
8/1MJ2
8/18/02

Tim* Sampled
(minutes)

564
$62
564
553
409

Effluent Concentration
in uCiftnl

9.11&16
1.32E-15

O.OOEiOO
O.OOE+00
o.ooe+oo

Concentration x
Sampto Min/ Day

5.14E-13
7.42E-13
O.OOE*00
O.OOE+OO
O.OOE+00

Conri(Ti*«itS

2732 2J23E-15 1.2BE-12

4.IOE-1C uCMnl
Percentage of Retoese Urn* of = 11.49%
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 Eatt Ohto Stnef Project - Otocago, «.

Week 11 Augurt 12, 2002 - August 1S, 2002

Bairn*
to
N1046
31046
E1048
W1048
N1047
81047
E1047
W1047
N104B
81048
E104S
W1048
N1048
81049
E1049
W1Q40
N105S
81050
E1060

W1050

MMpHd

8/12/02
8/12/02
B/12/02

8/12/02
8/13W2
8/13/02
8/13/02
8/13/02
8/14/02
8/14/02
8/14JD2
8/14/02

•M
1km

6;03am
e:06am
0:04«m
B:01«m
8H)aam
a:10am
6:12ain
8: Warn
8: 00am
8: 10am
&02am
0:00un

8/19/02 8.00am

•top
ttiw

527pm
526pm
5:28pm
5'.26pm
6:25pm
5:25pm
&:30pm
&27pm
520pm
6c26j)m
6:25pm
624pm
5:15pm

6/16/02 8: 03am 6:15pm
8/15/02
8/15/00
f/16/02
0/16RC

6: 02«m
ft02*m
7;fi 9am
8:00am

6:15pm
5:16pm
4:07pm
4:Q7pm

6/16AB «03un 4:05pm
8/16/02 8:OQtm 4:OQpin

RM

ftm

664
560
564
«04
662
665
558
602
500
558
663
564
556
552
663

ouwe
it/mm

(CFMJ

41
45
44

48
43
30
40
60
46
47

«r«M

vafim

2.28E+OT
2.6CE407
2.46E407
2.«8E«07
Z3BE407
1.66E407
2.21E+07
2.7IEM)7
2,55E*07
2.eoe*07

60 2.79E+07
53 2.96E+07
52
47
85

2.B6E+07
2.57E+C7
1.d2£+07

553 52 2.85E*07
468 45
407 aa
402

2.16E+07
1.83E+07

38 1.82Et07
409 47 2.28E4D7

^Ld
6/13/02

e/i3m
8/13KI2
8/13TO2

8/14102
8/14/02
8/14AH2
a/i4«n
a/1 Dm
8/1502
6/1STO2
8/16/02
8/16/02
1/1002
t/16f02

8V18/D2
8/10A>2

«•!

0raw

COUfllt

472
3&3
277
450
286
234
218
219
107
69

106
84

237
99

194
198
16

a/19rtO 21

8/19/02
8/1 9A2

IB
20

wnmru

court!

17
17
\7
\7
16
16
16
16
22
22
22
22
20
20
20
20
1fl
16
fa
18

my»u
Mt
open

15.1687

11.2
a66667
14.4333

S

7.26667
6.73333
ft 78867
2.83333
2.56667

2.8
2.06687
7,23333
2.63333

64
6.83333

0
0.1

0
0.06687

conotnnDOK

inuOttat

2.43E-13
1.64E-13
1.26E-13
1. 976-13
1.34E-13

1.81E-13
1.12E-13
8.91E-14
4.07E-14
3.62E-14
3.88E-14

2.56E-1*
B.27E-14
3.7BE-H
1.11E-13
7.63E-14
O.OOE+00

2.00E-18
O.OCE+00

1.07E-15

•row u«y •nwyam
<*»

•njpwt

8/16/02
8/16/02
8/16/02
8/f6/02
A/19/D2
B/19J02
8/19/02
6M9AR
8/19/02
8/19/02
8/19/02
8/1SAX2
30W02
6V20JD2
W2W02
8/20^2

'801/02
«21/02
8/21/02
M1/02

oBurct

20
16
20
22
16
20

trig
oou*

20
20
20
20
16
18

16 18
21
17
t5
18
17
16
16

18
18
ia
IB
IB
19
19

16 19
19 19
17 18
16 18
20
17

18
18

Mt

cpm

0
0
0

0.067
0

0.067
0

0.1
0
0
0
0
0
0

O.OG&OO
O.OQE+00
O.Q0£*OQ
9.11E-1C
O.OOEtOO
1.4t£-16
O.OOE+OD
132E-15
&.OOE+00
O.OOE+OC
Q.OOE+00
a.ooE+oc
O.OOE»00
O.OOE+00

o OJOOE+OQ
0 CLOOE+QO
0 O.OOE+00

0 O.OOE+00
0.067

0
1.3K-15

O.OOE+00

«aiL.mK

4.00E-15
4ICIM

0.00%
0.00%
0,00%

22.78%
0.00%

37.03%
0.00%

32.92%
0.00%
0,00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

33.67%
0.00%

ro

en

ui

H

H-
a

8

\
M-
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Personal Air Monitoring Summary Sheet (RAM's -Daily Analysis) Week 11 August 12 - August 16,2002
341 East OWc Street project - Chicago, 1L

* All RAM's with elevated counts on day after analysis are recounted alter 4 days (see attached)

Note: Official airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.

flU
G

-30-2

Data
Collected

6/18/02
8/16/02

Name
Leonard Srnfth
Roger Petty

Sample JD
PAM108S
PAM1QH

PAM#
002-574
002-766

Row
Rate
(Ipm}

2.5
2.S

Total
Thne

Sampled
220
220

Total
Sample

Volume (ml)
550000
SSOOOO

Analyala
Data
6/19/B2
8/18102

Qrou
Counts
(30mln)

17
18

Bkg
Counts
(30 mlnj

16
18

Net
CPM

0.00
0.00

Sampli
Concentration

(uCi/ml)
O.OOE+DD
G.OQEtOO

t-1
9?
OJ
CD

En
9
c

§
v>

D.

ID
r\juiuui

en



Week 11 August 12 - Auguat 16, 2002Personal Air Monitoring Summary Sheet (PAM's-4 Day Analysis)
341 East OftfeSftMf S» - CWwgo, IL

***Hoto: AH aampte* on ttila pape ware analyzed aner 4 days to allow for Ihorium daughter decay

Data
CottocM Nun* SimpteiD

Flow Total
TJmt

TOW
Sunp4t I Grow

Counts
_

Bkg

CPU
Concantrrton

(uCi/Mil)
OAC

en
u
u:

NO 4 Day Antfpli R«quimd - Ml Day Aflar Count* «t SKkQmind Uvala

M
C

01

P

Occupational Dose Limit for Occupational Radiation Exposure9 5 rem Total Effective Doea Equivalent

2000 OAC-Houra - 5 ram

OAC (Derived Air Concentration) tor Tn-232=5E-13uCiftn(

Administrative Site Limit for Occupational Exposure = 30% Trt-232 OAC = 1 .SE-13 uCi/ml

ID

IUa
en

TJ
i-'
\*-*.
en

en
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STS Consultants, Ltd.

750 Corporate Woods Parkway
Vernon Hills. IL 60061
Phone: (547)279-2500
FAX: (647) 279-2510

Date: August 22,2002

FACSIMILE TRANSMISSION

To:

Pages

CC:

From:

Re:

Fred Mickfi/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas Pabian/TenyMcKay

being transmitted, incl. Cover

John Esser

341 East Ohio Street Site

USEPA

Piper RudniCk

Kerr-McGee

Kerr-McGee

Capri Capital

Fax No.:

Phono: 847-279-2500

Fax*. 312-353-9176

Fax* 312-630-7350
V

Fax* 405-270-4112

Fax* 630-231-3990

Faxft 312-335-9365

D Urgent D For Signature GFor Review Q Please Comment/Reply Q As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY



flUG-22-2002 10:56 STS Consultants! Ltd. 847 279 2535 P.02/16

STS CONSULTANTS

STS Consultants, Lid. voice 847-279-2500
750 Corporate Woods Parkway tax 847-279-2510
Vemon Hills, Illinois 60061-3153 wab

August 22, 2002

Mr. Fred Micke, On-Scene Coordinator ^
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No. 111

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the two weeks of 5
August to 9 August 2002 and 12 August to August 16, 2002 and the work expected during the week of
19 August to 23 August 2002. For location reference, a site map showing gridlines is attached.

Work Completed During 5 August to 16 August 2002

1. Completed tenth week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 buried structure removal and frisking, and radiological-impacted soil excavation
and loading for off-site transportation. Phase II excavation was performed in 18-inch lifts in
portions of Area 1. Removal action activity/quantity summaries: &•

a. Radiological material excavation and loading

Containers

Containers

Previous Total
224*

226

Week 8/5/02 -8/9/02
2

Week 8/1 2/02 -8/1 6/01
6

Total To-Date 8/9/02
226

232

2.

previously reported as 226

Verification surveys were performed following removal of radiological-impacted soils.
s. Successful Phase II Exclusion Zone verification areas

Verification Date
8/7/02
8/7/02
8/7/02
8/7/02

Grid Line
E-F

A-A.5
H-l
E-F

Grid Line
• 1-2.5

2.8-3.5
8-10

13.5-15

b. Successful Phase II Final verification areas
Verification Date

8/7/02
8/8/02
8/8/02
8/8/02
8/15/02

Grid Line
A-B
E-G
G-l
A-B
G-l

Grid Line
1-15
1-3
1-15
15-21
15-20
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 112
August 22, 2002
Page 2

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling were
excavated from portions of Area 1 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of
suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.

4. STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples, the results of the field immunoassay and where applicable laboratory tests
are presented in Attachment 2.

5. Area and personal air monitoring were performed. Results for the week of 12 August to 16
August 2002 will be included in next week's report. Results for the weeks of 29 July to 2 August
and 5 August to 9 August, 2002 are attached. No exceedances of allowable limits were
measured. v

'W 6. STS received a letter from USEPA dated July 7, 2002 (should be dated August 7, 2002)
indicating USEPA will provide verification sign-off on pesticide removal upon receipt of pre-
verification immunoassay data and laboratory analytical results.

7. STS, TRS and USEPA met with local citizens at the Chicago Department of Environment offices
on August 8, 2002. Discussions included dust control efforts, truck tarping, air sampling data
and project schedule.

8. STS conducted a sump pit dewatering test in Area 4 to evaluate dewatering options. No areas
of sufficient depth to require dewatering were encountered. Available data suggests dewatering
may not be required to complete Phase II in Area 4.

Work Planned for 19 to 23 August 2002

1. Continue Phase I removal of radiological-impacted soil in the eastern portions of Area 1. Begin
Phase I removal of radiological-impacted soil in Area 2. Backfilling of completed Phase II sign-
off areas in Area 1 will continue, so as to provide permanent staging areas for operations in

, , f Areas 2, 3 and 4.

2. STS will prepare a request to USEPA to allow Phase I followed by Phase II work in Area 2 prior
to proceeding with Phase I work in Area 3. This request will help minimize dust and facilitate
traffic movement. ^

3. Continue Phase II removal in Area 1.

4. Continue excavation and removal of pesticide-impacted soils from Area 1. Additional
discretionary sampling of in-situ soils and field pesticide analysis using the immunoassay test
procedure will be performed. Additional pre-verification and verification sampling and analyses
will be performed as pesticide-impacted soil removal is completed.

5. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

KAWPDOCS\PROOECTM25585)i9-xi\C1B5l122.<Joc
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 112
August 22, 2002 . .
Page 3

6. Following a determination as to the need for dewatering in Area 4, an application for discharge
permit from the Chicago Department of Sewers may be finalized and delivered to the City in the
next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS. LTD.

John S. Esser, P.E..P.G.
Senior Project Engineer

Attachments: Site Map
Air Monitoring Results for two weeks 29 July to 9 August 2002

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Motmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee . . Terry McKay. Capri Capital

K:\WPDOCS\PROJECTYI 25585xg-n\C1851122 .doc
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Date of
Pre-Verification

Sampling/ Ana lysis
7/31/02

7/31/02

7/31/02

7/31/02

7/31/02

7/31/02

8/1/02

8/1/02

8/1/02

8/2/02

8/2/02

8/2/02

8/13/02

8/14/02

8/U/02

8/14/02

Location
(C enter of1 Om x

10m Sampling Area)
F-B

H-6

H-8

H-10

H-12

H-14

H-4

H-8 (repeat)

H-14

I-2

I-4

I-6

H-6 (repeat)

H-14 (repeat)

1-16

1-18

Immunoassay
Test Result

Clean

Clean

Above Limit

Clean

Clean

Above Limit

Clean

Clean

Above Limit

Clean

Clean

Clean

Clean

Clean

Clean

Clean

Action

Submit sample for
laboratory verification

Submit sample for
laboratory verification
Additional excavation
then repeat sampling

Submit sample for
laboratory verification

Submit sample for
laboratory verification
Additional excavation
then repeat sampling

Submit sample for
laboratory verification

Submit sample for
. laboratory verification

Additional excavation
then repeal sampling

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Laboratory
Test Results

Clean

Above limit

—

Clean

Clean

__

Clean

Clean

__
Clean

Clean

Clean

Pending

Pending

Pending

Pending

Action

Submit form for
USEPA sign-off

Additional excavation
and repeat sampling

__

Submit form for
USEPA sign-off
Submit form for
USEPA sign-off

-

Submit form for
USEPA sign-off
Submit form for
USEPA sien-off

Submit form for
USEPA sign-off
Submit form for
USEPA sifln-off
Submit form for
USEPA sign-off

a

3
no
3
W

Ŝ
w

°
l-k

cn

K:HWPDOCS\PROJeCT\12&585xg-iAC1851122.doc
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Area Air Monitoring Summary Slttat - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor

Date
7/28/02
7/30/02
7/31/02
8/1/02
8/2/02

Time Sampled
(minutes)

570
520
543
522
560

WaakM 7/2t/024tt/02 (Hiflh Volume)
Effluent Concentration
In uCi/ml

4.16E-16
1.565-15

O.OOE+OO
o.ooe+oo
O.OOE+OO

Concentration x
Sample Mln / Day

2.37E-13
8.40E-13

O.OOE+OO
O.OOE+00
O.OOE+OO

Comments

<y

2723 2.01 E-15 1.0BE-12

IT.
Tbna WWglrtad Weakly
Effluent Concentration (North) < 3-ME-16 uCI/mJ

V.88%

South Monitor

Data
7/2WD2
7/30/02
7/31^02
V1/R2
6V2A)2

rwti« Siunpfed
jrriinutes)

409
554
528
513
556

Effluent ConcAntrfttion
fnud/ml

O.OOE+OO
8.09E-16
1.56E-15
1-14E-15

O.OOE+OO

Concentration x
Sample Min/0«y

O.OOE-KW
4.48E-13
8.24E-13
5.85&19

O.OOE+OO

Comments

2650 3.51 E-15 1.86E-12

Ttam MMQhtMl WMdy
Effluent Concemratton 7.01E-1S ud/ml

17.92%
4E-15uCiAnl

East Monitor

Date
7/2W02
7/30/D2
7/31/02
9/1/D2
8/2/02

Time Sampled
(minutes)

579
552
533
5*1
559

Effluent Concentration
KiuCIAnl

1.2tE-15
O.OOE+OO
O.OOE+OO
P-OOE+W
O.OOE+flO

Conoentntflon x
SamoteMln/Oay

7.01E-13
O.OOE+OO
O.OOE+OO
0.0PE+«
O.ODE+00

Comments

2744 1.21E-15 7.01E-13

C-., % £ T. i C,

ST. Effluent concein aoon (cact) • 2.NC-1* ucvntf
OWHU^HM ftt »*lAA«a 1 IrtMril - A3MC
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Mfott Manttor

Dote
7/29/02
7/30AI2
7/31/02
8/1/02
8/2/02

Time Sampled
(minutes)

5*3
555
543
51$
565

Effluent Concentration
in uCl/ml

o.ooe+OD
1.45E-15
5.15E-16
0.99E^
O.OOE+00

ConOAiHriUon x
S«mptoMJn/0«y

O.OOE*00
8.05E-13
2.80E-13
ff.obe*5ip
O.OOE+OD

Comments

2721 1.C7E-15 1.086-12



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analvsis)
341 Etst Otto StnetPnject-CMcqoJL ' * '

Week9 July 29,2002 - August 2,2002

Simp*
10

M1036
S1036
£1036
W1036
N1037
81 037
£1037
WV1037
N1036
S1036
E1036
W1038
N1039
S1039
£1039
W103&
N1040
81040
£1040
W1040

mpW
7/29/02
7/20/02
7/20/02
7/28/02
7/3C/02
7/30*02
7/30/02

tfrt
tkrw

fclOam
9:16»m
8:06am
8:31 im
6:07flm
aio«m
etOSam

7/30/02 ft03am
7/31/D2 &10«m
7/31/02 fc17am
7/31/02 fc15am
7/31/02 fcfl6»m
8/1/02 7:56<m
4/1/02 B;02am
a/1/02 ftOtam
a/1/02 fc««m'
8/2/02 6:OC«m
8O/02 KOZcni
a/2/02 8: 00«m

**«n«
5: 40pm
widopffl
&44pm
ft 34pm
4:S5pm
6:24pm
6-.20pm
5:iapm
&l3pm
5: 05pm
& 06pm
5.09pm
4:40pm
4:3Spm
4:41pm
4:40pm
5:20pm
6: 16pm
5:19pm

a/2/02 ftOOam 5:26pm

teW
ttmt

^MM^M(••n̂ MI

570
499
679
543
528
554
5S2
€65

cubic

fl/fldn
(CfM)

52
62
53
65
44
55
43
46

543 51

wmi*
vaton
tntflti

2.94E407
3.075*07
3.04E-KJ7
2.96E*07
230E+07
3.02E+D7
235E*07
2.S3E407
2.74E+07

626 4$ 2.35E*07
533 48 2.54E+07
543 44 2.37E*07
522 50 2.S9E+07
513 42 2.14E+07
521 44 2.27E+07
515 48 2.46E+07
560 47 2.61E407
566 44 2.42E+07
5S9 39 2.16E+07
565 56 3.14E+07

tfay aftor •ntinln
&* f

« *̂
7/30A32
7/30/02

7/30/02
7/30/02
7/31/02
7/31/02
7/31/02
7/31/02
4/1/02
1/1/02

aam
count*

221
191
220
267
82
75
49

bta
oounte

16
IB
16
16
17
17
17

72 17
183 16
165 16

ml
qxn

6.76667
5,76667
6.73333

».3
2,16667
1.93333
1.06667
1.63333
6.S6667
5.63333

4/1/02 216 16 6.66667
a/1/TO 2S5 16 7.96667
8/2/02 160 17
a/2/02 155 17
8/2/02 131

4.76667
. 4.6

17 . 3.8
8/2/02 206 17 6.3
6/5/02 19 19 0
6/5/02 22 19 0.1

OonoailHtlm
huCtAnl

•̂••̂ ^̂ •̂•••̂ H

8.45E-14
B.60E-14

8.12E-14
1.03E-13
3.45E-14
2.35E-14
1.66E-14
2.BBE-14
7.44E-14
8.77E-14
9.64E-14
1.23E-13
6.76E-14
7.90E-14
6.13E-t4
9.43E-14
O.OQE+00
1.51E-15

8/5/02 18 19 0 O.OOE+00
6/5/02 26 19 0.3 3.61E-16

pMWMta**

<Me
«*fod

8^02
02/02
02/02
8002
86/02
8/5/02
a/6/02
8/902
8/5/02
ft/5/02
flffi/02

«Ĥ MB«î

counte

16
16
20
16
22
21
16
22
17
22
IB

1W02 20
an/02
an/02

20
24

an/02 IB
&A/02 19
amo2 16
8/7/02 16
8/7/02 16
8/M32 20

'***«
"V

court*
^̂ •iM^̂

17
17
17
17
19
19
1fi
19
16
19
19
19
22
22
22
22
20
20
20
20

*»'»»h
in*

<T"
0.033

0
0.1

0
0,1

0.087
0

0.1
0

0.1
0

0.033
0

0.067
0
0
0
0
0
0•— •••

•^^— __

*• ^ ...uoncwnDan
bucytm
4.16E-18
O.OOE+00
1.21E-1S

O.OTE+00
1.S9E-15
8.09E-18
O.OOE+00
1 .45E-1S
O.OOE+00
1.S6E-1S

O.OOE+00
S.Y6E-10
O.OOE+00
1.14E-15
O.WE400
O.OOE+OO
O.OOE+00
O.OOE+CO
O.OOE+QO
O.OOE+00

%«fUMt
4X06-15
UCIM
10,40%
0.00%

30.14%
0.00%

39.61 %
20.24%
0.00%

36.23%
0.00%

36.«3%
0.00%

f2.«0%
0.00%

26.62%
• 0.00%

0.00%
0.00%
0.00%
0.00%
0.00%

CD

Ul

i
S1

§

rf
Q.

S
J-̂

m



Persona! Air Monitoring Summary Sheei (RAM's -Daily Analysis) Week 9 July 29 - August 2,2002
34; Easf Ohio Street Protect • Chicago. IL

— AB RAM's with elevated counts on day after analysis are reooimied after 4 days (see all ached)

w

Dale
Coiteeied Name San

Flow
Rate

iple ID RAM H <ipm|
8/1/02 Leonard Smith P AM 1081 006-234 25
8/1/02 Roger Petty PAM1Q62 002-675 2,5
6/2/02 Leonard Smith PAM1083 002-758 25
fi/2/02 Roger Petty PAM1084 002-574 25

Total
Tim»

Sampled
210
380
155
305

Tottt
Sample

Volume (ml)
525000
975000
387500
762500

Analysis
Date
8/2K32
8/2/02
6/5/02
6/5/02

Gross fittg
Counts Counts
{30m in) (Men in)

19 17
23 17
19 19
16 19

Sample
Net Concentration

CPM (uCi/mJ)
0,07 326E14
0.20 526E-14
000 0,OOE«00
0.00 OOOE+00

IS

en

3
VIc

Note: Offic/aF airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.

a
<J3

\
ên



Week 9 July 29 -August 2, 2002Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 East Ohto Sin* Ste-ChhogoJL

***Note: All samples on Uils paqpware analyzed after 4 days to allow far thorium daughter decay

Collected Name |8ani

Flow
Rate

ptelD PAM« (Ipm)
a/1/02 Leonard Smflh PAM10A1 006-234 2.5
8/t/G2 Roger Petty PAM1062 002-075 2.5

Total to
Time Sen

Sampled VoJwi
2 tO

<tal 1 Q«
npfc Analysis Con
w (ml) Date (90 1
525000 6/8/02

390 075000 8*02

M* Bkg
ints Counts M
nin} fSOmln) CF

Sample
conosmnraofi

•M (uCfAnQ
18 22 0.00 O.OOE*00
10 22 0.00 O.OOE+00

Hof
DAC

0.00%
0.00%

K
&
8

01

in

§»
VI
c.

o>

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Houre = 5 rem

DAC (Derived Air Concentration) for Th-232 = 5E-13uC//rnl

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml

\t-^
en



flUG-22-2002 11=01 STS Consultants. Ltd. 847 279 2535 P.12/16

341 East Qhn Stroot Project- Chicago. IL
• WMfcfy EHIuMrt ConcwHralion Report

HarttlMt*

Date
W5TO
8WJ2
0/7/D2
ftWK

rift*
lift* sampled
(minutes)

592
542
502
500
40B

WMktio WKtzwn
Effluent Concentration
muCi/ml

1.52E-15
0.00&KW
0.006*0)
aooe+oo
OOOE+00

M fHiah VolunMi
COHOBraiMiuii x
s*TMBM(n/D*y

0.30E-13
O.OOE+00
O.OOE*00
O.OOE+00
aooE+oo

<r

2831 1.52E-19 6.39E-13

ST. (North)'
7.97%

South Monitor
4E-15UCVM

Date (minuies)-
EMtiMl Concanb̂ ion
fnudAnl

Cuocammiony
Comments

M/02
9/702
twig

541
551
502
500
505

0.00&H»
O.OQE^OO

O.OOE^OO
1.32&15

0.006*00
O.C7&13

1.32E-1S C.67E-13

0,25%

Date
TJnwSamcifed

CormnantB

B/0/B2
8^7/02

8WD2

542
551
400
584
4B2

O.OOE+00
0.006*00
0.006*00
142E-15,
&21E-15

O.OOE+00;
O.OOE+00
O.OOEHX)
1.03E-12J
1.006-12

2648 4.03E-15 2. 11 E- 12

ST.
19.9996



flUG-22-2082 11=01 STS Consultants, Ltd. 847 279 2535 P.13/16

DM0
W5/B2
MM2
Off/02
8WB
MVD2

T«n» Swifted
6rini*M)

544
533
514
573
517

EMuBfll Concentration
inuCitanl

O.OOE+QO
4-21E-1C
1.44E-15
6.1S&16
4.68E-10

Concentttfkmx
BHWlB Mln /Doy

O.OOE400
224E-13
7.40E-13
3.52E-13
Z42&13

(7-

ClNIUIIBlMjl

2681 2.ME-15 1.56E-12

£74 J NUREG 14CO 14.54*



I

Area Air Monitoring Summary Sheet - Staplex High Volume Pumps {Daily Analysis)
3416asf Ohio Stntt Project - Chtotgo. &

W«tk

ID
M1041
61041
E1041
W1041
N1042
81042
E1042
W1042
N1043
81043
E1043
W1043
(41044
81044
E1044
W1044
N1045
81046
E1046
W1045

10

JKM
8/5/02
6/5/02
6/6/02
6/&02
6/6/02
6/15/02
8/006
8/8/02

August 6, 2002 • Aufl

•Wt

>M

6:06*m
8: 15am
8:13vn
8:10am
6:OBAm
7:60»m
7:55«m
8:12>m

8/7/02 7:63M
6/7402 7:68»m
8/7/02 7:56*m

*P
VIM

6:2Qpm
6: 18pm
6:15pm
5: 14pm
6; 10pm
5:01pm
6:D8pm
5:06pm
4:15prr
4:20prn
4:15pm

8/7/02 7:61 tm 4:25pm
6/8/02 7:6fl«t) 6.25pm
8/8/02 8:04«m 5:30pro
8/8/02 fcOiftm &2&pm
8/S027:56*Ti
6/H02 6:01«n
6/9/02 B:05»m
8«)OSI6:23«m

6:29pm
&60pm
4:30pm
4:3Spm

toW
Unw

•mpW
552
541
542
544
542
551
551
633
502
502
498
614
568
568
584

ftfirtn
(CFM)

44
52
42
42
48
44
43
65
48
46
6)

wHimt

2.41E+07
2.79E407
2.2SE407
2.28E+07
2.68E+07
2.40E+07
2.35E*07
2.91E*0
2.29E+0
2.29E«0
2.52E«07

50 2.55E+0
56 3.14E+0
43 2.41E+0
48 2.6SE+07

573 35 1.ME+07
480 51 2.37E+07
506 37 1.65E+07
462 34 r6*£+tt

6/9ffl27:68«m 4:36pm 617 61 2.81E+0

u»i 9,2002
dty niter «f iiy*)t

(Ml

8/6/02
8W02
8/8/02
MX2
V7KS
H^7JrtQ

8/7/02
8/7/02
8/6/02
8/8ID2
8/8/02

8W02
6/9/02
8/8/02
w^Kfflyl

B/12W2

QTM I bf|Q

41 22
40 22
33 22
66 22
40 20
31 20
23 20
27 2D
36 1»
30 19
22 19
52 19
7& 16
50 18
40 18
64 16
22 21

8/12A2 20 21
8J12/02 26 21
a/12/02 24 21

Mt

«pn
0.63333

0,8
0.38867
1.48867
0.86887
0.36687

0.1
0.23333
0.63333
0.36867

0.1
1.1

2.03333
108867
0.73333

I

ffl UCnTll Mt̂ |Md

«.66E-15
7.89E-16
6.06E-16
2.37E-14
B.46E.16
5.60E-15
1.56E-15
2.04E-15
6.54E-16

8/9/02
»W02
8/W02
8/8UW

8/12/02
8/12/02
6/12/02
6/12A&
8/12/02

6.B7E-16 I/12AJ2
1.45E-16J 8/12/02
1.58E-14I 8/12/02
2.37E-14
1.62E-14
1.00E-14

1.63333 2.63E-14
0.03333 6.16E.16

8/13/02
8/13/02
8/13/02
8/13M2
8/14/02

0 O.OOE+Oal 8/T4/02
0.13333 2.ftGE-15| 6/14/02

0.1 1.40E-15I 8/14AI2

four tfiy analytli
fltoM
count*

21
16
18
18
18
19
16
22
16
20
18
24
17
16
21
18
16
18

oouNto
- 1B

11
16
16
21
2t
21
21
21
21
21
21
17
17
17
17
16
18

19 16
17 16

Ml

OjMI

0.1
0
0
0
D
0
0

0.033
0
0
0

0.1
0
0

mucmi
1.52E-16

O.OOE+00

0,00£<00
O.OOEtOO

O.OOE*00

Q.ODEtOO

O.OOE+00

4.21E-10

O.OOE+00
O.ODE»00

O.OOE+00
1.44E-16

O.OOE+00

O.OOE+00

0.133 1.82E-16
0.033

0
0.087

0.1
0.033

• 6.16E-18

O.OOE+00

V32E-15

2.21E-15
4586-16

4.036-15

38.08%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

10.52%
0.00%
0.00%
0.00%

35.90%
0.00%
0.00%

45.56%
15.37%

0.00%
33.00%
55.28%
11.68%

en

e
v>
c

3
v>

8
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Personal Air Monitoring Summary Sheet (PAM's -4 Day
341 eaaf Gftfc Sfrsef Site - Ctuctgo. ti

—Note: AH samples on this pao

Date
CoHaetad N*ma Sample ID PAI

Rate
Ml (Ipm)

ThM
Stmpkd

'Analysis)

a were analyzed alter

Sample Anal
Volume (ml) Da

NO PAHTS Durtnpj Week ot B/V01 • eVt/02

Week 10 August 6 - August 9, 2002

4 days lo allow for thorium daughter decay

rate Counts
te (ttmlnj

Bfcfl
Coiinta
(» mln)

Net
CPM

Setnp4e
Concenlntion

(uClAnl)

%of
DAC

ro

01

in

§>

(U

Occupational Doae Limit for Occupational Radiation Exposure = 5 rem Total Effective Oose Equivalent

2000 DAC-Hours = 5 rem

OAC (Derived Air Concentration) for Th-232 = 5E-13uCI/ml

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC > 1.5E-13 uCi/ml



We«K 10 August 5 - Auguit 9, 2002Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 Etst Otao stnet Pnfrct - Cftfc«co, &

* AH PAM's wHh elevated oo\iirts on day after analysis are recounted after 4 days (dee

i
H

Dtte
CclPected Nflmt Sample ID PAM*

Flow
Rcto

Total
Time

Total
Sample

Volume (ml)
Anttytte

Gross
Courrti
(aomJn)

Ska
Counts
<30mln)

Net
CPM

Sampte
18

NO PAM'e During Week of IWftt - Wrtl

v>

S'

r
D.

Note: Official airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached A Day Analysis Farm for Occupational Dose Limit Information.

TJ

e'-
en



BTS CONSULTANTS
STS Consultants, Ltd.
750 Corporate Woods Parkway
Vernon Hills, Illinois 60061-3153

voice 847-279-2500
fax 847-279-2510
web www.stsconsultants.cc'm

Augusts, 2002 K
f

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No. 107

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of 29 July to
2 August 2002 and the work expected during the week of 5 August to 9 August 2002.

Work Completed During 29 July to 2 August 2002

1. Completed ninth week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 buried structure removal and frisking, and radiological-impacted soil excavation
and loading for off-site transportation. Phase II excavation was performed in 18-inch lifts in
portions of Area 1. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

220
Current Week

6
Total To-Date

226

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase 1 verification areas

Verification Date
8/1/02

Grid Line
H

Grid Line
19

b. Successful Phase 2 verification areas
Verification Date

8/1/02
8/1/02
8/1/02
8/1/02

Grid Line
EtoG
EtoG
BtoC
BtoC

Grid Line
3 to 7
7 to 11
12 to 16
16 to 21

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling were
excavated from portions of Area 1 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of
suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 107
August 5, 2002
Page 2

4.

5.

STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples and the results of the field immunoassay test are summarized below.

Date of
Pre-Verification

Sampling/Analysis
7/31/02

7/31/02

7/31/02

7/31/02

7/31/02

7/31/02

8/1/02

8/1/02

8/1/02

8/2/02

8/2/02

8/2/02

Location
(Center of 1 0m x 1 0m

Sampling Area)

F-8

H-6

H-8

H-10

H-12

H-14

H-4

H-8

H-14

I-2

I-4

I-6

Immunoassay
Test

Result
Clean

Clean

Above Limit

Clean

Clean

Above Limit

Clean

Clean

Above Limit

Clean

Clean

Clean

Action

Submit sample for
laboratory verification

Submit sample for
laboratory verification
Additional excavation
then repeat sampling

Submit sample for
laboratory verification

Submit sample for
laboratory verification
Additional excavation
then repeat sampling

Submit sample for
laboratory verification

Submit sample for
laboratory verification
Additional excavation
then repeat sampling

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Submit sample for
laboratory verification

Area and personal air monitoring were performed. Results for the week of 29 July to 2 August
2002 will be included in next week's report. Results for the week of 22 to 26 July 2002 are
attached. No exceedances of allowable limits were measured.

6. A copy of an STS memorandum explaining excavation and verification sampling procedures for
the pesticide-impacted soils was provided to USEPA 31 July 2002.

7. STS received a signed QAPP signature page from Argonne National Laboratory.

8. The removal action field schedule estimated by STS for the Work Plan included 12 weeks for the
removal activities. As of 2 August 2002, 40 days of removal action field work have been
performed. Phase I removal activities are nearing completion in Area 1. Based on the work
completed to-date and the work remaining to be completed, we anticipate that the removal
action field work will extend beyond the originally estimated 12 week duration. If Phase I
removal activities in Areas 2, 3, and 4 encounter similar proportions of radiological-impacted soil
and similar quantities of concrete foundation elements, walls, footings and floor slabs, as have
been encountered in Area 1, then Phase 1 removal activities could continue for another 4 to 6
weeks. This could translate into a 20 to 30-day extension of the original 12-week schedule.

K:\WPDOCS\PROJECT\125585xg-xi\C185l117.doc



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 107
August 5, 2002
Page 3

Work Planned for 5 to 9 August 2002

1 . Continue Phase I removal of radiological-impacted soil in the eastern portions of Area 1 . Begin
Phase I removal of radiological-impacted soil in Area 2.

2. Continue Phase II removal in Area 1.

3. Continue excavation and removal of pesticide-impacted soils from Area 1. Additional
discretionary sampling of in-situ soils and field pesticide analysis using the immunoassay test
procedure will be performed. Additional pre-verification and verification sampling and analyses
will be performed as pesticide-impacted soil removal is completed.

4. STS will perform a sump pit dewatering test to evaluate dewatering options. Discharged water
will not be discharged to the city sewer, but will be infiltrated on-site.

5. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

6. An application for discharge permit from the Chicago Department of Sewers will be finalized and
delivered to the City in the next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

John S. Esser, P.E., P.G.
Senior Project Engineer

Attachments: Air Monitoring Results for 22 to 27 July 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-xi\C185l117.doc
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor Week «8 7/22/02-7/26/02 (Hlph Volume)

Date
7/22/02
7/23/02
7/24/02
7/25/02
7/20/02

Time Sampled
(minutes)

491
485
567
562
536

Effluent Concentration
in uCi/ml

1.12E-15
O.OOE+00
O.OOE+00
O.OOE+00
4.70E-16

Concentration x
Sample Min / Day

5.50E-13
O.OOE+00
O.OOE+00
O.OOE+00
2.52E-13

Comments

2641 1.59E-15 8.02E-13

Time Weighted Weekly
Effluent Concentration (North)' 3.04E-16 uCi/ml

Eq A.8 NUREG 14M

South Monitor

of Release Limit of 7.59%

Date
7/22/02
7/23/02
7/24/02
7/25/02
7/26/02

Time Sampled
(minutes)

482
476
561
548
531

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
O.QOE+00
O.OOE+00
1.24E-15

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
6.58E-13

Comments

2508 1.24E-15 6.58E-13

ST.

EqA.t NUREGHOO

East Monitor

Time Weighted Weekly
Effluent Concentration (South): 2.63E-16 uCl/mt
Percentage ofRetease Limit of 6.34%

Date
7/22^)2
7/23/02
7/24/02
7/25/02
7/20/02

Time Sampled
(minutes)

489
483
561
554
532

Effluent Concentration
in uCI/ml

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Comments

2619 O.OOE+00 O.OOE+00

ST.

Time Weighted Weekly

Effluent Concentration (East) < O.OOE+00 uCi/ml
Percentage of Release Umtt of = 0.00%



fiUG-06-2002 15:53 STS 847 279 2535 P.03/06

IVert Man/for

Date
7/22/02
7/23/02
7/24/02
7/25/02
7/20/02

Time Sampled
(minutes)

482
476
536
559
537

Effluent Concentration
in uCi/ml

5.33E-16
5.51E-16

O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Simple Min / Day

2.57E-13
2.62E-13

O.OOE+00
O.OOE+00
O.OOE+00

Comments

2500 1.08E-15 5.19E-13

C«T, = Z T. L Ci

ST.

EqA.ONUREGIMO

Time Weighted Weekly
Effluent Concentration (W**t) • 2.006-18 uCI/ml

of Rvtoase Limit of = 5.01%
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Street Prefect-Chicago. 0.

WeekS July 22,2002 - July 26, 2002

Sample

ID

N1Q31
S1031
E1031
W1031
N1032
31032

E1032
W1032

IM1033
S1033

£1033

W1G33
N1034

S1034
E1034
W1034

N1036

81035

E1Q35
W1035

date
Bampw

7/22TO2

7/22/02
7/22/02

7122/02

703/02
7/23/02

7/23/02
7/23/02
7124102

7/24/02
7/24/02
7/24fl32
7/25/02

7/26/02

start
Urne

8:04am
8:08am

8.06am
6: 10am
7:55am

7:59am
7:57am

8:08am
8:Q5am

8:10am
8:10am
8:04am

7:S9am
8:02am

7/25/02 8:01am

7/25/02 7:58arn

7/26KJ2 7:51»n

7/26/02 7:54am

7/26/02 7-.58am
7/2W02 7:5Sam

•tap
time

4: 15pm
4: 10pm
4:15pm

4: 12pm
4'OOpm
3:56pm

4.00pm
4:04pm
5:32pm
5:31pm

5: 31pm
5:00pm
5:21 pm
5: 10pm
5: 15pm
5:17pm

4;47pm
4:45pm

4:50pm
4: 52pm

total

ttnw
sampled

491
462
489
482
485
476
483
478
587
581
561
536
562
548
554
559
533
531
532

cubic
ft/mm
(CFM)

45
44
41
48
53

37
43
47
51
43
40
48
43
51
40
46
49
58
41

simpto
volume

•ratynd

2.19E+07

2.10E+07
1.S8E-K37

2.29E+07
2.M£+07

1.75E+07

2.08E+07
2.22E-t-07

2.87E+07
2.39E+07

2.22E+07

2.60E+07
2.3SE+07

2.77E+07
2.20E+07

2.55E+07

2.60E+07

2.95E+07
2.16E^7

537 46 2.55E+07

day after an«ly*f*
tfcta

odyzod

7/23/02
7/23rtJ2

7/23rtK
7/23/02

7/24/02
7/24/02

7/24/02
7/24/02
7/25/02

7/26/QC
7/25/02

7C5/02

7/26/02
7/26/02

7/26/02

7/28/02

7/29/02
7/2002

7/29/02
7/29/02

grow
count*

362
337
339
291
23
25
31
27
55
67
66
49

284
261
203
210

31
34
34
36

t*a
cauntc

17
17
17
17
21
21
21
21
20
20
20
20
21
21
21
21
21
21
21
21

net
cppn

11.5
10.6667
10.7333

9.13333

0.06667
0.13333

0.33333
0.2

1.16667

1.56667
1.53333

0.98667
876667

8
8,06667

6.3
0.33333

0.43333
0.43333

0.5

— i «
Concentnocri

tnuCI/rrt

1.93E-13
1.86E-13

1.S8E-13

1.48E-13
8.62E-16

2.80C-15

5.94E-15

3.31E-15
1.48E-14

2.40E-14

2.53E-14
1.36E-14

1.34E-13
1.06E-13

1.01E-13

9.06E-14

4.70E-15
5.39E-15

7.35E-15
7.18E-15

four d«y «n«Jy»te

<tate
tralyatd

7/26rt)2

7/26/02

7/26/02
7/26/02

7/29/02
7/29/02

7/29/02

7/29/02
7/29/02

7/29/02
7/29/02

7/29/02

7/30/02
7/30/02
7/30/02

7/30/02
7/31/02

7/31/02
7/31/02

7/31/02

JTDM

count*

23
20
21
22
18
17
16
22
16
17
19
20
15
16
16
18
16
20
17
18

bkg n
ooortt cf

at Conowinwxi

m JnuCiM

21 0.067 1.12E-15

21
2t

0 O.QOE+QO

0 O.OOE+00

21 0.033 5.33E-16

21
21
21

0 O.OOE+00
0 O.OOE+00

0 O.OOE+00

21 0.033 5.51 E-16

21
21
21
21
18
18
18
18

0 O.OOE+00

0 O.OOE+00

0 O.OQE+00
0 O.OOE+00
0 O.OOE+00
0 O.OOE+00

0 O.OOE+00
0 O.OOE+00

17 0.033 4.70E-16

17
17
17

0.1 1.24E-15
0 O.OOE+00

0 O.OOE+00

KofLMt

4O3E-15
uCttrt

27.91%
0.00%
0.00%

13.33%
0.00%
0.00%
0.00%

13.78%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

11.74%
31.10%

0.00%
0.00%in
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Week 8 July 22 - July 26, 2002Personal Air Monitoring Summary Sheet (RAM's -Daily Analysis)
341 East Ohio Street Project - Chicago, IL

' All PAWs with elevated counts on day after analysts are recounted after 4 days (sea attached)

Date
Collected Name Sample ID PAM#

Flow
Rate
(1pm)

Total
Time

Sampled

Total
Sample

Volume {ml)
Analysis

Date

Gross
Counts
(30min)

7/22/02 Leonard Smith RAM 1079 002-574 2.5 220
7/22/02 Roger Petty PAM1080 006-234 2.5 203

Bkg
Counts
(30min)

Net
CPM

Sample
Concentration

(uCUnO
550000 7/23/02 16 17 0.00 O.OOE+00
507500 7/23/02 19 17 0.07 3.37E-14

Note: Official airborne Th-232 concentrations are obtained from 4 Day Analysis.
See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Week 8 July 22 - July 28, 2002Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
347 East Ohio Street Site - Chicago, IL

*Note: All samples on this page were analyzed after 4 days to allow for thorium daughter decay

8
CL

Data
Collected Name Sample ID P

Flow Total Total
Rate Time Sampto Anal

'AM* <lpm) Sampled Volum* (ml) Dt

Grots Bkg
lysis Counts Counts
tta (30 min) (30 min

Sample
Net Cone-ntrstia"

) CPM (uCiftnl)
7/22/02 R. Petty/W.C. PAM1060 006-234 2.5 203 507500 7/26/02 19 21 0.00 O.OOE+00

%of
DAC

0.00%

in

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Houre = 5 rem

DAC {Derived Air Concentration) for Th-232 = 5E-13uCiftnl

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml



STS CONSULTANTS

STS Consultants, Ltd. voice 847-279-2500
750 Corporate Woods Parkway fax 847-279-2510
Vernon Hills, Illinois 60061-3153 web www.stsconsultants.com

July 30, 2002 I

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No. 102

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of 22 to 26
July 2002 and the work expected during the week of 29 July to 2 August 2002.

Work Completed During 22 to 26 July 2002

1. Completed eighth week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 pavement stripping, buried structure removal and frisking, and radiological-
impacted soil excavation and loading for off-site transportation. Phase II excavation was
performed in 18-inch lifts in portions of Area 1. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

218
Current Week

2
Total To-Date

220

2. Verification surveys were performed following removal of radiological-impacted soils,
a. Successful Phase 1 verification areas (see attached figure):

Verification Date
7/23/02
7/23/02
7/23/02
7/23/02
7/23/02
7/23/02
7/23/02

Grid Line
G to 1. 5
G to I.5
G to I.5
G to I.5
Gto l
Gto l
EtoG

Grid Line
2 to 4
4 to 6
6 to 8
8 to 9
9 to 11
11 to 13
10 to 12

b. Successful Phase 2 verification areas (see attached figure):
Verification Date

7/23/02
7/26/02

Grid Line
CtoE
BtoC

Grid Line
1 to 10
1 to 12

3. Pesticide-impacted soils identified from previous soil borings and recent field sampling were
excavated from portions of Area 1 where Phase 1 radiological-impacted soil removal was
previously completed. Pesticide-impacted soils were managed, transported, and disposed in
accordance with the Work Plan. Discretionary sampling and field immunoassay testing of



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 102
July 31, 2002
Page 2

suspected pesticide-impacted soils were performed to guide excavation of the pesticide-
impacted soils.

4. STS performed pre-verification sampling and field immunoassay testing on the in-situ soils
exposed in the excavation following removal of pesticide-impacted soils. The location of the pre-
verification samples and the results of the field immunoassay test are summarized below.

Date of
Pre-Verification

Sampling/Analysis
7/26/02

7/26/02

7/26/02

7/26/02

7/26/02

7/26/02

7/26/02

7/26/02

Location
(Center of 1 0m x 1 0m

Sampling Area)

F4

F6

F8

F10

H4

H6

H8

H10

Immunoassay
Test

Result
Below limit

Below limit

Below limit
(marginal)

Below limit

Above limit

Above limit

Above limit

Above limit

Action

Submit sample for
laboratory verification

analysis
Submit sample for

laboratory verification
analysis

Additional excavation
then repeat pre-

verification sampling
Submit sample for

laboratory verification
analysis

Additional excavation
then repeat pre-

verification sampling
Additional excavation

then repeat pre-
verification sampling
Additional excavation

then repeat pre-
verification sampling
Additional excavation

then repeat pre-
verification sampling

5. Area and personal air monitoring were performed. Results for the week of 22 to 26 July 2002
will be included in next week's report. Results for the week of 15 to 19 July 2002 are attached.
No exceedances of allowable limits were measured.

6. STS received a letter dated 22 July 2002 from MWRD in response to STS's letter dated 21 June
2002. The MWRD letter provides conditional approval of a one-time discharge permit for
planned dewatering activities that may be required during upcoming removal activities in Area 4.
The MWRD letter requires STS provide the following prior to any sewer discharge:

a. Copies of USEPA verification of radiological soil removal;
b. Demonstration that the dewatering system effluent does not contain chlordane;
c. Installation of a siltation box upstream of any sewer discharge
d. Installation of a flowmeter with nonresettable volume totalizer.
e. Permit from the City of Chicago Department of Sewers for discharge to city sewer.

7. STS contacted Argonne National Laboratory requesting a signed QAPP signature page or a
schedule for providing the requested signature.

8. The removal action field schedule estimated by STS for the Work Plan included 12 weeks for the
removal activities. As of 19 July 2002, 30 days of removal action field work have been

K:\WPDOCS\PROJECTYI25585xg-xi\C185l112.doc



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 102
July 31, 2002
PageS

performed. Phase I removal activities are nearing completion in Area 1. Based on the work
completed to-date and the work remaining to be completed, we anticipate that the removal
action field work will extend beyond the originally estimated 12 week duration. If Phase I
removal activities in Areas 2, 3, and 4 encounter similar proportions of radiological-impacted soil
and similar quantities of concrete foundation elements, walls, footings and floor slabs, as have
been encountered in Area 1, then Phase 1 removal activities could continue for another 4 to 6
weeks. This could translate into a 20 to 30-day extension of the original 12-week schedule.

Work Planned for 29 July to 2 August 2002

1 . Continue Phase I removal of radiological-impacted soil in the eastern portions of Area 1 . Begin
Phase I removal of radiological-impacted soil in Area 2.

2. Continue Phase II removal in Area 1.

3. Continue excavation and removal of pesticide-impacted soils from Area 1. Additional
discretionary sampling of in-situ soils and field pesticide analysis using the immunoassay test
procedure will be performed. Additional pre-verification and verification sampling and analyses
will be performed as pesticide-impacted soil removal is completed.

4. Provide USEPA with a copy of an STS memorandum explaining excavation and verification
sampling procedures for the pesticide-impacted soils.

5. STS v/ill follow-up with the laboratory director for Argonne National Laboratory concerning their
signature on the QAPP.

6. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

7. An application for discharge permit from the Chicago Department of Sewers will be finalized and
delivered to the City in the next two to three weeks.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Jot/i S. Esser, P.E., P.G.
lior Project Engineer

Attachments: Successful Phase 1 Verification Areas as of 26 July 2002
Successful Phase 2 Verification Areas as of 26 July 2002
Air Monitoring Results for 15 to 19 July 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-xi\C185l112.doc
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

Horth Monitor Week #7 7/16/02-7/19/02 (High Volume)

Date
7/15/02
7/16/02
7/17/02
7/18/02
7/19/02

Time Sampled
{minutes)r~ 551

476
549
473
546

Effluent Concentration
in uCi/ml

O.QOE+00

O.OOE+OO

1.10E-15
O.OOE+00
O.OOE+OO

Concentration x
Sample Min / Day^

O.OOE+OO

O.OOE+OO
6.04E-13

O.OOE+OQ

O.OOE+OO

Comments

2595 1.10E-15

Z T t| Cj Time Weighted Weekly

Effluent Concentration (North)' 2.33E-16 uCi/ml
140O

South Monitor

Percentage of Rele&se Limit of 5.82%

Date
7/15/02
7/16/02
7/17/02
7/18/02
7/19/02

Time Sampled
(minutes)

546
477
541
475
536

Effluent Concentration
in uCi/ml

8.86E-18

O.OOE-t-00
O.OOE*QO

1.15E-15
O.OOE+00

Concentration x
Sample Min / Day

4.84E-13

O.OOE+OO
O.OOE+00
5.46E-13

O.OOE+OO

Comments

2575 2.04E-15 1.03E-12

XT,

Time Weighted Weekly

Effluent Concentration (South) = 4.0DE-16 uCi/ml
Percentage of Release Limit of
4E-15uCiAnI

10.0096

East Monitor

Date
7/1 a/02
7/16/02
7/17/02
7/15/02
7/19/02

Time Sampled
(minutes)

544
478
541
477
540

Effluent Concentration
in uCi/ml

O.OOE+OO

O.OOE+00
O.OOE+OO
O.OOE+OO
O.OOE+OO

Concentration x
Sample Min / Day

O.OOE+OO
O.OOE+OO
O.OOE+OO
O.OOE+OO
O.OOE+OO

Comments

2580 O.OOE+OO O.OOE+OO

Time Weighted Weekly
Effluent Concentration (East) = O.OOE+OO uCi/ml

EqA.9NUREG 1400 Percentage of Release Limit of = 0.00%



Wvrt Monitor

Date
7/15/02
7/10/02
7/17/02
7/18/02
7/19/02

Time Sampled
(minutes)

551
474
549
483
546

Effluent Concentration
in uCl/ml

O.OOE+00
1.16E-15

O.DOE-t-00
5.&4E-16

O.OQE+00

Concentration x
Sample Mln / Day

O.OOE+00
5.50E-13

O.OOE+00
2.87E-13
O.OOE+00

Comments

= S T. i Ci

Eq A.9 NUREG 1400

2603 1.75E-15 8.37E-13

Tim* Wtighud Weekly
Effluent Concentration (W«*t) < 3.21E-16 uCi/ml
Percentage of Rotea$6 Unit of 8.04%



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Sfreef Pmject • Chicago, IL

Week? July 15, 2002-July 19,2002

Sample
ID

N1026
S1026
E1026
W1Q26
N1027
S1027
E1027
W1027
N1028
S1Q28
E1028
W1028
N102&
S1029
E1029
W1Q29
N1030
S1030
E1030
W1030

date
A^ww»iaj4MfflplM

7/15/02
7/15/02
7/15/02
7/15/02
7/1W02
7/16/02
7/16/02
7/16/02
7/17/02
7/17/02
7/17/02
7/17/02
7/18/02
7/18/02
7/1B/02
7/1B/02
7/19/02
7/19/02
7/19/02
7/19/02

*art
tine

8:08am
BcQSam
ft: 10am
8:04am
8: 02am
8:Q3am
8:05wn
8; 01 am
8: 03am
8: 04am
BrOBam
8:01am
8:02am
fcOOam
7:59am
7:58am
B:Q4am
B:07am
B:OSaro
6:02am

stop
ttm

5:19pm
5: 12pm
5:14pm
5: 15pm
3:56pm
4:00pm
4:03pm
3:55pm
5:12pm
5:05pm
5: 07pm
5:tOpm
3:55pm
3:55pm
3:56pm
3:S0pm
5:1 Opm
5: 03pm
5:05pm
5:06pm

tnW
ilne

• ••iiiil̂ ilSHmptBQ

551
546
544
561
476

477
476
474
548
541
541
S49
473
475
477
483
546
536
540
546

cubic
(Vnto
(CFM)

59
51
41

42
53
53
49
45
41

48
40
40
37
45
47
43
44
43
44
45

MfflPl*

VD4UIPfe

anMynd

3.22E+07
2.76E+07
2,21 E+07
2.29E+Q7
2.50E+07
2. 51 E+07
2.32Et-07
2.11E+07
2.23E+07
2.S7E+07
2.14E+07
2.18E+07
1.73E+07
2.12E-K)7
2.22E+07
2.06E+07
2.38E+07
2.28E+07
2.35E+07
2.44E+07

daytfteranalysto
ctott

airty»d

7nera2
7/16AJ2
7/16/02
7/15/D2
7/17/02
7/17/02
7/17/02
7/17AJ2
7/1B/02
7/18/02
7/18/02
7/18/02
7/1WQ2
7/1ftrt)2
7/18/02
7/1W02

grow
Gotirfe

110
208
115
183

214
168
157
251
214
168
157
251

220
225
191
236

7C2/02 24
7/22TO2
7/22/02

20
17

7/22/02 23

bkg
counts

21
21
21
21
22
22
22
22
18
18
18
18
17
17
17
17
18
1B

1B
18

nat
cpm

296667
6.26667
3.13333

5.4
6.4

4.86667
4.5

7.63333
653333

5
4.63333
7.76667
6.76667
6.63333

5.8
7.3

r~ iniMBidwirfHircomwniuuii
InuCttnl
3.38E-14
8.33E-14
5.20E-14
6.63E-14
9.39E-14
7.12E-14
7.11E-14
1.32E-13
1.07E-13
7.12E-14
7.92E-14
1.31E-13
1.43E-13
1.20E-13
S.57E-14
1.30E-13

0.2 308E-15
0.06657 1.07E-15

0 O.OOE+OQ
0.16667 2.51E-15

date
vnApmA

7/19/02
7/19rt»
7/19/02
7/18/02
7/22/02
7/22/02
7/22/02
7/22/02
7/22/02
7/22/02
7/22/02
7/22/02
7/23/02
7/23/02
7/23/02
7/23/02

fourdiymaty*is
grace I t*8 n
count* | counts cf

16 17

•t Concartntton
n InuCVrri

0 O.OOE+OQ
19 17 0.067 B.68E-16
17 17
16 17
18 18
17 1B
18 18

0 O.OOE+00
0 O.OOE+00
0 O.ME+00
0 O.ODE-K50
0 O.OOE+00

20 1B 0.067 1.16E-15
20 18 0.
16 18
16 18
16 18
15 17

067 1.10E-15
0 O.OOE+00
0 O.OOE-t-00
0 O.OOE+00
0 OOOE+00

19 17 0.067 1.15E-15
17 17 0 OOOE+00
18 17 0.033 5.94E-16

7/24/02 18 21
7/24/02 17 21
7/24/02 19 21
7/24/02 18 21

0 O.OOE+00
0 O.OOE+00
0 O.OOE+OQ
0 O.OOE+00

%olLftntt
4.00E-15
uClfrnl

0.00%
22.14%

0.00%
0.00%
0.00%
0.00%
0.00%

28.91%
27.39%
0.00%
0.00%
0.00%
0.00%

26.85%
0.00%

14.84%
0.00%
0.00%
0.00%
0.00%



Personal Air Monitoring Summary Sheet (RAM's -Daily Analysis) Week 7 July 15 - July 19,2002
341 East Otto Street Project - Chicago. IL

' Alt RAM's with elevated counts on day after analysis are recounted after 4 days (see attached)

Date

7/15/02
7/15/02
7/16/02
7/16/02
7/16/02
7/17/02
7/17/02
7/17/02
7/1 8/02
7/18/02

Name
Leonard Smith
R. Petty/W.C.
Leonard Smith
Justin Hubbert
R. Petty/W.C.
Leonard Smith
Justin Hubbert
R. Petty/W.C.
Leonard Smith
Justin Hubbert

7/18/02 R. Petty/W.C
7/19/02
7/19/02

R. Petty/W.C.
Justin Hubbert

Sample ID
PAM1066
PAM1067
PAM106B
RAM 1069
PAM1070
PAM1071
PAM1072
RAM 1073
PAM1074
PAM1075
PAM1076
PAM1077
PAM1078

PAMft
002475
002-574
006-234
006-234
002-706
002-574
002-574
000-675
002-766
002-786
006-234
002-675
006-234

Flow
Rate
|1pm)

2.5
2.5
2.5
2.5
2.5
2.5
25
2.5
2.5
2.5
2.5
2.5
2.5

Total
Time

Sampled
540
554
265
205
465
240
285
560
235
195
460
535
560

Total
Sample

Volume (ml)
1350000
1365000
662500
512500

1212500
600000
712500

1400000
587500
487500

1150000
1337500
1450000

Gr<
Analysis Cot

Date (3D
7/16/02
7/16/02
7/17/02
7/17/02
7/17/02
7/18/02
7/18/02
7/16/02
7/19/02
7/19/02
7/19/02
7/22/02
7/22/02

BBS Bkg
ints Counts
min) (30 min)

18 21
24 21
28 22
29 22
18 22
28 18
35 18
34 16
16 17
21 17
25 17
15 18
17 18

Net
CPM

0.00
010
0.20
0.23
0.00
0.33
0.57
0.53
0.00
0.13
0.27
0.00
0.00

Sample
C rm. n niJ_rn.llJ-Lrioficefinoon

(uCttnl)
O.OOE+00
1.85E-14
7.75E-14
1.17E-13

O.OOE+00
1.43E-13
2.04E-13
9.78E-14
O.OOE+00
7.Q2E-14
S.95E-14
Q.OOE+00
O.OOE+00

Note: Official airborne Th-232 concentrations are obtained from 4 Day Analysis.

See attached 4 Day Analysis Form for Occupational Dose Limit Information.
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Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 East Ohio Sfrsef Site - Chicago, IL

•"Note: All samples on this page were analyzed after 4 da

Date
Coltocttd

7/15/02
7/16/02
7/16/02
7/17/02
7/17/02
7/17/02
7/18/02
7/18/02

HUM
R. Petty/W.C.
Leonard Smith
Justin Hubbert
Leonard Smith
Justin Hufabert
R. Pettv/W.C.
Justin Hubbert
R. Petty/W.C.

Sampta ID
PAM1067
PAM1068
PAM1060
PAM1071
PAM1072
PAM1073
PAM1Q75
PAM1076

RAM*
002-574
006-234
006-234
002-574
002-574
002-675
002-766
006-234

Ftow
Rate
(Ipm)

2.5
2.5
2.5
2.5
2.5
2.5
2.5
2.5

Total
Tim*

554
265
205
240
285
560
195
460

Total
Sample

Volume {ml)
1385000
662500
512500
600000
712500

1400000
487500

1150000

Analysis
Data
7/19/02
7/22/02
7/22/02
7/22/02
7/22/02
7/22/02
7/23/02
7/23/02

Week 7 July 15 - July 19, 2002

vs to aFlow for thorium daughter decay
Gross
Counts
(30 min)

17
16
17
17
18
20
18
17

Bkg
Counts
(30 min)

17
18
18
18
18
18
17
17

Net
CPM
0.00
0.00
0.00
0.00
0.00
0.07
0.03
0.00

Sample
Concentration

(uCI/mt)
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+QO
1.22E-14
1 .75E-H

O.OOE+00

Kof
DAC

0.00%
0.00%
0.00%
0.00%
0.00%
2.44%
3.51%
0.00%

rvj

ru

CT>

.£>

en
en

O

P

TJ

cn

Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hours = 5 rem

DAC (Derived Air Concentration) for Th-232 = 5E-13uCi/ml

Administrative Site Limit for Occupational Exposure = 30% Th-232 DAC = 1.5E-13 uCi/ml
K

il

<J
L-
V

G
CT
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STS Consultants, Ltd.

750 Corporate Woods Partway
Vemon Hills. IL 60061
Phone: (847)279-2500
FAX: (847) 279-2510

Date: July 17, 2002

STS Consultants. Ltd. 847 279 2535 P.01/10

FACSIMILE TRANSMISSION

To: Frecl Micke/Vemeta Simon

Timothy Ramsey

Harold Holmbeng

Mark Krippel/Bemie Bono

Thomas Pabian/TenryMcKay

USEPA

Piper Rudnick

Ketr-McGee

Kerr-McGee

Capri Capital

Fax* 312-353-9176

Fax* 312-630-7350

Fax* 405-2704112

Fax* 630-231-3990

Fax* 312-335-9365

Pages being transmitted, incl. Coven 10

CC:

Prom: JohnEsser

Fax No.:

Phonv 547-279-2500

Re: 341 East Ohio Street Site

O Urgent Dl &» Signature QFor Review D Please Comment/Reply D As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS CONSULTANTS

STS Consultants, Ltd.
750 Corporate Woods Parkway
Vernon Hills. Illinois 60061-3153

voica B47-279-2SOO
fax 847-273-2510
web www.atsconsultanls.com

July 17, 2002

Mr Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon. On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No. 099

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of 8 to 12
July 2002 and the work expected during the week of 15 to 19 July 2002.

Work Completed During 8 to 12 July 2002

1. Completed sixth week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 pavement stripping, buried structure removal and frisking, and radiological-
impacted soil excavation and loading for off-site transportation. Pavement was stripped from a
portion of Area 1 followed by radiological-impacted soil removal at the stripped area. Removal
action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

132
Current Week

43
Total To-Date

175

2. Verification surveys were performed following removal of radiological-impacted soils.
Successful Phase 1 verification areas
Verification Date
6/25/02
This prior Mcccssful
verification survey w*s
completed but
inattv&tentfy omiifed
from previous wttKfy
nports.

7/8/02
7/8/02
7/8/02
7/8/02
7/8/02
7/8/02
7/12/02
7/12/02
7/12/02
7/12/02

Grid Line
DtoE

CtoE
A.5toD.5

BtoC
A.5 to E
A.5 to D
CtoE
EtoG
EtoG
EtoG
EtoG

see attached figure
Grid Line

• 6 to 9

9to11
14 to 15.5

9 to 13
13 to 14

15.5 to 17
11 to 13
4 to 6
2 to 4
6to8
8 to 10
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 099
July 17,2002
Page 2

3. Area and personal air monitoring were performed. Results for the week of 8 to 12 July 2002 will
be included in next week's report Results for the-week of 1 to 5 July 2002 are attached. No
exceedances of allowable limits were measured.

4. STS submitted four copies of QAPP Revision 3, dated 13 June 2002 to USEPA on 12 July 2002.
A signature from the laboratory director for Argonne National Laboratory was not received at the
time the QAPP was issued. STS will transmit the final signature after we receive it from Argonne
National Laboratory.

5. On 12 July 2002, USEPA On-Scene Coordinator Verneta Simon requested that John Esser of
STS Consultants meet with three individuals who were at the site entrance. The three
individuals stated that they were local residents arid members of Streeten/ille Organization of
Active Residents (SOAR). They expressed concern over what they perceived as an excessive

%_/ amount of dust being generated at various times during the removal action. They requested that
STS/TRS consider implementing additional measures to reduce or control dust generation. One
of the SOAR representatives did state that the dust generated at the current project is
considerably less than what she observed during similar removal action work at the two other
Lindsay Light sites. The USEPA representatives present at the site meeting stated that USEPA
had no objections to the dust control measures that they have observed being implemented at
the site. STS forwarded the comments of the individuals to TRS via Piper Rudnick.

Work Planned for 15 to 19 July 2002

1. Continue removal action activities. It is anticipated that removal action activities during this week
will include continued Phase I removal of radiological materials in the north and east portions of
Area 1. In addition, concrete footings will also continue to be removed from Area 1.

2. STS anticipates performing soil sampling and Field immunoassay test analysts over portions of
Area 1 previously identified to be impacted by pesticides where Phase 1 removal has been
successfully verified. The purpose of the sampling and analyses is to evaluate whether
pesticide-impacted soils with pesticide concentrations in excess of the IEPA Tier 1 residential

I>|1" standard remain. The field sampling will be performed as described in the Amended Work Plan.
Briefly, initial sampling wiH consist of collection of soil samples at a frequency of one sample per
100 square meters of exposed Phase 1 subgraca. Samples will be analyzed using the field
immunoassay teat procedure. After immunoassay tests indicate that the soil remaining is below

'< the pesticide clean-up objective, additional confirmation soil samples will be collected for
laboratory pesticide analysis.

3. Based on discussions between Dumas Guerrier of STS and representatives of USEPA, we
understand that the Phase II removal methodology described in our letter dated 8 July 2002 is

• acceptable to USEPA. We understand that written approval from USEPA is being prepared.
i

4. STS will follow-up with MWRDGC concerning STS's letter dated 21 June 2002 requesting
issuance of the one-time discharge permit or confirmation of STS/TRS understanding of the
conclusions reached at the 17 June 2002 meeting.

5. STS will review with TRS/Piper Rudnick, the comments received by SOAR on 12 July 2002 and
: determine a response. . .
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US. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 099 '
July 17, 2002
Page 3

6. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

7. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge permit (immediately following receipt of

MWRDGC permit).
c. USEPA written approval of the change in removal action sequence as set forth in STS's

letter dated 8 July 2002.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

JNSULTANTS. LTD.

.£., P.O.
nior Project Engineer

Attachments: Successful Phase 1 Verification Areas as of 12 July 2002
Air Monitoring Results for 1 to 5 July 2002

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:WVPDOCS\PROJEcmi255K»fl-xi\C1 S5I109.dc t
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Area Air Monitoring Summary Sheet - Staplex High Volume Pumps {Daily Analysis)
347 Easf Ohio Stnst Project- Otteago, /L

WetkS July 1,2002-July 3,2002

ampfe
ID
N1D1B
sioi8
EIOIB
wioia
N1019
81019
E101B
W1019
N1Q20
31 020
E1020
W1020

dot*

Mmptod

7/1/02

7/1/02
7/1/02
7/1/02
7/2/02
7/2/02
7/2/02
7/2/02
7/3/02

•tart
Him

8:00am
SflOtm
8:00am
6:00em
8.01am
7:Saam
a:03am
7:E5em
8:0 Dam

7/3/02 8:03am
7/3/02 B:02am
7/3/02 7.60am

•to*
Mm*

3:S5pm
3:50pm
3:60pm
3:S7pm
4:17pm
4:14pm
4:17pm
4:20pm
3:405>m
3: 42pm
3:37pm
3: 35pm

toM
Urn*

•Miptad
476
470
470
477
496
406
494
606
460

oufcfc
Wnrin
(pPM)

35
48
40
50
43
46
42
36
39

459 43

ttfflpW

mum

t.85E«07
2.24E+07
166E+07
2.38E+07
211E+07
2.26E+07
2.06E+07
1.90E+07
1.76E+a?
1.9BE+-07

455 40 1BOE+D7
456 38 177E+07

Only 3 pample odtoedon day* - 4lh of July Holiday

day iTter anityili
<M«

•mlynd
7/2/02
7^02
7/2/02
7/2/02
7/3fttt
7/3/02
7/3U2
7/W2

yott j Dig
COCKnV 1 COllQCft

272 16
286 16
232 16
3W 18
124 18
1« 18
81 16

144 18

nd
opm

8.53333
9

7.2
10.0333
353333
3.26867
2.43333

4.2

iĴ IUEl HanMI

InuCttnl
1.90E-13
1.48E-13
142E-13
1.58E-13
B.13E-14
5.30E-14
434E-14
B.10E-14

No Day Aftar Anatysis P«rt«m«d
Due to 4th of July Holiday

1
T

•

tow day anify«)»
om

«MlyMtf
7/8/02
7/8/02
7/8/02
7/8/02
7/8/02
7/6/02

gn>M
ooun(»

21
23
20
24
16
23

7/8/02 22
7/8/02 25

wg
fOLJltg

22
22
22
22
22
22
22
22

fim
opm

0
0.033

0
0.087

0
0.033

0
0.1

7/8/02 16 22 0

CorrectritvkKi
tnuCUM
O.OOE»00
6.47E-16
O.OOE+00
1.03E-«
O.OOE+00
5.41E-18
O.OOE^OD
Vfi3E-tS

OOOE+00
7/8/02 22 22 0 Q.OOE'00
7/8/D2 25 22 0.1 2.03E-1S
7/8/02 24 22 0.067 1.42E-15

•

KefLMt
400E-i5
uCiM
0.00%

13.67%
0.00%

26.95%
0.00%

13.51%
0.00%

48.20%
0.00%
0.00%

50.82%
35.59%

CD

in
LO

v>c
d-
•01

CO

ro
-o
UD

ro
en
UJ
Ul

s
H*
CD
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Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

7/1/02-7/3/02 (High Volume)

Date
7/1/02
7/2/02
7/3/02
7/4/02
7/5/02

Time Sampled
(minutes)

475
406
460

0
0

Effluent Concentration
in uCi/mi

O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Win / Day

O.OOE+00
O.OOE+00
O.OOE+00

Comments

No Work - 4th of July Holiday
No Wort - 4th of July Holiday

1431 O.OOE+00

2if f
T.J m on (North) = o.ooE+oo ucym\* j

Percentage ofltotoaso urn* of =
4E-i5uCiAni

South Monttor

Date
7/1/02
7/2/02
7/3/02
7/4/02
7/5/02

Time Sampled
(minutes)

470
496
459

0
0

Effluent Concentration
in uCi/ml

5.47E-16
5.41 E-16

O.OOE+00

Concentration x
Sample Min / Day

2.57E-13
2.68E-13
O.OOE+00

Comments

Mo Wort - 4th of July Holiday
No Worts. - «h of Jvrty Holttw*

1425 1.0QE-1S

IT

Thm Weighted WbeMy
EflfuMt Concentration /$AU«I) • 5.69E-1* uCI/ml

of Reteas* Utnit of 9.22%

E»g Monitor

Date
7/1>Q2
7/2/02
7/3/02
7/4/02
7/S/02

Time Sampled
(minutes)

470
494
455

0
0

Effluent Concentration
(n uCi/ml

O.OOE+00
O.OOE+00
2.03E-15

Concentration x
Simple Min /D*Y

O.OOE+00
O.OOE+00
9.24E-13

Comments

No Wort. - 4th of July Holiday
No WOrk - 4th of July Holiday

1419 2.03E-1S

Enlutnt ConCTirtration jEaitj: uCUml
rcentage of Release Urn* of *
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West Monitor

Date
7/1/02
712102
7/3/02
7/4/02
7/5/02

time Sampled
(minutes) A

477
505
456

0
0

Effluent Concentration
in uCi/ml _,

1.0$E-1S
1.93E-15
1.42E-15

Concentration x
Sample Min / Day

4.91E-13
9.75E-13
6.48E-13

Comments

No Work - 4th of July Holiday
No Work - 4th Of July Holiday

IT.

1436 4.38E-15 2.11E-12

Time Weighted Wwkfy
EfHueot Concentration (Weit)' M7E-15 uCi/ml
Percentage of Mhos* Urn* of = 36.74%



sis) Week 5 July 1 - July 3, 2002

tfter analysis ere recounted attar 4 days (see attested)

a
Analytls

Data

Gross
Counts
(30 m\n)

Bkg
Counts
(30 mln)

Nel
CPM

Sample
Canc«nfration

(uCi/ffll)
QO 7n/02 16 16 0.07 1.44E-14
30 7/2/02 15 16 0.00 O.OOE+00
30 7/K02 24 18 020 4.15E-14
30 7A/02 18 18 0.00 O.OOE^OO
X) 7/8/Q2 18 22 0.00 O.OOE^OO
10 7/8/02 19 22 0.00 O.OOE+00
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STS Consultants, Ltd.
Solutions through Science & Engineering

July 11, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No.095

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
, - provide weekly updates of the work completed during the previous week and the work expected to be

completed for the upcoming week. This letter presents the work completed during the week of July 1-5,
2002 and the work expected during the week of July 8-12, 2002.

Work Completed During July 1-5. 2002

1. Completed fifth week of removal action field activities. Removal action activities were performed
on July 1 through July 3, 2002 and consisted of Phase I/Area 1 pavement stripping, buried
structure removal and frisking, and radiological-impacted soil excavation and loading for off-site
transportation. Pavement was stripped from a portion of Area 1 followed by radiological-impacted
soil removal at the stripped area. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

104
Current Week

28
Total To-Date

132

2. No excavation or removal activities were performed on July 4 through July 7, 2002 due to the 4th

of July holiday and holiday weekend. An STS field representative was on-site each day during
the holiday break to spray water over the excavation and stockpiles to minimize the possibility of
blowing dust. No contaminated soils were stockpiled. Clean fill and foundation rubble stockpiles
were covered with tarps.

3. No final verification surveys were completed this week.

4. Area and personal air monitoring were performed. Results for the week of July 1-5, 2002 will be
included in next week's report. Results for the week of June 24-28, 2002 are attached. No
exceedances were measured.

5. STS received all signatures for the QAPP signature page except from the representatives of
RSSI and Argonne National Laboratory. As a result, the corrected QAPP was not issued this
week as expected.

Work Planned for July 8-12. 2002

1. Continue removal action activities. It is anticipated that removal action activities during this week
will continue to be Phase I removal in Area 1.

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 095
July 11,2002
Page 2

2. STS will submit a letter to USEPA modifying STS's request for a modification of the sequence of
the removal action. STS's original request to USEPA was in STS's letter dated June 25, 2002.
The modification will address USEPA's comments about the proposed sloping in Area 1. Note:
STS submitted the letter modification on July 8, 2002.

3. Although a signature has not been obtained from the representative of RSSI, STS plans to issue
the corrected QAPP to USEPA for final approval, pursuant to USEPA's letter dated June 4,
2002. STS will forward RSSI's sign-off to the USEPA after it is received.

4. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

5. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge permit (immediately following receipt of

MWRDGC permit).
c. USEPA approval of the change in removal action sequence as set forth in STS's letters

date June 25, 2002 and July 8, 2002.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Joifn S. Esser, P.E., P.G.
§nior Project Engineer

Attachments: Air Monitoring Results for June 24-28, 2002

cc: Timothy Ramsey, Piper Rudnick Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-xi\C185l105.doc



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ofcto Street Project - Chicago, IL

Week4 June 24,2002 - June 28,2002

Sample
10

N1013
S1013
E1013
W1013
N1014
S1014
El 014
W1014
N1016
S1015
E1015
W1015
N1Q16
51016
E1016
W1016
N1017
S1017
E1017
W1017

data
sampled

6/24/02
6/24/02
6/24/Q2
6/24/02
6/25/02
6/25/02
6/25/02
6/25/02
6/26/02
6/26/02
6/26/02
6/26/02

start
thm

7:55am
7: 58am
7:55am
7:5Bam
8:10am
B:00am
8: 10am
8: 00am
8: 00am
8: 00am
8:08am
8:08am

tin*

5:28pm
5:23pm
5:30pm
5:23pm
4:40pm
4:GQpm
4:40pm
4.45pm
5:14pm
5: 12pm
5: 15pm
5:l5pm

6/27/02 a:07am 5:19pm
6/27/02 7:59am
6/27/02 8:03am
6/27/02 7:58am
6/28/02 SiOOam
6/28/02 8:00am
e/28/02 S:00am
6/28/02 ftOOam

5: 25pm
5:26pm
5:25pm
5:05pm
5;00pm
5:07 pm
5:00pm

tow
time

573
565
575
565
510
530
510
525
554
552
547
547

cubic
Wirtn
<CfM)

39
46
45
45
41
48
54
43
54
46
45
44

552 44
568 47
563 45
567 48

cample
volume

analyzed

221E+07
2.58E+07
2.56E+07
2.52E+07
207E+07
2.52E+07
2.73E+07
2.24E+07
2.96E+07
2.52E+07
2.44E+07
2.39E+07
2.41E+07
2.64E+07
2.S1E+07
2.70E+07

545 42 2.27E+07
540 50 2.6SE+07
547 41 2.22E+07
540 50 Z68E+07

day after analysts
date t STOW

ansfĵ od | counts

6/25/02 154
6/25/02 148
6/25/02 169
3/25/02 140
8/26/02 374
6/26/02 393
6/26/02 450
8/26/02 483
6/27/02 216
6/27/02 289
6/27/02 277
6/27/02 259
6/28/02 58
6/28/02 41
6/28/02 42
6/28/02 53

7/1/02 24
7/1/02 22
7/1/02 19
7/1/02 20

count*
18
18
18
16
19
19
19
19
19
19
19
18
19
19
19
19
20
20
20
20

rrtt
opfn

4.53333
4.33333
5.03333
4.06667
11.8333
12.4867
14.3667
15.4667
6.56667

9
8.6

8
1.3

0.73333
0.76667
1.13333
0.13333
0.06667

0

Corcetwatiur
In uClftnl
7.51E-14
6.17E-14
7.20E-14
5.92E-14
2.09E-13
1.81E-13
1.93E-13
2.53E-13
8.12E-14
1.31E-13
1.28E-13
1.23E-13
1JBE-14
1.02E-14
1.121-14
1.54E-14
2.18E-15
9.14E-16
O.OQE+00

0 O.OOE+00

four day «na)yvi*
date

analyzed
fe/2S/02

6/28/02
6/28/02
6/28/02
7/1/02
7/1/02
7/1/02
7/1/02
7/1/02
7/1/02
7/1/02
7/1/02
7/2/02
7/2/02
7/2/02

grass
counts

15
18
10
22
16
17
20
19
17
18
22
18
18
16

count*

19
19
19
19
20
20
20
20
20
20
20
20
16

net
cpm

0
0
0

0.1
0
0
0

0
0
0

0.067
0

Oarscsrtrattar!
InuO/ml

O.OOE+00
O.OOE+00
O.OOE+00
1.48E-15

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+OD
1.00E-15
O.OOE+00

0.067 1.02E-1S
16 0 O.OOE+00

19 18 0.1
7/2/02 20

1.4QE-15
16 0.133 1.61E-15

7/2/02 16 16 0 QOOE+00
7/2/02 17 18 0.033 4.57E-16
7/2/02 22 16 0.2 3.30E-15
7/2/02 16 16 0 O.OOE+00

KoTLbntt
4QQE-15

0.00%
0.00%
0.00%

36.38%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

25.05%
0.00%

25.39%
0.00%

38.51%
45.31%

0.00%
11.42%
82.48%

0.00%

c
u
IV

a

cf

2
r\

IV

L



Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor Week #4 6/24/02-6/28/02 (Hieti Volume)

Date
6/24/02
6/25/02
6/28/02
6/27/02
6/26/02

Time Sampled
(minutes)

573
510
554
552
545

Effluent Concentration
in uCi/ml

O.QOE+00
O.OOE+00
O.OOE+00
1.02E-15

O.OOE+00

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
5.63E-13
O.OOE+00

Comments

2734 1.02E-15 5.83E-13

Time Weighted Weekly

Effluent Concentration (North) = 2.06E-16 uCi/ml
P&oentage of Release Limit of = 5.15%

South Monitor

Date
6/24/02
6/25/02
6/26/02
0/27/02
6/28/02

Time Sampled
(minutes)

565
530
552
566
540

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
4.57E-16

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
2.47E-13

Comments

2753 4.57E-16 2.47E-13

C|yg * £ It I Cl Time Weighted Weekly

Effluent Concentration (South) = 8.96E-17 uCi/ml
1-400 Percentage of Release Limit of

4E-1SuCiAnl
2.24%

East Monitor

Date
6/24/02
6/25/02
6/26/02
6/27/02
8/29/02

Time Sampled
(minutes)

575
510
547
563
547

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
1.00E-15
1.46E-15
330E-15

concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
5.47E-13
8.22E-13
1.81E-12

Comments

2742 5.76E-15 3.17E-12

ST.

Time Weighted Weekly
Effluent Concentration (East) • 1.16E-15 uCi/ml
Percentage of Release Limit of 29.94%

SIS



West Monitor

Date
6/24/02
6/25/02
0/2&02
6/27/02
6/28/02

Time Sampled
(minutes)

505
525
547
567
540

Effluent Concentration
in uCi/ml

1.46E-15
O.OOE+OQ
O.OOE+00
1.81E-15

O.OOE+OQ

Concentration x
sample win / Day

8.25E-13
O.OOE+00
o.ooe-i-oo
1.03E-12

O.OOE+00

Comments

2744 3.27E-15 1.85E-12

ST.

Time Weighted Weekly

Effluent Concentration (West) 6.75E-16 uCi/ml
Percentage of Release Limit of 16.87%

LVB SIS



Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 East Ohto Street Site - Chicago, ti

***Note: AH samples on this page were analyzed after 4 da

Date
Collected

6/24/02
6/24/02
6/25/02
6/25/02
6/25/02
6/26/02
6/26/02
6/27/02

(tone
R. Petty /W.C.
Leonard Smith
Leonard Smith
Justin Hubb-ert
R. Petty /W.C.
Leonard Smith
R. Petty /W.C.
Leonard Smith

Sample ID
PAM1033
PAM1034
PAM1035
PAM1Q36
PAM1037
PAM1038
PAM1C39
PAM1041

PAM#
002-766
002-574
006-234
006-234
802-675
QG2-7B8
002-574
002-675

Flow
Rate
(Ipm)

2.5
2.5
2.5
2.5
2.5
2.5
2.5
2.5

Total
Time

Sampled
565
565
240
180
520
240
555
290

Total
Sample

Volume (ml)
1412500
1412500
600000
450000

1300000
aoooGo

1387500
725000

Analysis
Otto
6/28/02
6/28/02
7/1/Q2
7/1/02
7/1/02
7/1/02
7/1/02
7/2/02

Week 4 June 24 - June 28, 2002

vs to allow for thorium daughter decay
Gross
Counts
ttOmin)

18
21
22
20
20
16
17
15

Bkg
Counts

130 mini
19
19
20
20
20
20
20
16

Mat
CPM
0.00
0.07
0.07
0.00
0.00
0.00
0.00
0.00

Sample
Gerscer»fir*!k»n

(uCWml)
O.OOE+00
1.215-14
2.85E-14

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

%of
DAC

0.00%
2.42%
5.78%
000%
0.00%
0,00%
0,00%
0,00%

I
u
I

E
.̂

o
cr

Occupationa! Etose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Hours= 5 rem

DAC (Derived Air Concentration) for Th-232 = 5E-13uCi/ml

Administrative Site Limit for Occupational Exposure «= 30% Th-232 DAC = 1.5E-13 uCi/ml

G
J-



Personal Air Monitoring Summary Sheet (RAM's -Daily Analysis) Week 4 June 24 - June 28,2002
341 East Otto Street Project - Chicago, IL

' Alt PAM's with elevated counts on day after analysis are recounted after 4 days (see attached:)

Date
Collected

6/24/02
6/24/02
6/25/02
6/25/02
6/25/02
6/26/02
6/26/02
6/26/02
6/27/02
6/27/02
6/27/02
6/26KJ2
6/28/02

Norm
R. Petty/W.C.
Leonard SmKh
Leonard Smith
Justin Hubbert
R. Petty/W.C.
Leonard Smith
R. Petty/W.C.
Justin Hubbert
Leonard Smith
R. Petty/W.C.
Justin Hubbert
Leonard Smith
R. Petty/W.C.

Sample ID
PAM1033
RAM 1034
RAM 1035
PAM1036
PAM1037
PAM1038
RAM 1039
PAM1040
PAM1041
PAM1042
PAM1043
RAM 1044
PAM1Q45

PAM*
002*766
002-574
006-234
008-234
002-675
002-766
002-574
002*766
002-675
006-234
002-675
006-234
002-675

Flow
Rate
(Ipm)

2.5
2.5
2.5
2.5
2,5
2.5
2.5
2.5
2.5
2.5
2.5
2.5
2.5

Total
Time

Sampled
565
565
240
180
520
240
555
230
290
570
270
555
555

Total
Sample

Volume (ml)
1412500
1412500
600000
450000

1300000
600000

1367500
700000
725000

1425000
675000

1387500
1387500

Gn
Analysis COL

Date (SO i
6/25/02
6/25/02
6/26/02
6/26/02
6/26/02
6/27/02
6/27/02
6/27/02
6/28/02
6/28/02
6/28/02
7/1/02
7/1/02

>8B BKfl
int* Count*
nln) {30mln)

27 18
22 18
30 19
28 19
45 19
36 18

Net
CPM

0.30
0.13
0.37
0.30
0.87
0.57

44 19 0.83
18 19 0.00
22 19 0.10

Sample
Concentration

(uCifrnl)
5.45E-14
2.42E-14
1.57E-13
1.71E-13
1.71E-13
2.42E-13
1.54E-13

O.OOE+00
3.54E-14

14 19 0.00 O.OOEt-00
16 10 0.00 O.OOE+00
16 20 0.00 O.OOE+00
18 20 0.00 O.OOE+OQ

c
C-i
r>
c.
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STS Consultants, Ltd.
Solutions through Science & Engineering

July 3, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No.091

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of June 24-
28, 2002 and the work expected during the week of July 1-5, 2002.

Work Completed During June 24-28. 2002

1. Completed fourth week of removal action field activities. Removal action activities performed
during the past week were associated with Phase I/Area 1 pavement stripping, buried structure
removal and frisking, and radiological-impacted soil excavation and loading for off-site
transportation. Pavement was stripped from a portion of Area 1 followed by radiological-impacted
soil removal at the stripped area. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

77
Current Week

27
Total To-Date

104

2. Verification surveys were performed following removal of radiological-impacted soils.
a. Successful Phase 1 verification areas (see attached figure):

Verification Date
6/11/02
6/11/02
6/18/02
6/25/02
6/25/02
6/25/02
6/25/02

Grid Line
A t o B

B
BtoC
D t o E
CtoD
BtoC
C t o D

Grid Line
2 to 6

8.5
2 to 6
2 to 6
2 to 6
6 to 9
6 to 9

3. Area and personal air monitoring was performed during each day of field activities. Results for
the week of June 17-21, 2002 are attached. No exceedances were measured. Results for the
reporting week will be included in next week's report.

Shallow test pits (typically less than 4 feet deep) were excavated beneath the bituminous
concrete pavement in the vicinity of the known pesticide-impacted soil area for the purpose of
refining the limits of pesticide contamination. Samples were collected and analyzed on-site
using an immunoassay procedure.

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 091
July 3, 2002
Page 2

5. STS submitted a letter to the USEPA, dated June 25, 2002, requesting permission to complete
Phase 2 excavation and screening in Area 1 when Phase 1 removal had been completed. The
modification will enable the contractor to reduce the number of times equipment and material
must be re-located on-site. The modification will also allow the area to be backfilled and covered
to minimize dust generation from wind on the exposed soil. The proposed modification
represents a departure from the anticipated removal sequence and requires USEPA approval
prior to implementation.

Work Planned for July 1-5, 2002

1. Continue removal action activities. It is anticipated that removal action activities during this week
will continue to consist of Phase I removal in Area 1. If approved, Phase 2 removal in Area 1
may be initiated (see item 5 above).

2. Removal action excavation and loading activities will be suspended for the July 4th holiday
through Sunday, July 7th. STS will have a laborer on-site each day to spray water over the
excavation and stockpiles to minimize the development of blowing dust. Stockpiles will be
tarped. No contaminated material will be stockpiled.

3. STS anticipates receiving the completed QAPP signature page this week. Following receipt of
the signatures, STS will compile the QAPP, incorporating the signature page and the corrections
identified in the USEPA's letter dated June 4, 2002 and submit it to USEPA for final approval.

4. STS anticipates distributing a complete Work Plan document for the convenience of removal
action participants.

5. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge permit (immediately following receipt of

MWRDGC permit).

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Esser, P.E.' P.G.
jnior Project Engineer

Attachments: Air Monitoring Results for June 17-21, 2002
Phase 1 Verification Areas as of June 27, 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

C:\WINDOWS\Temporary Internet Files\OLK62BO\C185l101-a.doc



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Street Project - Chicago, IL

Week 3 June 17, 2002 - June 21, 2002

Sample
\D

N1006
S1006

E1008
W1008
N1009

S1009
E1009
W10Q9
N1010
S1010

E1010

W1010

N1011
S1011

E1011

W1011

N1012

S1012

E1012
W1012

date
sampled

6/17/02
6/17/02

6/17/02
6/17/02

8/18/02
6/18/02
6/18/02
6/16/02
6/19/02

start

Urre

7,55am
7:51am
7" 55am
7:51am
8'OOam
800am
8:00am
8: 00am
8".03am

6/19/02 8:04am
6/19/02 B:00am
6/19/02 8:01am
6/20/02 8;05am
6/20/02 8:00am

6/20/02 8: 05am
6/20/02 8: 00am
6/21/02 8: 06am

6/21/02 8:06am
6/21/02 8:07am
6/21/02 8.10am

slop
tin*

5:45pm
5:4 1pm
5:20pm

5:45pm
4:50pm

4:50pm
5:20pm

5:25pm
5:30pm
5:30pm
5:34pm
5:30pm
5:40pm
5:38pm
5.37pm

5:43pm
5: 50pm

5:45pm
5:50pm
5:40prn

total
nuie

sampled

590

590

565

594

530

530

560

565
567

566
574

cubic
ft/ min
(CFM)

50

50

52
55

53

52

56

52

51
44

45
569 45

sample

vo«JiTi8
analyzed

2.92E+07
2.92E+07
2.91E+07

324E+07
2,78E*07

273E+07

3. 11 E+07
291E+07
2.87E+07
247E+07
256E+07

254E+07
575 44 2.51 E+07
578 36 2.18E+07

572 51 289E+07
583 54 3.12E+07
582 50 2.88E+07
579 51 293E+07
583 52 3.00E+07
570 47 266E+07

dale
analyzed

6/18/02
6/18/02
6/18/02

6/18/02
6/19/02

6/19/02
6/19/02

6/19/02
6/20/02
6/20/02
6/20/02
6/20/02
6/21/02
6/21/02
6/21/02

6/21/02

day

grass
counts

184

199

158
151

165
189

113

194
220

262
224

269

267
286

228

after analysis

bkg
counts

16

16

16
16

25
25

25

25

17
17

17
17

16
16

net

cpm

56

6.1

4.73333
4.5

4.66967
5.46667
2.93333
563333
6.76667

816667
6.9

8.4
836667

833333
16 7 06667

245 16 783333

6/24/02 20 22

Concentration
in uCi/ml

7.02E-14
7.65E-14

5.96E-14
5.10E-14

6..15E-14
7.34E-14

3.46E-14
7.09E-14
&66E-14

1.21E-13
98BE-14
121E-13
1.22E-13
1.40E-13

8.96E-14
8.97E-14

0 OOOE+OO
6/24/02 22 22 0 0 OOE+00
6/24/02 15 22 0 O.OOE+00
6/24/02 19 22 0 O.OOE+00

four day analysis
dale

analyzed

6/21/02
6/21/02
6/21/02

6/21/02
6/24/02
6/24/02
6/24/02
6/24/02

6/24/02
6/24/02
6/24/02

6/24/02
6/25/02
6/25/02

6/25/02
6/25/02

woss
cowrie

13

17

15

17

16
19

20
25

21
18
20
14

20
18

16

bkg
counts

16

16

16

16

22
22

22
22

22

22

22

22
18

16

18

18 18

net
cpm

0

0.033
0

0.033
0

0

0
0.1

0

0
0
0

0067
0

0

0

Concentration
In uCt/ml

OOOE+00
4 18E-16

O.OOE+00
3.77E-16

O.OOE+00
OOOE+OO
OOOE+OO

1.26E-15
O.OOE+00
O.OOE+QO
OOOE+OO
OOOE+OO
9 75E-16

O.OOE+00
O.OOE+00
OOOE+OO

6/25/02 19 18 0.033 4 24E-16
6/25/02 19 18 0.033 4.18E-16
6/25/02 16 18 0 OOOE+OO
6/25/02 15 18 0 O.OOE+00

% of Limit
400E-15
uCi/ml

0.00%
10.45%

0.00%
9.44%
0.00%
0.00%
0.00%

31.48%
0.00%
0.00%
0.00%
0.00%

24.37%
0.00%
0.00%
0.00%

10.59%
10.44%

0.00%
0.00%



Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

North Monitor Week #3 6/17/02-6/21/02 (High Volume)

Date
6/17/02
6/18/02
6/19/02
6/20/02
6/21/02

Time Sampled
^minutes)

590
530
567
575
582

Effluent Concentration
in uCI/ml

O.OOE+00
O.OOE+00
O.OOE+00
9.75E-16
4.24E-16

Concentration x
Sample Win / Day

O.OOE+00
O.OOE+00
O.OOE+00
5.61E-13
2.47E-13

Comments

2844 1.40E-15 8.07E-13

C — V T P
avg ~ *• ' '.' ^J

ETB

EqA,9NUREG 1400

South Monitor

Time Weighted Weekly
Effluent Concentration (North) = 2.84E-16 uCi/ml
Percentage of Release Umit of =
4£'15uCi/ml

7.10%

Date
6/17/02
6/18/02
6/19/02
6/20/02
6/21/02

Time Sampled
(minutes)

590
530
566
578
579

Effluent Concentration
in uCI/ml

4.18E-16
O.OOE+00
O.OOE+00
O.OOE+00
4.18E-16

Concentration x
Sample Mfn / Day

2.47E-13
O.OOE+00
O.OOE+00
O.OOE+00
2.42E-13

Comments

2843 8.36E-16 4.89E-13

IT.

Eq A,S NUREG 1400

East Monitor

Time Weighted Weekly
Effluent Concentration (South) 1.72E-16 uCi/ml
Percentage of Release Limit of =
4E-15uCi/ml

4.30%

Date
6/17/02
6/18/02
6/19/02
6/20/02
6/21/02

Time Sampled
{minutes)

565
560
574
572
583

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Win / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00

Comments

•

2854 O.OOE+00 O.OOE+00

Time Weighted Weekly

Effluent Concentration (East) = O.OOE+00 uCi/ml
Percentage of Release Limit of 0.00%



West Monitor

Date
6/17/02

8/18/02
6/19/02
6/20/02
6/21/02

Time Sampled
(minutes)

594
565
569
583
570

Effluent Concentration
in uCi/ml

3.77E-16
1.26E-15

O.OOE+00
O.OOE+00
O.OOE+00

Concentration x
Sample Min / Day

2.24E-13
7.12E-13

O.OOE-i-00
O.OOE+00
O.ODE+00

Comments

2881 1.64E-15 9.36E-13

Time Weighted Weekly

Effluent Concentration (West); 3.25E-16 uCi/m)
EqABMURI=G1400 Percentage of Release Umit of = 8.12%
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STS Consultants, Ltd.
Solutions through Science & Engineering

June 27, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XI, Correspondence No.089

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
June 17-21, 2002 and the work expected during the week of June 24 - 28, 2002.

Work Completed During June 17-21. 2002

1. Completed third week of removal action field activities. Removal action activities performed
during the past week were associated with Phase I/Area 1 pavement stripping, buried
structure removal and frisking, and radiological-impacted soil excavation and loading for off-
site transportation. Pavement was stripped from a portion of Area 1 followed by radiological-
impacted soil removal at the stripped area. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

34
Current Week

43
Total To-Date

77

2. Area and personal air monitoring was performed during each day of field activities. Results
through June 14, 2002 were included in last week's report. Results for the current week will
be included in next week's report.

3. A signature page for the QAPP is being circulated.

4. Meeting with MWRDGC to discuss permitting of discharge of water from future excavation
dewatering sumps/wells. MWRDGC concluded that the groundwater can be appropriately
permitted as a one-time discharge under their sewer ordinance. We understand a permit
will be issued by MWRDGC at the completion of the Phase I removal work.

Work Planned for June 24 - 28. 2002

1. Continue removal action activities. It is anticipated that removal action activities during this
week will continue to consist of Phase I removal in Area 1.

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 089
June 27, 2002
Page 2

2. Shallow test pit excavations are planned for the perimeter of the pesticide-impacted soil
area. Soil samples will be analyzed using an on-site immunoassay procedure in order to
further refine limits of pesticide-impacted soil removal.

3. Finalize revisions to QAPP pursuant to USEPA letter dated June 4, 2002

4. Distribute complete Work Plan document to removal action participants pending finalization
of QAPP and receipt of Piper Marbury approval.

5. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

JAnn S. Esser, P.E., P.G.
senior Project Engineer

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-xi\C185I099.doc



STS Consultants, Ltd.
Solutions through Science & Engineering

June 21,2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XI, Correspondence No.087

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
June 10-14, 2002 and the work expected during the week of June 17-21, 2002.

Documentation from Week of June 3-7. 2002

1. Air sampling results (Stan A. Huber Consultants, Inc.) for the previous week are attached.

Work Completed During June 10-14. 2002

1. Completed second week of removal action field activities. Removal action activities
completed during the past week were associated with Phase I/Area 1 pavement stripping,
buried structure removal and frisking, and radiological-impacted soil excavation and loading
for off-site transportation. Pavement was stripped from a portion of Area 1 followed by
radiological-impacted soil removal at the stripped area. Verification surveys were performed
following removal of radiological-impacted soils. Air sampling was performed at property
boundaries. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

7
Current Week

27
Total To-Date

34

b. Successful Verification Survey Areas
Date
6/11/02
6/11/02

Grid Line
A t o B

B

Grid Line
2 to 6

8.5

2. Worked on revisions to QAPP requested in USEPA letter dated June 4, 2002.

3. Prepared figures and documentation for upcoming meeting with MWRDGC concerning
dewatering system effluent discharge permit.

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax



U.S. Environmental Protection Agency
STS Project No. 1-25585-XI, Correspondence No. 087
June 21, 2002
Page 2

Work Planned for June 17-21. 2002

1. Continue removal action activities. It is anticipated that removal action activities during this
week will continue to consist of Phase I removal in Area 1.

2. Finalize revisions to QAPP pursuant to USEPA letter dated June 4, 2002

3. Distribute complete Work Plan document to removal action participants pending finalization
of QAPP and receipt of Piper Marbury approval.

4. A meeting between MWRDGC, STS and TRS is scheduled for June 17, 2002 to discuss
MWRDGC's letter dated May 30, 2002 and to resolve outstanding issues necessary to
secure permit to discharge dewatering system effluent.

5. Responses and/or approvals currently pending include:
a. MWRDGC approval of Special Discharge Authorization.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

JolftlS. Esser, P.E., P.G.
Sanior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125SS5xg-xi\C185G097-a.doc



JUN-19-2002 11:45 STS 847 279 2535 P.02/09

Area Air Monitoring Summary Sheet - Weekly Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL

N^AMMUnr W«*lc»l(2daYS)andWeek#2 6/6/02-6714/04 (High Volume)

Date
6/6/02
6/7/02

6/10/02
6/11/02
6/12/02
6/13/02
6/14/02

Time: Sampled
(minutes)

524
530
553
573
592
524
581

Effluent Concentration
in uCi/ml

2.22E*15
O.OOE+00
3.30E-15
O.OOE+00
O.OOE+00
4.90E-16
O.OOE+00

Concentration x
Sample Min / Day

1.16E-12
O.OOE+00
1.82E-12

O.OOE+00
O.OOE+00
2.57E-13

O.OOE+00

Comments

3877 6.01 E-1 5 3.24E-12

ET.
£q A.9 NUREG 14CO

South MonftOf

Time Weighted Weekly
Effluent Concentration (North) - B.37E-16 uCi/ml
Percentage of Release Limit of
4E-15uCi/mt

20.62%

Date
6/6/02
6/7/02

6/10/02
6/11/02
6/12/02
6/13/02
6/14/02

Time Sampled
(minutes)

522
525
555
575
589
528
576

Effluent Concentration
in uCI/m)

O.OOE+00
8.86E-16
1.39E-15

O.OOE+00
9.52E-16

O.OOE+00
O.OOE+00

Concentration x
Sample Min / Day

O.OQE+00
4.65E-13
7.71E-13

O.OOE+00
5.61 E-1 3

o.ooe+oo
O.OOE+00

Comments

3872 3.23E-15 1.80E-12

ST.

Eq A.6 NUREG 1400

East Monitor

Time Weighted Weekly
Effluent Concentration (South) =
Percentage of Release Limit of a

4E-l5uCi/ml

4. 64 E-1 6 uCi/ml
11.60%

Date
6/6/02
en/02

6/10/02
6/11/02
6/12/02
6/13/02
6/14/02

Time Sampled
(minutes)

528
528
561
574
597
527
595

Effluent Concentration
in uCi/ml

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
1.95E-15
7.82E-16

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
1.03E-12
4.65E-13

Comments

3910 2.73E-15 1.49E-12

Tim* Weighted Weekly

Effluent Concentration (East)' 3.82E-16 uCi/ml
Percentage of Release Limit of 9.55%



JUN-19-2002 11:45 STS
847 279 2535 P.03/09

4£-15uCiAnl
West Monitor

Date
6/6/02
6/7/02

6/10/02
6/11/02
6/12/02
em/02
6/14/02

Time Sampled
(minutes)

526
525
562
577
594
532
591

Effluent Concentration
in uCi/mi

O.OOE+00
O.OOE+00
3.05E-15
8.91E-16

O.OOE+00
3.23E-15
O.OOE+00

Concentration x
Sample Min / Day

O.OOE+00
O.OOE+00
1.71E-12
5.14E-13

O.OOE+00
1.72E-12

O.OOE+00

Comments

C«,*£T,.,C,

&7 A.B NUREG 1400

3007 7.17E-15 3.05E-12

Time WWghted Weekly

Effluent Concentration (Westf: 1.01E-15 uCi/ml
Percentage offMease Limit of 25.25%
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Area Air Monitoring Summary Sheet - Stapiex High Volume Pumps (Daily Analysis)
341 East Ohio Street Project - Chicago, IL

Week 1 & 2 June 6,2002 - June 14,2002

Sample
ID

N1001
51 001
E1001
W1001
N1002

S1002
El 002
W1002

N1Q03
S10Q3
E1D03
W1003
N1004
S1004
E1004
W1004

N1005
S1005
E1005
W1005
N1006
S1006
E1006
W1006
N1007
S1007
E1007
W1007

date
sampled

6/6/02
6/6/02
6/6/02
ere/02
6/7/02
6/7/02
6/7/02
6/7/02

6/10/02
6/10/02
#10/02
6/10/02
6/11/02
6/1 1/02
6/11/02
6/11/02
6/12/02
6/12/02
6/12/02
S/12/02
6/13/02

Stilt

time

8:01am
8:1 1am
7:57arn
8:07arn
B:00am
8:02am
8:02am

8:04am
8:04am
8:05am
8:04am
8;05am
7:65am
7:55am
7:55am
7:55am
7:53am
7: 51 am
7:61 am
7:53am
8: 01 am

6/13/02 7:57am
6/13/02 7:58am
6/13/02 7: 54am
6/14/E2 7: 59am
6/14/02 7:57am
6/14/02 7: 50an
8/14/02 7:56am

stop
time

4:45pm
4:53pm
4:45pm
4:53pm
4: 50pm
4:47pm
4: 50pm

4:49pm
5: 17pm
5:20pm
5:25pm
527pm
5:26pm
5:30pm
5:29pm
5:32pcn

5:45pm
5:40pm
5;48pm

5:47pm
4:45pm
4: 45pm
4:45pm
4:46pm
5:40pm
5: 35pm
5:45pm
5:47pm

tort*
litre

sampled

524
522
528
526
530
525
526
526
6S3
555
561
562
573
575
574
577
592
589
597
594
524
526
527
532
581
578
595
591

cubic
ft/mid
(CFM)

42.5
40

61
40

52
53
58
33
54
48
43
36
58
43
55
48
57
44
54
60
48
48
60
43
49
48
53
54

sample
volume

analyzed

2.21 E+Q7
2.Q7E+D7
2.67E+07
2.09E+07
2.73E+07
2.78E+07
3.04E+07
1.98E+07
2.96E+07
2.84E+07
2.39E+07
2.01 E+07
3.2SE+07
2.74E+07
3.13E+07
2.74E+07
3.34E+D7
2.57E+07
3.1QE+07
3.53E+07
2.49E-1-07
251E+07
3.13E+07
2.27E+07
2.82E+07
2.75E+-07
3.13E+07
3.16E^-07

day after analysis
data

analyzed

6/7/02

6/7/02
6/7/02
6/7/02

6/10/02
6/10/02
6/10/02
6/10/02
6/11/02
6/11/02
6/11/02
6/11/02
6/12/02
6/12/02
6/12/02
6/12/02
6/13/02
6/13/02
6/13/02
6/13/02
6/14/02
6/14/02
6/14/02
6/14/02
6/17/D2
6/17/02
6/17/02
6/17/02

grow
counts

37
30
23
31
20
28
26
18

173
1&4
139
187
108
91
91

121
ei
83
53
41
20
24
18
3d
20
19
26
18

bkg
counts

16

16
16
16
16
16
18
16
17
17
17
17
19
19
19
19
18
18
18
18
17
17

17
17
22
22
22
22

net

cpm

0.7
0.46667
0.23333

0.5
0.13333

0.4
0.33333
0.06667

5.2
5.56667
4.06667
5.66667
2.96667

2.4
2.4
3.4

1.43333
2.16667
1.16667
0.76667

0.1
0.23333
0.03333

0.7
0
0

0,13333
0

Concsntattor
inuCI/ml

1.16E-14
8.27E-15
3.21E-15
8.7eE-15
1.79E-15
5.32E-15
4.03E-16
1.24E-15
6.44E-14
7.73E-14
6.24E-14
1.04E-13
3.30E-14
3.22E-14
2.81E-14
4.54E-14
1.57E-14
3.09E-14
1.34E-14
7.96E-15
1.47E-15
3.41E-15
3.90E-16
1.13E-14

O.OOE+00
O.OOE+00
1.56E-15

O.OOE+00

four day analytls
dale

analyzed

6/11/02
6/1 1/02
6/1 1/02
6/11/02
6/12/02

6/12/02
6/12/02
6/12/02
6/14/02
6/14/02
6/14/02
6/14/02
6/17/02
6/17/02
6/17/02
6/17/02
6/17/02
6/17/02
6/17/02
6/17/02
ens/02
6/18/02
6/18/02
6/18/02
6/18/02
6/18/02
6/16/02
6/18/02

grow

counts

21
15
17
16
15

21
15

19
25
20
17
22
14
15
19
24
18
24
14
20
17
14

21
22
16
16
18
14

bkg
counts

17

17
17
17
19
19
19
19
17
17
17
17
22
22
22
22
22
22
22
22
18
16
16
16
16
16
16
1&

r»*
cpm

0.133
0
0
D
0

0.067
0
0

0.267
0.1

0
0.167

0
0
0

0.067
0

0.067
0
0

0.033
0

0.167

0.2

Concentration
InuCLM

2.22E-15
O.OOE+00
O.OOE+00
O.OOE+00
O.OOE+00
8.86E-16
O.OOE+00
O.OOE+00
3.30E-15
1 .39E-15

O.OOE+00
3.05E-15

O.OOE+00
O.OOE+-00
O.OOE+00
8.91E-16
D.OOE+OQ
9.52E-ie

O.OOE+00
O.OOE-t-00
4.90E-16

O.OOE+00
1.95E-15
3.23E-15

0 O.OOE+00
o o.ooe+oo

0.067
0

7.82E-16
O.OOE*00

%of Limit

4.00£-t5
uCi/ml

55.38%
0.00%
0.00%
0.00%
0.00%

22.16%
0.00%
0.00%

82.60%

34.72%
0.00%

76.19%
0.00%
0.00%
0.00%

22.26%
0.00%

23,79%
0.00%
0.00%

12.26%
0.00%

48.75%
80.87%

0.00%
0.00%

19.55%
0.00%



0

in
(M

CM

00

Personal Air Monitoring Summary Sheet (PAM's -Daily Analysis)
341 East Ohio Street Project - Chicago, tL

' All RAM's with elevated counts on day after analysis are recounted after 4 days (see attached)

Date
Collected

6/6/02
8/3/02
6/7/02
6/7/02

6/10/02
6/10/02
6/10/02
6/11/02
8/11/02
6/12/02
6/12/02
6/13/02
6/13/02

Name
R. Petty
Glenn Huber
R. Petty
Leonard Smith
Leonard Smith
R. Petty/W.C.
Justin Hubbert
Leonard Smith
R. Petty/W.C.
Glenn Huber
R. Petty/W.C.
Leonard Smith
R. Petty/W.C.

6/14/02 Justin Hubbert
6/14/02
6/14/02

R. Petty/ W.C.
Leonard Smith

Sample ID
PAM1001
P AM 1002
RAM 1003
PAM10Q4
PAM1005
RAM 1006
PAM1007
PAM1006
RAM 1009
PAM1010
PAM1011
PAM1012
PAM1013
PAM1014
PAM1015
PAM1016

PAMS

002-574
002-766
002-574
002-766
002-766
002-574
002-675
002-675
002-574
002-766
002-574
002-675
002-574
002-574
002-766
006-234

Flow
Rate
(»pm)

2.5
2.5
2.5
25
2,5
2.5
2.S
2.5
2.5
25
2.5
2.5
2.5
2.5
2.5
2.5

Total
Time

Sampled
200
440
530
535
540
550
410
4D5
416
600
587
570
570
300
593
370

Total
Sample

Volume (ml)
500000

1100000
1325000
1337500
1350000
1375000
1025000
1012500
1040000
1500000
1467500
1425000
1425000
750000

1482500
925000

Gf
Analysis Cot

Date (30
6/7/02
6/7/02

6/10/02
6/10/02
6/11/02
6/11/02
6/11/02
6/12/02
6/12/02
6/13/02
6/13/02
6/14/D2
6/14/02
6/17/02
6/17/02
6/17/02

ass Bfcg
ints Counts
mint (30 minj

15 16
16 16
19 16
17 16
33 17
39 17
20 t7
17 19
16 19
23 18
22 18
16 17
15 17
21 22
22 22
19 22

Net
CPM

0.00
0.00
0.10
0.03
0.53
0.73
0.10
0.00
0.00
0.17
0.13
0.00
0.00
0.00
0.00
0.00

Sample
Concentration

(uCi/ml)
O.OOE+00
O.OOE+00
1.94E-14
6.40E-15
1.01E-13
1.37E-13
2.50E-14
O.OOE+00
O.OOE+00
2.85E-14
2.33E-14
O.OOE+00
O.OOE+00
o.ooe+oo
O.OOE+00
O.OOE+00
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Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 East Ohto Street Site - Chicago, IL

*Note: All samples on this page were analyzed after 4 days to allow for thorium daughter decay

Date
Collected

6/7/02
6/7/02

6/10/02
6/10/02
6/10/02
6/12/02
6/12/02

Name
R. Petty
Leonard Smith
Leonard Smith
R. Petty /W.C.
Justin Hubbert
Glenn Huber
R. Petty /W.C.

Sample ID
PAM10C3
P AM 1004
PAM1005
PAM1006
PAM1G07
PAM1010
PAM1011

PAM#
002-574
002-766
002-766
002-574
002-675
002-766
002-574

Flow
Rate
(1pm)

2.5
2.5
2.5
2.5
2.5
2.5
2.5

Total
Time

Sampled
530
535
540
550
410
600
567

Total
Sample

Volume (ml)
1325000
1337500
1350000
1375000
1025000
1500000
1467500

Analysis
Date
6/12/02
6/12/02
6/14/02
6/14/02
6/14/02
6/17/02
6/17/02

Gross
Counts
{30 min)

17
16
16
17
14
22
20

Bkg
Counts
(30 min)

13
19
17
17
17
22
22

Net
CPU

0.00
0.00
0.00
0.00
0.00
o.oo
0.00

Sample
Concentration

(uct/roi)
0.00E+00
O.OOE+00
O.QOE+00
D.00E+OQ
O.OOE+00
Q.OOE+OG

Q.OOE+00

ru



STS Consultants, Ltd.
Solutions through Science & Engineering

June 7, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No.083

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
May 27 - 31, 2002 and the work expected during the week of June 3 - 7, 2002.

Work Completed the Last Week

1. STS project staff meeting was held to review identity of project team members (internal and
external to STS), roles and responsibilities, site history, proposed removal action activities
and sequence, documentation activities, and schedule for upcoming site removal action
work.

2. Submittal of the application to Metropolitan Water Reclamation District of Greater Chicago
(MWRDGC) for Special Discharge Authorization of dewatering discharge was delayed at
suggestion of MWRDGC pending receipt of correspondence from MWRDGC concerning
discharge application issue.

3. Issued complete copy of Amended Work Plan document to Piper Marbury Rudnick & Wolf
for approval prior to production and general distribution of copies to project parties.

4. Issued notification of Health & Safety training scheduled for June 5, 2002 to companies
involved with on-site removal action and waste transportation activities.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Receipt and review of MWRDGC correspondence concerning discharge permit issues.

3. Receipt of USEPA letter of approval concerning Perimeter Drilling Report and field
laboratory.

K:\Projects\12558SXG\C185G093.doc
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U.S. Environmental Protection Agency
STS Project No. 1-25585-XG, Correspondence No. 083
June 7, 2002
Page 2

4. Pre-construction health and safety briefing to be held on June 5, 2002 at Time-Life building.
Attendees to include all on-site and waste transportation personnel. Distribute Health &
Safety plans to each company involved with on-site activities.

5. Mobilization of equipment and machinery required for start of excavation on June 6, 2002.

6. Contact DIGGER for final utility clearance.

7. Commence removal action (Phase I/ Area 1 excavation) on June 6, 2002.

8. Distribute complete Work Plan document to removal action participants.

9. Responses and/or approvals currently pending include:
a. MWRDGC approval of Special Discharge Authorization.

10. Receipt of comments on QAPP.

Other Upcoming Activities

1. A meeting between MWRDGC, STS, and TRS is scheduled for June 17 to discuss
MWRDGC's letter dated May 30, 2002 and to resolve outstanding issues necessary to
secure permit to discharge dewatering system effluent.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS.CONSULTANTS, LTD.

Jtfhn S. Esser, P.E., P.G.
enior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

June 10, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No.084

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
June 3 - 7, 2002 and the work expected during the week of June 10 -14, 2002.

Work Completed the Last Week

1. Received MWRDGC letter dated May 30, 2002 concerning discharge of dewatering well
effluent. A meeting between MWRDGC, STS, and TRS is scheduled for June 17 to resolve
outstanding issues necessary to secure permit to discharge dewatering system effluent.

2. Received USEPA letter dated May 31, 2002 approving Perimeter Drilling Report and field
laboratory.

3. Received USEPA letter dated June 4, 2002 concerning QAPP.

4. Held a one-day pre-construction Health & Safety meeting at Time-Life building on June 5,
2002. The meeting was attended by personnel from STS, Kerr McGee, Budron, Envirocon,
Double M Trucking, and SAHCI, and USEPA. Presentations were given by STS (Site
History, Site Operations, Health & Safety), Hawks Logistics (DOT requirements), and SAHCI
(Radiation Safety).

5. Budron, Kerr McGee, STS, and SAHCI mobilized equipment and machinery to the site in
preparation for start of work.

6. Contacted DIGGER for final site utility marking/clearance.

7. Commenced site removal action activities on June 6, 2002.
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Planned for This Week

1. Continue removal action activities. It is anticipated that removal action activities during this
week will consist primarily of Phase I/Area 1 .

2. Make revisions to QAPP pursuant to USEPA letter dated June 4, 2002

3. Distribute complete Work Plan document to removal action participants.

4. Responses and/or approvals currently pending include:
a. MWRDGC approval of Special Discharge Authorization.

Other Upcoming Activities

1. A meeting between MWRDGC, STS, and TRS is scheduled for June 17 to discuss
MWRDGC's letter dated May 30, 2002 and to resolve outstanding issues necessary to
secure permit to discharge dewatering system effluent.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Jdjrfn S. Esser, P.E., P.G.
jnior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

May 31,2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
F 'gion 5
7 / W. Jackson Boulevard, SE-5J *
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No.082

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
May 20 - 24, 2002 and the work expected during the week of May 27-31, 2002.

Work Completed the Last Week

1. The draft application to Metropolitan Water Reclamation District of Greater Chicago
(MWRDGC) for Special Discharge Authorization of dewatering discharge was transmitted to
TRS for review and signatures.

2. Obtained fully executed contract between TRS and Budron for excavation work.

3. Compiled Work Plan document components in preparation for photocopying and binding.

4. Provided USEPA with formal notice of scheduled remediation start date, updated project
schedule, and training schedule and location.

5. Project conference call between STS and TRS representative to review project status and
action items.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. STS project team pre-mobilization meeting to review project activities, roles, and
responsibilities during upcoming remediation phase.

3. Hand-deliver Special Discharge Authorization application to MWRDGC following TRS
review.
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4. Provide complete Work Plan document to TRS for final completeness review prior to
production copying.

5. Provide notice to all contractors of training date, location, and start of work date.

6. Responses and/or approvals currently pending inclftde:
a. Perimeter Drilling Report.
b. Field laboratory procedure approval.
c. MWRDGC approval of Special Discharge Authorization.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

John S. Esser, P.E, P.O.
Senior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

May 22, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 081

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the two
weeks of May 6 - 10 and May 13-17, 2002 and the work expected during the week of May 20 -
24, 2002.

Work Completed the Last Two Weeks

1. Continued preparation of application to MWRDGC for special discharge authorization of
dewatering discharge.

2. Obtain soil sample for characterization of non-radiological, non-pesticide impacted soil for
disposal at CID. Incorporate analytical results and submit application to CID for non-
radiological non-pesticide impacted soil.

3. Met with Chicago Department of Transportation Office of Underground Coordination to
review utility responses to wellpoint drilling permit request (OUC#25121). Permit
authorization was granted.

4. Finalized excavation contract and sent same out for signatures.

5. Received notice from USEPA on approval of Work Plan.

6. Notified Kerr-McGee of pending start of work June 5, 2002 for training and June 6, 2002 for
field work.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Submit Special Discharge Authorization application to Metropolitan Water Reclamation
District of Greater Chicago (MWRDGC).

3. Update action item list.
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4. Responses and/or approvals currently pending include:
a. Perimeter Drilling Report.
b. Field laboratory procedure approval.
c. MWRDGC approval of Special Discharge Authorization.

5. Provide USEPA with formal notice of scheduled start including training schedule and
location.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

S. Esser, P.E., P.O.
Senior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.

Solutions through Science & Engineering

May 9, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 078

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd, (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 29 - May 3, 2002 and the work expected during the week of May 6 -10, 2002.

Work Completed the Last Week

1. Continued communication with MWRDGC concerning discharge of water generated during
excavation dewatering.

2. Commence preparation of MWRDGC special discharge authorization request.

3. Review/compile list of upcoming project activities and action items.

4. Submitted revised Waste Stream Application to CID for non-radiological pesticide-impacted
soil.

5. Discussion with Fred Micke of USEPA concerning status of Work Plan review and resolution
of laboratory comparison issues.

6. Obtain soil sample for characterization of non-radiological, non-pesticide impacted soil for
disposal at CID.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Meeting with Chicago Department of Transportation Office of Underground Coordination to
review utility responses to wellpoint drilling permit request (OUC#25121).

3. Submit Waste Stream application to CID for non-radiological non-pesticide impacted soil.
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4 Responses and or approvals currently pending indude:
a Revised Removal Acton Work Plan and related documents.
b. Chicago Department of Transportation approval of wellpoint installation (OUC #25121)
c. Excavation contract review and execution by Budron.
d. Field laboratory procedure approval.
e MWRDGC permit application.

Please contact me at 84~7-2~79-2500 with any questions regarding this report

Sincerely

STS CQN^llLTANTS. LTD

S Esser. PE. P.G
itor Project Engineer

cc Timothy Ramsey. Piper Marbury Rudnick & Wolfe Bemie Bono. Kerr-McGee
Harold Holmberg. Kerr-McGee Thomas Pabian. Capri Capital
Mark Krippel Kerr-McGee Terry McKay. Capri Capital



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
% REGIONS
I 77 WEST JACKSON BOULEVARD

CHICAGO, IL 60604-3590

REPLY TO THE ATTENTION OF

SE-5J
May 15, 2002

VIA FACSIMILE AND U.S. MAIL

Mr. Richard G. Berggreen, C.P.G.
STS Consultants, Ltd.
750 Corporate Woods Parkway
Vernon Hills, IL 60061-3153

RE: 341 East Ohio Street Workplan
Lindsay Light II Site/RV3 North McClurg Court

Dear Mr. Berggreen:

The U.S. Environmental Protection Agency (USEPA) has reviewed the Workplan for 341 East
Ohio Street dated March 13, 2002. USEPA hereby approves this Workplan which TRS
submitted in response to the March 1, 2001 Action Memorandum regarding the radioactive
contamination at this property and notes that the approved Workplan is consistent with the
Administrative Order issued June 6, 1996 Lindsay Light 11/316 E. Illinois, Chicago, Illinois,
Unilateral Administrative Order, Docket No. V-W-96-C-353, as amended March 29, 2000 by
Lindsay Light II, RV# North Columbus Drive Administrative Order. Note that the USEPA
Action Memorandum dated March 1, 2001 that was issued with respect to the GMO/341 E. Ohio
site designated the action as a time-critical removal for which no Environmental Engineering
Cost Analysis (EECA) is required.

Work at the 341 East Ohio Street site can begin immediately. However, USEPA requests that
the work schedule for this project be given to USEPA, as soon as possible, so that we can assure
rtroper coverage for this project.

If you have questions regarding this letter, please contact me, as soon as possible, at (312) 886-
5123 or contact Verneta Simon, On-Scene Coordinator, at (312) 886-3601, or Larry Jensen,
Senior Health Physicist at (312) 886-5026.

Sincerely,

Fredrick A. Micke, P.E.
On-Scene Coordinator
ERB Section #3

cc: Mark Krippel, Kerr-McGee
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bcc: Lam Jensen. SE-5J
Vemeta Simon. SE-5J
Debbie Regel. SE-5J
Linda Nachoxsicz, SE-5J
Man Fulghum, C-14J
Padma K.lejwa. C-14J
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SIS Consultants, Ltd.
Solutions through Science & Engineering

May 3, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 077

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 22 - 26, 2002 and the work expected during the week of April 29 - May 3, 2002.

Work Completed the Last Week

1. Follow-up conversation with MWRDGC concerning their April 10, 2002 letter pertaining to
dewatering discharge permit.

2. Collect soil sample for completion of testing for disposal approval at CID.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue working on MWRDGC discharge permit issue.

3. Prepare list of Health and Safety training attendees. Training date will be scheduled after
the mobilization date for the start of excavation is identified.

4. Submit revised Waste Stream Application to CID for pesticide impacted soil.
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5. Responses and/or approvals currently pending include:
a. Revised Removal Action Work Plan and related documents.
b. Chicago Department of Transportation approval of wellpoint installation (OUC #25121)
c. Excavation contract review and execution by Budron.
d. Field laboratory procedure approval.
e. MWRDGC permit application.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

M* /^^
JoJjnS. Esser, P.E., P.G.

lior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

April 26, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 076

Dear Mr. Micke and Ms. Simon:
\J

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 15-19, 2002 and the work expected during the week of April 22 - April 26, 2002.

Work Completed the Last Week

1. Follow-up conversation with MWRDGC concerning their April 10, 2002 letter pertaining to
dewatering discharge permit.

2. Scheduled utility review meeting with CDOT for wellpoint installation permit (OUC#25121).
Meeting date is May 6, 2002.

3. Contacted Kerr-McGee regarding laboratory comparison response letter. Requested
USEPA provide laboratory comparison inquiry letter.

\J
4. Discussed Profile Application with Waste Management for management of pesticide

impacted materials.

5. Received Excavation Permit authorization for Board of Underground (OUC File # 24207).

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue working on MWRDGC discharge permit issue.

3. Prepare list of Health & Safety training attendees. Training date will be scheduled after the
mobilization date for the start of excavation is identified.
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4. Submit revised Waste Stream Application to CID for pesticide impacted soil.

5. Responses and/or approvals currently pending include:
a. Revised Removal Action Work Plan and related documents.
b. Chicago Department of Transportation approval of wellpoint installation (OUC #25121)
c. Excavation contract review and execution by Budron.
d. Field laboratory procedure approval.
e. MWRDGC permit application.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

S. Esser, P.E., P.O.
lior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.

Solutions through Science & Engineering

April 18, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site,'Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 075

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 8-12, 2002 and the work expected during the week of April 15 - April 19, 2002.

Work Completed the Last Week

1. Telephone conversation with Jeannette Greg of ComEd Real Estate division. She is
preparing letter for Chicago Department of Transportation, Office of Underground
Coordination confirming no active lines or equipment on-site.

2. Received Permit Issuance Authorization dated April 8, 2002 from Chicago Department of
Transportation for planned excavation activities (OUC#24207).

3. Received letter dated April 10, 2002 (via facsimile) from MWRDGC responding to STS's
December 21, 2001 application for a one-time discharge of dewatering system water during
upcoming excavation work. MWRDGC proposes to issue permit under their environmental
remediation wastewater ordinance.

4. Provide additional data to Waste Management in support of pesticide-impacted soil waste
stream application.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Follow-up with MWRDGC concerning their letter dated April 10, 2002 to discuss the
implications and applicability of their proposal to grant permit under the environmental
remediation wastewater ordinance.

3. Contact Department of Transportation Bureau of Inspection to schedule utility response
review meeting for wellpoint installation permit application (OUC#25121).
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4. Responses/approvals currently pending include:
a. Revised Removal Action Work Plan and related documents
b. Chicago Department of Transportation approval of wellpoint installation (OUC #25121)

and excavation (OUC #24207)
c. Excavation contract review by Budron
d. Field laboratory procedure approval

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

S. Esser, P.E., P.O.
junior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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:rv
STS Consultants, Ltd.

Solutions through Science & Engineering

April 10, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 074

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
April 1 - April 5, 2002 and the work expected during the week of April 8 -April 12, 2002.

Work Completed the Last Week

1. Follow-up call to MWRDGC requesting information on status of discharge approval.
MWRDGC representative stated that application being reviewed for applicability under their
remediation ordinance standards. They stated they anticipate issuing response letter in the
coming week.

2. Transmitted letter to Chicago Department of Transportation, Office of Underground
Coordination, requesting approval of excavation permit (OUC #24207).

3. Transmitted letter to USEPA requesting approval of field laboratory for radiological analysis
of soils.

4. Received revised Plat of Survey drawing (Revision dated April 2, 2002) from Chicago
Guarantee Survey Company. The revised drawing includes AT&T Broadband utility lines
along Ohio Street.

5. Transmitted updated Plat of Survey to Chicago Department of Transportation Bureau of
Inspection in support of OUC #24207 and OUC #25121.

6. Obtained truck route from Kerr-McGee for radiologically-impacted soil.

7. Obtained truck route from Budron for pesticide-impacted soil.
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Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Follow-up call to MWRDGC on status of discharge permit.

3. Estimate proportional shares for Budron and Kerr-McGee contributions for bonding.

4. Responses/approvals currently pending include:
a. Revised Removal Action Work Plan and related documents
b. MWRDGC one-time discharge permit
c. Chicago Department of Transportation approval of wellpoint installation (OUC #25121)

and excavation (OUC #24207)
d. Excavation contract review by Budron
e. Field laboratory procedure approval

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

hn S. Esser, P.E., P.G.
enior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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(( ' • JlE? STS Consultants, Ltd.
Solutions through Science & Engineering

April 4, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 071

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
March 25 - March 29, 2002 and the work expected during the week of April 1 - April 5, 2002.

Work Completed the Last Week

1. Follow-up call to MWRDGC requesting information on status of discharge approval.
MWRDGC representative stated that application being reviewed for applicability under their
remediation ordinance standards. They expect to resolve internally and issue letter in the
coming week.

2. Follow-up with Budron concerning licensed drainlayer. Budron stated they did not have a
licensed drainlayer identified.

3. Follow-up call to ComEd requesting information on status of clearance letter ComEd was to
issue to BOU.

4. Drafted letter to Chicago Department of Transportation, Office of Underground Coordination,
requesting approval of excavation permit (OUC#24207).

5. Drafted letter to USEPA requesting approval of field laboratory for radiological analysis of
soils.

6. Placed order with Chicago Guarantee Survey Company for update to Plat of Survey drawing
for the site. Revision consists of the addition of AT&T Broadband utility lines along Ohio
Street.

7. Requested truck route map from Kerr-McGee.

8. Submitted waste stream profile for pesticide impacted soil to CID.
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Planned for This Week

1 Continue preparation for the beginning of excavation

2 Issue letter to Chicago Department of Transportation. Office of Underground Coordination
requesting approval of excavation permit (OUC#24207).

3 Issue letter to USEPA requesting approval of field laboratory for radiological analysis of
soils

& Divide ComEd contact information to Chicago Department of Transportation for their
follow-up

5 Follow-up call to MWRDGC on status of discharge permit.

6 Estimate probable trucking volume for non-radiological impacted soils for use in quantifying
proportion of contnbution to roadway protection bond by contractors.

7 Update waste profile with CID for non-radiological soils to identify TRS as customer for
invoicing instead of STS

8 Provide TRS with estimate of typical excavation production rates for use in preparing bid
quantity estimate for excavation of non-radiotogical impacted soils

9 Follow-up request for truck route map from Kerr-McGee and Budron

10 Provide review comments to Piper Marbury Rudnick & Wolf concerning current draft of
excavation contract between TRS and Budron

1 1 identify licensed dramlayer for sewer permit filing

Please contact me at 847-279-2500 with any questions regarding this report

Sincerety.

STS CONSULTANTS. LTD
/ /

Jorjh S Esser P E . P G

cc Timothy Ramsey. Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg. Kerr-McGee Thomas Pabian. Capri Capital
Mark Knppel Kerr-McGee Terry McKay. Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

March 28, 2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 066

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
March 18 - March 22, 2002 and the work expected during the week of March 25 - March 29, 2002.

Work Completed the Last Week

1 . Prepared punch list for start of work. Submitted to TRS for review and discussion.

2. Continued to work with Waste Management to obtain approval for acceptance of pesticide-
impacted materials at CID Landfill.

3. Placed call to ComEd requesting information on status of utility clearance letter.

Planned for This Week
--
1 . Continue preparation for the beginning of excavation.

2. Request Budron identify licensed drainlayer to make submittal to Chicago Department of
Sewers.

3. Followup with MWRDGC regarding permit.

4. Followup with ComEd regarding letter they were to prepare and send to the City confirming no
ComEd utilities on-site.

5. Submit AT&T Broadband utility map to Chicago Guarantee Survey for addition to Plat of Survey.
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6. Prepare letter to USEPA requesting approval of field radiological testing laboratory.

7. Request truck route map from Kerr-McGee and Budron.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Jo^ S. EsserrP.E, P.G.
lior Project Engineer

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\Projects\125585XG\C185G075.doc
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STS Consultants, Ltd.

750 corporate Woods Parkway
Vemon Hills, 1L 60061
Phone: (847)278-2500
FAX (847)273-2510

Date: February 25,2002

STS Consultantsi Ltd. 847 279 2535 P.01X03

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

MaflK Krippel/Bemie Bono

Thomas Pabian/TerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax* 312-353-9176

Fax* 312-630-7350

Fax* 405-270^4112

Fax* 630-231-3990

Fax* 312-335-9365

Pages being transmitted, incl. Cover: 3

CC:

From: Rich Berggreen

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

D Urgent QForSigmtiint QForRevlew D Please Comrontfteply Q As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited, tf you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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.
STS Consuftants, Ltd.

Solutions through Science & Engineering

February 25. 2002

Mr. Fred M»cXe. On-Scene Coorcfinator
Ms Vemeta Simon. Qn-Scene Coofdlnator
U. S. Environmental Protection Agency
Regions
77 W Jackson Boulevard, SE-5J
Chicago. Uinois 60604

RE WeeWy Status Report, 341 East Ohio Street Site, Chicago, (Knots - STS Project No. 1-
25585-XG, Correspondence No. 065

Dear Mr Mtckc and Ms Simon:

in accordance with the Work Plan for the above-referenced site. STS Consultants. Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This tetter presents the work completed during the week of
February 18- February 22. 2002 and the work expected during the week of February 25 - March 1.
2002

Work Completed the Last Week

1 Incorporated review comments on pestkade mpacted soil report Continued report preparation
for submrttaJ to USEPA.

2 Foltow-up contact with ComEd regarding Board of Underground permit approval on excavation

3. Folow-up contact with Board of Underground on submrttaJ of dewatering well aignment across
center of site.

4. Conbnue preparation of application to City of Chicago Department of Sewers for dewatering
effluent discharge

Planned for Thts Week

1. Contnue preparation for the beguirwg of excavation Develop revised schedule including
anticipated start date, site specific trainng. order and delivery of shipping containers, etc

2 Reserve Board of Underground issue wrth ComEd for excavation deeper than 12 feet.

3 Submit waste stream profile application to CID landfill for pesticide impacted soil

4. Obtain final review comments on pestkade report in preparation for submission to USEPA as
attachment to Amended Removal Action Work Plan.
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5. Continue preparation for submission of Amended Health and Safety Plan to USEPA as
attachment to Amended Removal Action Work Plan.

6. Follow-up with Metropolitan Water Reclamation District of Greater Chicago and City of Chicago
Department of Sewers regarding permit to discharge dewatering water.

7. Continue preparation of application to City of Chicago Department of Sewers.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Richard G. Berggreen, C.P.G,
Principal Geologist

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay. Capri Capital

K:\ProjcctsM2558SXC\ClS5GOM.d<x:
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STS Consultants, Ltd.
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75Q Corporate Woods Partway
Vemon Hills, IL 60061
Phone: (847) 279-2500
FAX: (847) 279-2510

Date: February 1 g. 2002

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas Pabian/TenyMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax* 312-353-9176

Fax* 312-630-7350

Fax ft 405-2704112

Fax ft 630-231-3990

Fax ft 312-335-9365
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CC:

From: Rich Berggreen

Fax No.:

Phone: 847-279-2500

Re: 341 (East Ohio Street Site

D l>g«it Q For Signature DFcr Review D Pl«aa« CownenURaply Q As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the indvidual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile
is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication
is strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and
return this facsimile to us at the above address via the United States Postal Service. Thank you. .

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultant, Ltd.
Solutions through Science & Engineering

February 19. 2002

Mr. Fred Mcke. On-Scene Coordinator
Ms. Vemeta Sonon. Qn-Scene Coordinator
U. S. Environmental Protection Agency
Regions
77 W. Jackson Boulevard. SE-5J
Chicago. Illinois 60604

RE Weekly Status Report, 341 East Ohio Street Site, Chicago, Ilinois - STS Project No. 1-
25585-XG. Correspondence No. 054

Dear Mr. Mk*e and Ms Simon:

In accordance with the Work Plan for the above-referenced site, STS Consutants. Ltd. (STS) wiB
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
February 11 - February 15, 2002 and the work expected during the week of February 18 -
February 22. 2002.

Work Completed the Last Week

1. Completed revisions to Amended Removal Action Work Plan incorporating pesticide removal
tasks. Furnished copies to TRS for Distribution.

2. Completed revisions to Health and Safety Pian reflecting chtordane pesticides as additional
potential contaminant Furnished copies to TRS for distribution

3. Completed appfcation of waste stream prcfle for pesticide impacted sol for disposal at CID
landfill. Submitted to TRS for review prior to submittal to CID

4 Incorporated review comments on pesticide impacted soil report Continued report preparation
for subrruttai to USEPA

6. Fotow-up contact with Board of Underground on submittal of dewatering well alignment across
center of site submitted previous week.

Planned for This Week

1. Continue preparation for the beginning of excavation. Develop revised scheolUe including
anticipated start date, site specific training, order and defvery of shipping containers, etc.
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FEB-19-2002 10=09 STS Consultants, Ltd. 8472792535 P. 03/03

. U.S. Environmental Protection Agency
STS Project No. 1-25585-XG. Correspondence No. 054
February 19, 2002
Page 2

Resolve Board of Underground issue with ComEd for excavation deeper than 12 feet.

2. Submit waste stream profile application to CID landfill for pesticide impacted soil.

3. Obtain final review comments on pesticide report in preparation for submission to USEPA as
attachment to Amended Removal Action Work Plan.

4. Continue preparation for submission of Amended Health and Safety Plan to USEPA as
attachment to Amended Removal Action Work Plan.

5. Follow-up with Metropolitan Water Reclamation District of Greater Chicago and City of Chicago
Department of Sewers regarding permit to discharge dewatering water.

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Richard G. EJerggreen, C.P.G.
Principal Geologist

cc; Timothy Ramsey. Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\PioJTCti\125585XGNC185COt3.doc
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STS Consultants, Ltd.

750 Corporate Woods Partway
Vemon Hills. It 60061
Phono: (847) Z78-2500
FAX: (847) 279-2510

Date; February 4,2002

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemle Bono

Thomas PabiarVTerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Caprj Capital

Fax*: 312-353-9176

Fax*: 312-630-7350

Fax#: 405-270-4112

Fax#: 630-231-3990

Fax#: 312-335-9365
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CC: ,

From: Julie Apolrnario

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

D Urgent Q For Signature DFor Review QPfca«i Comment/Reply DAcRequetted Q OriginaJ to FoUow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information tart is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient you an? hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you. _^_^___

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

February 4. 2002

Mr. Fred Mkdce, On-Scene Coordinator
Ms. Vemeta Svnon. On-Scene Coordmator
U S. Environmental Protection Agency
Regions
77 W. Jackson Boulevard. SE-5J
Chicago. Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site. Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 049

Dear Mr. Mkke and Ms. Simon:

In accordance with the Work Ptan for the above-referenced site. STS Consultants, Ltd. {STS)
wil provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This tetter presents the work completed
donng the week of January 28 - February 1, 2002and the work expected during the week of
February 4 - February 8. 20O2.

Work Completed ttrc Lyf* Week

1. Continued working on the perimeter area radtotogical driWng program report.

2. Continued preparation of the addendum to the Work Ptan to address changes in the work
scope and sequencing related to management of pesticide-impacted sois.

3. Continued preparation of the report on pesticide-impacted sorts on site.

4 Worked on the waste profile for submittal to Waste Management

5. Contnued preparation of an additional appication to the Board of Underground covering the
center Ine of wettpoints for the dewatering.

Planned for This Week

1. Continue preparation for the beginning of excavation.
i

2. Continue preparation of a report of pesticide-impacted soite for submittal to USEPA as Work
Plan addendum.

3. Contaue to work on perimeter a/ea radiological drilling program report to the USEPA as a
Work Plan addendum

4. Submit waste profile to Waste Management for disposal of pesticide-impacted sois.

750 Corporate Woods Parkway . Vtemon HSte, IL 60061 3153 . (847) 279-2500 . (847) 279-2510 Fax
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5. Work on the Work Plan addendum to address changes in the work scope and sequencing
• related to management of pesticide-impacted soils.

6. Work on the Board of Underground application for the center wellpoints for dewatering.

7. Work on utility issues relating to the Com Ed vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apoiinario
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Kiippel, Kerr-McGee Terry McKay, Capri Capital
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STS Consultantsi Ltd.

FACSIMILE TRANSMISSION
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Date: January 31,2002

To: Fred Micke/Vemeta Simon USEPA Fax* 312-353-9176

Timothy Ramsey Piper Marbury Rudnick & Wolfe Fax*: 312-630-7350

Harold Holmberg Kerr-McGee Fax* 405-270-4112

Mart; Kn'ppd/Bemie Bono Kerr-McGee Fax*: 630-231-3990

Thomas PabiarvTenyMcKay Capri Capital Fax#: 312^35-9365
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CC: Fax No.:

From: Julie Apolinario Phone: 847-279-2500

Re: 341 East Ohio Street SHe
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Message:

IMPORTANT: This facsimile is intended only tor the of the individual or entity to which It is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

January 31, 2062

Mr Fred Mfcke. On-Scene Coordinator
Ms. Vemeta Simon. On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard. SE-5J
Chicago, Ilinois 60604

RE: WeeJdy Status Report, 341 East Ohio Street Site, Chicago, Ilinois - STS Project No. 1-
25585 XG. Correspondence Ho. 048

Dear Mr. Mk*e and Ms. Simon:

in accordance with the Work Plan for the above-referenced site. STS Consultants, Ltd. (STS)
writ provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
duimg the week of January 21 - January 25. 2002 and the work expected during the week of
January 28 - February 1. 2002.

Work Completed the Last Week

1. Continued working on the perimeter area radiological dnling program report

2. Continued preparation of the addendum to the Work Plan to address changes in the work
scope and sequencing related to management of pesticide-impacted soils.

3. Continued preparation of the report on pesticide-impacted soils on site.

4. Worked on the waste profile for submittal to Waste Management

5. Commenced preparation of an additional application to the Board of Underground covering
the center line of weHpoints for the dewatering.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue to evaluate the effect of pesticide-impacted soils on the site. Prepare report of site
investigation for submittal to USEPA as Work Ran addendum.

3. Continue to work on perimeter area radiological drilling program report to the USEPA as a
Work Plan addendum.

4. Submit waste profile to Waste Management tor disposal of pesticide-impacted soils.

750 Corporate Woods Parkway . vemon HJte. IL 60061-3153 • (847) 273-2500 • (847) 279-2510 Fax
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5. Work on the Work Plan addendum to address changes in the work scope and sequencing
related to management of pesticide-impacted soils.

6. Work on the Board of Underground application for the center wellpoints for dewatering.

7. Work on utility issues relating to the Com Ed vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinario
Project Manage

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McQee Thomas Pabian, Capri Capital
Mark Krippel. Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.

750 Corporate Woods Paixway
Vomon HUs. IL 60061
Phone: (847) 27&-25CO
FAX- (847) Z79-2510

Date: January 24,2002

FACSIMILE TRANSMISSION

1b: Fred MickeA/emeta Simon USEPA

Timothy Ramsey Piper Marbury Rudnick & Wolfe

Harold Holmberg * Kerr-McGee

Marlt Krippel/Bemie Bono Kerr-McGee

Pages b

CC:

From:

Re:

D Urgent

rhornas Pabian/TerryMcKay Capri Capital

ting transmitted, incl. Cover: 3

Faxff: 312-353-9176

Fax* 312-630-7350

Fax* 405-270-4112

Fax* 630-231-3090

Fax#: 312-335-9365

Fax No.:

lulifl Apolinario Phone: 847-2792500

J41 East Ohio Street Site

LI For SjjniiBre |_jFor Review |_| Please ConuuanHicpiy LJAcnequMM D Original to Foltow

Message:

IMPORTANT: This facsimile is intended only for the of the ̂ dividual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. » you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

January 24, 2002

Mr. Fred Micke. On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site. Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 047

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the week of January 14 - January 18, 2002 and the work expected during the week of
January 21 - January 25, 2002.

Work Completed the Last Week

1. Continued working on the perimeter area radiological drilling program report.

2. Submitted the revised QAPP to USEPA.

3. Discussed final details of dewatering proposal including work sequencing with the
dewatering subcontractor and the general contractor.

4. Met with the Board of Underground concerning the dewatering sequencing. A revised
submittal for utility clearance must be submitted for the Board of Underground approval prior
to commencing dewatering activities.

Plannedfpr This Week

1. Continue preparation for the beginning of excavation.

2. Continue to evaluate the effect of pesticide-impacted soils on the site. Prepare report of site
investigation for submittal to USEPA as Work Plan addendum.

3. Continue to work on perimeter area radiological drilling program report to the USEPA as a
Work Plan addendum.

I
4. Submit waste profile to Waste Management for disposal of pesticide-impacted soils.

5. Work on the Work Plan addendum to address changes in the work scope and sequencing
related to management of pesticide-impacted soils.

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 . (847) 279-2510 Fax
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6. Work on utility issues relating to the ComEd vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Applinario
Project

I
cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe

Harld Holmberg, Kerr-McGee
Mart Krippel, Kerr-McGee

Bemie Bono, Kerr-McGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants, Ltd.
730 Corporate Woods Parkway
Vemon Hills. IL 60061
Phone: (847) 279-2500
FAX: (847) 279-2510

FACSIMILE TRANSMISSION

847 279 2535 P.01/03

Date: January 18,2002

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas Pabian/TerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McQee

Kerr-McGee

Capri Capital

Fax* 312-353-9176

Fax* 312-630-7350

Faxfc 405-270-4112

Fax#: 630-231-3990

Fax#: 312-335-9365
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CC:

From: Julie Apolinario

Re: 341, East Ohio Street Site

Fax No.:

Phone: 847-279-2500

D Urgent D For Signature QFor Review QWase Cement/Reply Q As Requested D Original to Follow

Message::

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from Disclosure under applicable law. If the reader of this facsimie is
not the intended recipient, you are hereby notified that any dfceeminatign, distribution, or copying or this communication is
strictly prohibited, tf you have received this communication in error. pJea$« notify us immediately by telephone and return
thi$ facsimile to us at the above address via the United States Postal Service. Thank you. _-_

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

January 17,2002

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon. On-Scene Coordmator
U. S. Environmental Protection Agency
Regions
77 W. Jackson Boulevard, SE 5J
Chicago, llkxxs 60604

RE: Weekly Status Report, 341 East Ohio Street Srte, Chicago, IHinois - STS Project No. 1-
2SS85-XG. Correspondence No. 044

Dear Mr. Mkke and Ms. Simon:

In accordance wrtft me Work Plan for the above-referenced site. STS Consultants, Ltd. (STS)
w£l provide weekly î xiates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the week of January 7 - January 11, 2002 and the work expected during the week of
January 14 - January 18. 20Q2.

Work Completed the Last Week

1. Continued working on the perimeter area radiological drilling program report

2. Discussed management options for pesticide-impacted soils with USEPA and IEPA.
Currently evaluating options and approaches to addressing pesticide-contaminated soils
during the excavation process.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Contwje to evaluate the effect of pestkade-impacted sons on me site. Prepare report of site
investigation for submittal to USEPA as Work Plan addendum.

3. Submit revised QAPP to USEPA.

4. Submit perimeter area radiological driling program report to the USEPA as a Work Plan
addendum.

5. Discuss final details of dewatering proposal including work sequencing with the dewatering
subcontractor and the general contractor.

750 Corporate Woods Parkway • Vemon H9&, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax
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7. Work on utility issues relating to the ComEd vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolin?
Project Mana>SQr_

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay. Capri Capital

K:\ProiecfciM2S5J5XC\C185G053.doc
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STS Consultants, Ltd.
750 Corporate Woods Partway
Vemon Mils, IL 60051
Phone (847)279-2500
FAX: (847) 279-8510

Date: January 11,2002

847 279 2535 P.01/£3

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas PabianfTenyMcKay

USEPA

Piper Marbtiry Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax#: 312-353-9176

Fax#: 312-630-7350

Fax#: 405-270-4112

Fax#: 630-231-3990

Faxr. 312-335-9365

Pages being transmitted, incl. Coven 3

CC:

From: Julie Apolinario

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

Q Urgent GForSignaKm QForRwiew Q Please Comment/Reply Q A* Requested Q Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU 00 NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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I SIS Consultants, Ud.
Solutions through Science & Engineering

January 11, 2002

Mr. Fred Mkka, On-Scene Coordnator
Ms. Vemeta Simon. On-Scene Coordinator
U. S. Environmental Protection Agency
Regions
77 W. Jackson Boulevard. SE-5J
Chicago. ISnocs 60604

R£ Weekly Status Report. 341 East Ohio Street Site. Chicago. Illinois - SIS Project No. 1-
25585-XG. Correspondence No. 040

Dear Mr. Mk*e and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
wil provide weekly updates of the work completed during the previous week and the work
expected to be comptetod for the upcoming week. This letter presents the work completed
during the week of December 31, 2001 - January 4. 2002 and the work expected during the
week of January 7 - January 11.2002.

Work'

1. Completed draft perimeter area radwtogicaJ driiing program. Received internal review
comments and began revisions for submioal to USEPA.

2. Received verbal confirmation of Board of Underground approval for the excavation work.
Awating Board of Underground letter outlining insurance and deposit requirements for final
permit issuance.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue to evaluate the effect of pesticide-impacted soils on the site. Prepare report of site
investigation for submittal to USEPA as Work Plan addendum.

3 Submit Chicago Department of Sewers permit appfcation.

4. Submit revised QAPP to USEPA.

5. STS wil continue to work on the perimeter area radiological driGng program report for
submission to the USEPA as a Work Plan addendum.

6. Work on the dewatering proposals for selection of a dewatering subcontractor and
cSscussion of logistical issues indudrng work sequencing.

K:\rRfBB\lO5CXC7VCll9C00 Joe
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7. Work on utility issues relating to the Com Ed vault on the site and the effect of those issues on
the Board of Underground process.

Please contact me at 847-279r2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS. LTD.

Julie Apolinario \J
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital

x-/ Mark Krippel, Kerr-McGee Terry McKay, Capri Capital
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TS Consultants, Ltd.

750 Corporate Woods Partway
Vemon Mils, IL 60061
Phone: (847)379-2500
FAX: (847) 279-2510

Date: Januarys, 2002

STS Consultants, Ltd. 84? 279 2535 P.01/03

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mask Krippel/Bemie Bono

Thomas Pabian/TerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax#: 312-353-9176

Faxfc 312-630-7350

Fax#: 405-270-4112

Fax#: 630-231-3990

Fax#: 312-335-9365

Pages being transmitted, ind. Cover: 3

CC:

From: Jufe Apolinario

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

Q For Signature QForFmiew DPtaHeCommentfReply Q As Requested Q Original to Follow

Message?

IMPORTANT. Thte facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable low. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd. .,
Solutions through Science & Engineering

January 3.2002

Mr. Fred Mcke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Cooojnator
U. S. Environmental Protection Agency
Regions
77 W. Jackson Boulevard, SE-5J
Chicago. Ilinois 60604

RE: Weekly Status Report. 341 East Ohio Street Site. Chicago, Illinois - STS Project No. 1-
25585OCG. Correspondence No. 039

Dear Mr Mcke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of December 17 - December 28. 2001 and the work expected during the week
of December 31, 2001 - January 4,2002.

Work Completed the Last Two Weeks

1. Submitted MWRDGC one-time ofecharge permit for dewatering during excavation.

2. Revised survey drawing per conversation with A T & T for finakzation of Board of
Underground approval process for the excavation.

3. Met with USEPA, Vetskxrt. TRS. and Kerr McGee on December 18, 2001 to discuss options
related to handfing of pesticide-impacted softs during excavation.

4. Discussed remaining QAPP comment with USEPA and revised the QAPP to include the
requested information.

Planned tor This Week

1. Continue preparation for the beginning of excavation.

2- Continue to evaluate the effect of pestkade-frnpacted sorts on the site.

3. Submit Department of Sewers permit application.

4. Submit revised QAPP to USEPA.

5. Revise survey drawings per conversation with ComEd and submit revised survey drawing to
the Board of Underground.

6. Continue to work on the perimeter area radiological driving program report to be submitted
to the USEPA.
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Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolin
Project Mana;

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian. Capri Capital
Mark Krippel. Kerr-McGee Terry McKay, Capri Capital
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STS Consultants, Ltd.
750 Corporate Woods Parkway
Vemon Hills, IL 60061
Phone: (847) Z79-KOO
FAX: (847) 279-2510

Dote: December 20.2001

STS Consultants! Ltd. 847 279 2535 P.01/03

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas PabiarVTerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax#: 312-353-9176

Fax#: 312-630-7350

Fax#: 405-270-4112

Fax#: 630-231-3990

Fax* 312-335-9365

Pages being transmitted, ind. Cover: 3

CCs

From: Julie Apolinario

Fax No,:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

D Urgent Q For Signature DForRevSew D Plase Comment/Reply D As Requested G Original to Follow

Message:;

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimte is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication i5
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consufcants, Ltd.
Solutions through Science & Engineering

December 20.2001

Ur. Fred Mcke. On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordkiator
U. S. Environmental Protection Agency
Regions
77 W. Jackson Boulevard. SE 5J
Chicago. Hinots 60604

RE: Weekly Status Report. 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No 037

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site. STS Consultants, Ltd. (STS)
wil provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This tetter presents the work completed
during the week of December 10 - December 14. 2001 and the work expected during the week
of December 17 -December 21. 2001.

Work Completed Last Week

1. Continued to work on the report of the perimeter area radKJtogical driling program.

2. Continued analysis of the TCLP test results from soil samples taken from the vicinity of the
former hazardous waste storage area. Began preparation of the report of the complete
laboratory data from these borings.

3. Met on December 13. 2001 with TRS. Vetsicol. and Kerr-McGee to discuss options relating
to pesticide-impacted soils.

4. Discussed utility conflicts with Commonwealth Edteon and AT&T Broadband to resolve
Board of Underground concerns.

Planned tor This Week

1 . Continue preparation for the beginning of excavation.

2. Submit MWRDGC one-tone decharge permit for dewatenng during excavation.

3. Revise survey drawing per conversations with ComEd and A T & T for finaizatkxi of Board
of Underground approval process tor the excavation.

4. Meet with USEPA, VeteKol. TRS, and Kerr-McGee on December 18, 2001 to discuss
options related to handing of pesticide-impacted soils during excavation.
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5. Discuss remaining QAPP comment with USEPA and revise the QAPP to include the
requested information.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinario
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bemie Bono. Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K: SProJKls\12S6S5XC\ClB5COtt.doc
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STS Consultants, Ltd.
Solutions through Science & Engineering

December 11, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 033

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of December 3 - December 7, 2001 and the work expected during the week of
December 10 - December 14, 2001.

Work Completed Last Week

1. Continued to work on the report of the perimeter area radiological drilling program.

2. Continued analysis of the TCLP test results and began preparation of report of the complete
laboratory data from these borings.

3. Finalized the MWRDGC discharge application.

4. Contacted Commonwealth Edison and AT&T Broadband to resolve utility conflicts.

Planned for This Week

1. Continue preparation for the beginning of excavation.

2. Continue to investigate the effect of pesticide-impacted soils on the site.

3. Meet on December 13, 2001 with TRS, Velsicol, and Kerr-McGee to discuss options relating
to pesticide-impacted soils.

4. Submit MWRDGC one-time discharge permit for dewatering during excavation.
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5. Revise survey draining per conversations with ComEd and A T & T for finalization of Board
of Underground approval process for the excavation.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinario
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\Projects\125585XG\C185G042.doc



STS Consultants, Ltd.
Solutions through Science & Engineering

December 5, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 030

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of November 26 - November 30, 2001 and the work expected during the week
of December 3 - December 7, 2001 .

Work Completed Last Week

1 . Began work on the report of the perimeter area radiological investigation drilling program.

2. Obtained preliminary TCLP test results for the ten soil borings. Began analysis and report of
the complete laboratory data from these borings.

3. Received the remaining components of the groundwater analysis from the perimeter drilling
locations. Began analysis and report of the results. Began preparation of the MWRDGC
application for discharge of dewatering water to sewer.

4. Collected a groundwater sample from the location of the former RCRA hazardous waste
storage facility as part of the submittal to MWRDGC for the one-time discharge permit. The
sample is being analyzed by Grace Laboratory.

5. Met with Chicago Department of Transportation concerning Board of Underground sign-off
for the site excavation. Need to resolve potential conflicts with Commonwealth Edison and
AT&T Broadband.

Planned for This Week

1 . Continue preparation for the beginning of excavation.

2. Continue to investigate the treatment and disposal options (and related costs) for any RCRA
hazardous wastes (for pesticides) identified on site, including evaluation of the different
options for any hazardous wastes which are radiologically impacted and for those which are
not radiologically impacted.
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3. Begin documentation and arrangements for appropriate storage, transport and disposal of
any hazardous wastes generated during the RCRA sampling.

4. Continue to work on the report of the perimeter area radiological drilling program.

5. Continue analysis of the TCLP test results and prepare report of the complete laboratory
data from these borings.

6. Finalize and submit MWRDGC discharge application.

7. Contact Commonwealth Edison and AT&T Broadband to resolve utility conflicts.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolin
Project Manage

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\Projects\12558SXG\C185G039.doc
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STS Consultants, Ltd.

750 Ckxporate Woods Partway
V«mon Hits. IL 60C61
Phorw: (847) 279-2500
FAX: (847) 279-2510

Date: November 29,2001

FACSIMILE TRANSMISSION

To: Fred Micke/Vemeta Simon

Timothy Ramsey

HaroW Holmberg , ,,

Mark Krippel/Bemie Bono

Thomas Pabian/rerryMcKay

USEPA

Piper Mattury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax#: 312-353-9176

Fax#: 312-630-7350

Fax* 405-270-4112

Fax#: 630-231-3990

Fax#: 312-335-9365

Pages being transmitted, incl. Cover 3

CG

From: Julie Apolinario

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

LI Urga* G ForSgnature QFWReww DPÎ  Comment/Reply D As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile :to us at the above address via the United States Postal Service. Thanh you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

November 29, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG. Correspondence No. 029

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the weeks of November 12 - November 23,2001 and the work expected during the week
of November 26 - November 30,2001.

Work Completed Last Two Weeks

1. Completed the installation of ten soil borings related to the subsurface investigation of the
portion of the site formerly used by Velsicol Chemical Company as a hazardous waste
storage facility. Immunoassay field tests showed that eight of the ten boring locations
contained elevated pesticide concentrations in at least one 2-foot increment of the boring
profile. Several of the boring locations also showed elevated gamma readings for discreet 1
- 2 foot intervals of the profile. Field indications are that there is partial intersection of the
radiological materials and the elevated pesticides. Soil samples from each boring location
were sent to the laboratory for analysis. All soil cuttings were handled in accordance with
the soil handling protocols described in STS's letter dated November 2, 2001 and were
collected and stored on site.

2. Obtained laboratory test results for total pesticides from the ten soil borings completed
related to the investigation of the former hazardous waste storage facility. Prepared an
interim report on the status of pesticide investigation test results to date. This interim report
was furnished to USEPA, Kerr-McGee, and Velsicol.

3. Met on November 20,2001 with representatives of Velsicol Chemical Company and TRS to
discuss approaches to resolution of the pesticide contamination issue.

4. Continued incorporating the remaining three items into the QAPP.

5. Continued negotiations with excavation contractor.

6. Obtained additional information on costs of dewatering system from potential dewatering
subcontractors as necessary to finalize the Excavation Contract.
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STS Consultants, Ltd.
Solutions through Science & Engineering

November 7. 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site. Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 024

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of me work completed during the previous week and the work
expected to be completed for the upcoming week. This letter presents the work completed
during the week of October 29 - November 2, 2001 and the work expected during the week of
November 5 - November 9, 2001.

Work Completed Last Week

1. Received USEPA approval of the additional sampling of the RCRA hazardous waste
location identified on site.

2. Continued incorporating the remaining three items into the QAPP.

3. Continued negotiations with excavation contractor.

4. Completed the perimeter drilling work for borings below 12 feet in depth. Last week, 109
holes were drilled ranging from 8 to 13 feet in depth with 3 obstructions. Various probes
have been performed around the perimeter of the obstructed borings. None of the borings
since the resumption of the perimeter drilling work have detected elevated gamma readings.
in total, 5 shallow borings showed elevated gamma readings: 3 on the southwest side and
2 on the northwest side of the site.

5. Contacted the City of Chicago concerning bonding requirements for the excavation contract.

6. Visited the site to layout the sampling locations for the additional RCRA hazardous waste
sampling.

7 Collected and submitted samples for analysis to Grace Laboratory as part of the
requirements for the Metropolitan Water Reclamation District of Greater Chicago one-time
discharge permit for dewatering.
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Planned for This Week

1. Obtain additional information on costs of dewatering system from potential dewatering
subcontractors as necessary to finalize the Excavation Contract.

2. Continue preparation for the beginning of excavation.

3. Continue to investigate the treatment and disposal options (and related costs) for the RCRA
hazardous wastes (for pesticides) identified on site, including evaluation of the different
options for the hazardous wastes which are radiologically impacted and for those which are
not radiologically impacted.

4. Commence the additional RCRA hazardous waste sampling.

5. Send Nutranl laboratory calibration samples to Argonne for unification. RSSI has completed
the gamma spec analysis of these samples.

6. Evaluate the potential effect of unauthorized use of the 341 East Ohio site by River East,
LLC for helicopter landings and other purposes related to the construction at 316 East
Illinois Street owned by River East, LLC.

7. Work on the preparation of the report of results of the radiological investigation of the
perimeter areas through the subsurface drilling program.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinari
Project Manage!

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bemie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

October 31, 2001

Mr. Fred Micke On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XG,
Correspondence No. 022

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will provide
weekly updates of the work completed during the previous week and the work expected to be completed

r for the upcoming week. This letter presents the work completed during the week of October 22 - October
26, 2001 and the work expected during the week of October 29 - November 2, 2001.

Work Completed Last Week

1. Formulated a draft approach to the additional sampling of the RCRA hazardous waste location
identified on site. Copies of the approach are being reviewed by USEPA, Kerr-McGee, and others.

2. Continued incorporating the remaining three items into the QAPP.

3. Continued negotiations with excavation contractor.

4. Resumed the perimeter drilling work which had previously been partially completed but was
suspended pending City of Chicago Board of Underground approval for borings below 12 feet in
depth. Last week, 82 holes were drilled ranging from 10 to 20 feet in depth. The outer row on the
north was completed with five obstructions. Drilling in the adjacent rows has been successfully
completed. The outer row to the east was completed with four obstructions. The second row to the
north was 95% completed. None of the borings have detected elevated gamma readings.

fi
5. Submitted a revised utility drawing including the additional requested information to the Chicago

Department of Transportation.

Planned for This Week

1. Obtain additional information on costs of dewatering system from potential dewatering subcontractors
as necessary to finalize the Excavation Contract.

2. Continue preparation for the beginning of excavation.

3. Continue to investigate the treatment and disposal options (and related costs) for the RCRA
hazardous wastes (for pesticides) identified on site, including evaluation of the different options for
the hazardous wastes which are radiologically impacted and for those which are not radiologically
impacted.

750 Corporate Woods Parkway • Vernon Hills, IL 60061-3153 • (847) 279-2500 • (847) 279-2510 Fax



U.S. Environmental Protection Agency
STS Project No. 1-25585-XG, Correspondence No. 022
October 31, 2001
Page 2

4. Continue the remainder of the perimeter drilling program with two drill rigs operating. Completion is
anticipated at the end of this week.

5. Visit the site to layout the sampling locations for the additional RCRA hazardous waste sampling.
However, this additional investigation will not be commenced until receipt of USEPA's response to the
proposal letter dated October 19, 2001 describing such investigation.

6. Collect and submit samples for analysis for Metropolitan Water Reclamation District of Greater
Chicago discharge permit for dewatering.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinario
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital

K:\Projects\125585XG\C185G031.doc



STS Consultants, Ltd.
Solutions through Science & Engineering

September 26, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. Oil

\**> Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of September 17 - September 21, 2001 and the work expected
during the week of September 24 - September 28, 2001.

Work Completed Last Week

1. Results of the RCRA hazardous waste characterization samples were analyzed and
discussed with TRS and Kerr-McGee.

2. Submitted to the Chicago Department of Transportation a request for existing utility
~- protection for the excavation.

3. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments were transmitted for approval.

4. Finalized office set up; mobilized field laboratory and began calibration.

5. Submitted to USEPA a request for assistance to facilitate the utility clearance process at
the Chicago Board of Underground and the Chicago Department of Transportation.

Planned for This Week

1. Conduct project training of contractor personnel prior to excavation start-up.

2. Further evaluate the results of the RCRA hazardous waste characterization for possible
effects on the removal action.
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3. Finalize field laboratory equipment calibration.

4. Negotiate and finalize the excavation contract.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinari
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

September 19, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 009

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of September 10 - September 14, 2001and the work expected
during the week of September 17 - September 21,2001

Week Completed Last Week

1. Responded to contractors' questions concerning the bid document. Received bids from
contractors.

2. Followed-up on status of Work Plan review by USEPA. Received comments September
12, 2001.

3. Results of the RCRA hazardous waste characterization samples were received.

4. Kerr-McGee mobilized truck chassis and transport boxes to the site.

5. The five meter grid signs were posted.

6. Met with Chicago Department of Transportation regarding drilling program and earth
retention system. Obtained concurrence to submit to Board of Underground.

Planned for This Week

1. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.
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2. Evaluate contractor bids.

3. Finalize office set up; mobilize field laboratory and begin calibration.

4. Conduct project training of contractor personnel prior to excavation start-up.

5. Submit retention plan to Board of Underground.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinar
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry- McKay, Capri Capital
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STS Consultants, Ltd.
Solutions through Science & Engineering

September 12, 2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 007

Dear Mr. Micke and Ms. Simon:

^ In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of September 4 - September 7, 2001 and the work expected
during the week of September 10 - September 14, 2001

Week Completed Last Week

1. Survey was completed on September 7,2001.

2. Five meter grid signs to delineate the sampling grid were fabricated for the Site.

Planned for This Week

, 1. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
ll- comments will be transmitted for approval.

2. Respond to contractors' questions concerning the bid document.

3. Follow-up on status of Work Plan review by USEPA.

4. Results of the RCRA hazardous waste characterization samples are expected.

5. Plan to mobilize truck chassis and transport boxes to the site.

6. The five meter grid signs will be posted.
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7. Meet with the City of Chicago Department of Transportation concerning Board of
Underground approval of the Excavation Plan and the Earth Retention Plan.

8. Bids from contractors are due September 14,2001 at 3:00 p.m.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinario
Project Manager

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harc'ld Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bernie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants, Ltd.

750 Corporate Woods Partway
Vemon Hills. IL 60061
Phone: (847)879-2500
FAX (847)279-2510

FACSIMILE TRANSMISSION

847 279 2535 P.01/03

Date September 4,2001

To: Fred MickeA/emeta Simon

Timothy Ramsey

Harold Hdmberg

Mark Krippel/Bemie Bono

Thomas PabtattfTerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Faxfc 312-353-9176

Fax* 312-630-7350

Fax#: 405-270-4112

Fax* 630-231-3990

Fax*: 312-335-9365

Pages being transmitted, incl. Cover 3

CC;

Prom: Julie Apolinario

Fax No.:

Phone: 847-279-2500

Re: 341 East Ohio Street Site

D Urgent QFerSsnatae DForRniew Q PteaseComnw*Rej)»y DAS Requested Q Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not (fie intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us at the above address via the United States Postal Service. Thank you.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

September 4,2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, mirtois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-
25585-XG, Correspondence No. 006

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site/ STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week This letter presents the work
completed during the week of August 27 - August 31, 2001 and the work expected during
the week of September 4 - September 7,2001

Week Completed Last Week

1. Completed 54 shallow borings . Demobilized drill rigs pending Board of Underground
Clearance for deeper (16 ft) borings.

2. Met with the City of Chicago Department of Transportation and furthered the Board of
Underground approval/clearance.

3. Confidentiality agreements and bid documents were sent out to selected excavation
contractors.

4. Survey was ordered for completion by September 10,2001.

5. A follow-up meeting with the City of Chicago Department of Transportation regarding
Board of Underground approval for the drilling program and excavation plan.

6. The Utility Protection Request for Review for the drilling program was submitted to the
Board of Underground.

7. Inquired of USEPA regarding status of their review of the Work Plan submittal.

Planned for This Week

1. Commence arrangements for set up of subcontractor's laboratory.
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2. The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comment:; will be transmitted for approval.

3. Respond to contractors' questions concerning the bid document

4. Follow-up on status of Work Plan review by USEPA.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

* Julie Apolinano
Project Manager

Timothy Ramsey,, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bemie Bono, Kerr-MeGee
Thomas Pabian, Capri Capital
Terry McKay, Capri Capital
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STS Consultants. Ltd.
750 Corporate Woocte Partway
Vemon Hills, IL 600(51
Phono; (847) 279-2SOO
FAX: (847) 279-2510

Date: August 27,2001

FACSIMILE TRANSMISSION

To: Fred Mteke/Verfieta Simon

Timothy Ramsey

Harold Holmberg

Math Krippel/Bemie Bono

Thornas PabiarvTerryMcKay

USEPA

Piper Marbury Rudnick & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax It: 312-353-9176

Fax#: 312-630-7350

Fax#: 405-270-4112

Fax*: 630-231-3990

Fax#: 312-335-9365

Pages being transmitted, incl. Cover: 3

CC:

From: Julie Apolinario

Fax No.:

Phone: 847-279-2500

Re: 341 E-ast Ohio Street Site

D Urgent QForSignalwre DforRwaw DPteattCommenWteply Q As Requested D Original to Follow

Message:

4-.'

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that rs privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to us atfoe above address via the United States Postal Service. Thank you.

IP YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (847) 279-2500 IMMEDIATELY
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STS Consultants, Ltd.
Solutions through Science & Engineering

August 27,2001

Mr. Fred Micke, On-Scene Coordinator
Ms. Vemeta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-
XG, Correspondence No. 003

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to
be completed for the upcoming week. This letter presents the work completed during the week of
August 20 - August 24,2001 and the work expected during the week of August 27 - August 31,2001.

Week Completed Last Week

1. The RCRA waste characterization sampling and the site perimeter drilling began August 20,
2001. The site was fenced, signs were received and installed, portable restroom facilities
delivered, a storage container for secure storage of drill cuttings was delivered, the borings
were laid out, and the utility clearance obtained from DIGGER (DIGGER No. 122814305). A
total of 112 holes were drilled: All 10 RCRA waste characterization samples and the 102 site
perimeter holes. A total of five locations which exceeded cleanup standards were
encountered: four on the south margin and one on the north margin.

Planned for This Week

1. A meeting is scheduled with Chicago Department of Transportation to coordinate drilling
below 12 feet at the east end of the site. That meeting is scheduled for August 29, 2001 at
8:00 a.m.

2. Drilling will continue on the north and south margins of the site.

3- The Quality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

Please contact me at 847-279-2450 with any questions regarding this report.

Sincerely,

STS CONSULTANTS, LTD.

Julie Apolinari
Project Manager
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cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Hazold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Bemie Bono, Kerr-MeGee
Thomas Pabiaiv Capri Capital
Terry McKay, Capri Capital
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i&TS Consultants. Ltd.
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STS Consultants, Ltd.

FACSIMILE TRANSMISSION

847 279 2535 P.01/03

Date: August 20,2001

To: Fred Micke/Vemeta Simon

Timothy Ramsey

Harold Holmberg

Mark Krippel/Bemie Bono

Thomas PabiaroTerryMcKay

USEPA

Piper Marbury Rudnfck & Wolfe

Kerr-McGee

Kerr-McGee

Capri Capital

Fax* 312-353-9176

Fax#: 312-630-7350

Fax#: 405-270-4112

Fax#: 630-231-3990

Fax#: 312-335-9365
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CC:

From: Rich Berggreen

Fax No.:

Phone: 847-279-2472

Re: 341 Elast Ohio Street Site

D Urgent DP* Signature DFw Review D Please Comment/Reply D As Requested D Original to Follow

Message:

IMPORTANT: This facsimile is intended only for the of the individual or entity to which it is addressed and may contain
information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this facsimile is
not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is
strictly prohibited. If you have received this communication in error, please notify us immediately by telephone and return
this facsimile to IB at Ihe above address via the United States Postal Service. Thank you.
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STS Consultants, Ltd.
Solutions through Science & Engineering

August 20, 2001

Mr. Fred Micke, On-Scene Coordinator j
Ms. Vemeta Simon, On-Scene Coordinator |
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J ;
Chicago, flliinois 60604 ,

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1- j
25585-XG, Correspondence No. 002 '

Dear Mr. Micke and Ms. Simon: .J

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS)
will provide weekly updates of the work completed during the previous week and the
work expected to be completed for the upcoming week. This letter presents the work
completed during the week of August 13 - August 17, 2001 and the work expected during
the week of August 20 - August 24,2001.

Week Completed Last Week

1. STS was advised the week of August 6, 2001 that the Work Plan for the perimeter
drilling program was approved. STS confirmed the verbal approval in a conference
call on Tuesday, August 14, 2001 with the Office of the Regional Counsel. Written
approval was received Friday, August 17,2001.

2. Logistical preparation for beginning the site drilling began last week. The drilling,
which includes the RCRA waste characterization sampling and the site perimeter
drilling, is scheduled to begin August 20, 2001. The site was fenced, signs were
ordered, a storage container for secure storage of drill cuttings was ordered, the
borings were laid out, and the utility clearance obtained from DIGGER (DIGGER
No. 122814305). A meeting was scheduled with Chicago Department of
Transportation to coordinate drilling below 12 feet at the east end of the site- That
meeting is schedule for August 29,2001 at 8:00 a.m.

': v .-.-'. for This Week

The RCRA waste characterization and perimeter drilling programs will begin
^^gust 20, 2001. Drilling is expected to run for several weeks, depending on the
number of drill rigs. A health and safety briefing will be conducted before
beginning the work.
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DRAFT

2. Logistical preparations will continue including delivery of the storage container,
portable restroom facilities, and Supersacks.

3. The (Duality Assurance Project Plan (QAPP) revisions in response to USEPA review
comments will be transmitted for approval.

Please contact me at 847-279-2472 with any questions regarding this report.

Regards

STS CONSULTANTS, LTD.

Richard G. Berggreen, CP.G.
Principal Geologist

cc: Timothy Ramsey, Piper Marbury Rudnick & Wolfe
Harold Holmberg, Kerr-McGee
Mark Krippel, Kerr-McGee
Benvie Bono, Kerr-MeGee
Thomas Pabiart, Capri Capital
Terry McKay, Capri Capital

K:\12S5S5XG\C185G011.doc

TOTflL P.03


